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This Strategic Implementation Plan is a collection of policies and guidance, as well as a program-
ming and planning document. It is a tool for implementing the expenditure plan approved by the
voters under Measure M. This Executive Summary provides an overview of the entire document.

Chapter 2 provides background on how the Measure has been implemented to this point, eigh-
teen years after approval. This is where answers to questions regarding the SCTA’s historical
approach to delivering projects and past practices are found.

Chapter 3 is the heart of the plan. The SCTA’s current approach to implementation, as well as
forecasts and programming, are found in this chapter. The chapter starts with assessing historical
revenue, with a projection of future revenue. The status of the seven Measure M programs is summa-
rized, along with the amounts programmed for the 5-year period of the plan. In this 2022 update

of the Strategic Implementation Plan, revenue projections and programming are cautious, with
conservative estimates similar to the last document (2019). Revenue forecasting for GoSonoma the
extension of Measure M for an additional 20 years is included in this section. Go Sonoma requires a
Strategic Implementation Plan to be developed by the end of 2023.

Chapter 4 outlines the policies for implementation. This chapter contains twenty such policies,
including how the apportionment programs work, eligible cost guidelines for specific projects,
and maintenance of effort required for local street repair funds. These twenty policies guide both
SCTA and Measure M project sponsors, and should be used as a reference guide.

Chapter 5 is the cash flow model. This is where to find actual revenue and projections for each of
the seven programs (including administration of the measure). The projections are provided on

a year to year basis and span the life of the measure. This model is the tool that allows SCTA to
quantify each of the programs’ goals.

Chapter 6 provides the most up-to-date information on each of the projects identified in the
measure. It includes overview maps of each of the four project programs (101, Local Street
Projects, Bicycle and Pedestrian Projects and Rail). Each project has its own information sheet
that gives the description from the expenditure plan, information on what is being delivered, mile-
stone dates, and a funding summary. Each information sheet also contains a map of the project.

The appendices contain resources to be used as references. Appendix 1is a project sponsor
checklist, which is a one page summary of the start to finish steps of project development with
Measure M funds. Appendix 2 is a full and complete copy of the ballot measure as it appeared
in the voter pamphlet in November 2004. This provides an instant reference to what the voters
approved.

This document is a guide, a resource book, a manual, a model and an invaluable tool. | am proud
to present the residents of Sonoma County with a plan that will not only advance, but also deliver
many critical transportation projects and help maintain roadway and transit operational needs
while carrying us into the second half of the life of our measure.

Chris Rogers
Chair, Sonoma County Transportation Authority
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2022 MEASURE M STRATEGIC IMPLEMENTATION PLAN

In 2004, the SCTA adopted the 2004 Comprehensive Transportation Plan (CTP), which serves as
the guiding policy document and long term plan for transportation in Sonoma County. The 2004
CTP also serves as the backbone of the Measure M Expenditure Plan.

Measure M was the fourth attempt to pass a local sales tax for transportation purposes. The finan-
cial need for transportation improvements was increasing, and the commitments from the State
and federal levels were unreliable. With that history, the SCTA Board of Directors decided to take
a different approach in 2004. The SCTA created a bare-boned, multi-modal expenditure plan that
could be accomplished with a /4 cent sales tax increase. This expenditure plan put forward details
on each program and project it proposed to fund.

On November 2, 2004, the voters of Sonoma County passed Measure M, a /4 cent sales tax, to
address transportation needs throughout the County. The Traffic Relief Act for Sonoma County —
Measure M Expenditure Plan (Appendix 2) defines the overall program. The plan is very specific on
how revenue is divided.

INn general, the
olan provides

20% 20% 40%

funding for

seven <7> is for the program is for the program of is for the program of
Program of local street local street projects Highway 101 widening
categories as rehabilitation (LSR) (LSP) throughout projects throughout
follows: the County the County

10%

is for the program
of restoring and
enhancing local bus
transit (LBT) service

D0

is for the SMART
program/project to
develop passenger
rail service

A%

is for the program
of bicycle and
pedestrian projects

19

is for administration
of the overall
Measure M program
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On June 11, 2005,

the SCTA Board of Defined the Defined the role Created basic

Directors passed the management of the Measure M financial policies

first Strategic Plan, of the project sponsor

known as the 2005 programmatic

Measure M Strategic components

Plan. The 2005 Plan

achieved the following:
Created initial Provided a Implemented Provided
revenue funding schedule initial Measure resources and
forecasts for specific M policies, information for

such as audit
and reporting
requirements

projects for the
first five years of
the Measure

project sponsors

The Strategic Implementation Plan is a 5-year programming document. It provides a snapshot of
anticipated cash flow, as well as a commitment of funds to specific projects for five years of the

Measure. In order to effectively reflect upon actual revenues and project progression, 2005 Plan

set a goal for plan updates of every two years.

The Strategic Implementation Plan has been updated seven times since the first document.
Previous plans adjusted revenue projections and provided programming though FY 2022-23, nearly
at the projected capacity of the sales tax. Policies were refined and added to provide clarification
and support for sponsors implementing projects, while assisting SCTA to effectively implement
Measure M. This plan refines previous revenue projections, refines past programming and polices,
and provides two more years of programming through the twentieth year of the Measure, FY
2024-25.

SCTA has collected more than $337 Million in local sales tax funds, though Fiscal Year 2020-21.
In 2008, SCTA sold its first revenue bonds, which allowed the SCTA to be in position to leverage
other fund sources for the Highway 101 program. SCTA issued its second series of revenue bonds
in 2011. The 2011 Series Bond proceeds further advanced the Highway 101 program and also
provided advance funding for the SMART passenger rail program. In 2015, SCTA issued revenue
bonds for a third time. The purpose of the Series 2015 Bonds was to refinance the 2008 Bonds
and advance the Highway 101 Program.

<gscia




2022 MEASURE M STRATEGIC IMPLEMENTATION PLAN

The impact of the global COVID-19 pandemic
and its duration, severity, and economic effects
are uncertain in many respects. The impact

on sales tax revenue in Sonoma County was
substantially less than initially expected and
dropped only 5.3% in Fiscal Year (FY) 2019-20
over FY 2018-19 revenue. Sales tax receipts

in Sonoma County rebounded 12.9% in FY
2020-21 relative to the sales tax revenue
decline experienced in FY 2019-20. The
rebound in sales tax revenues is mostly attrib-
utable to e-commerce/online purchases and
auto sales. The local impacts of the global
pandemic continue to be severe on our Bus and
Rail transit operators in Sonoma County.

Measure M has been an effective means
towards leveraging State and Federal trans-
portation dollars, especially the $4.5 Billion
State Proposition 1B, the Highway Safety,
Traffic Reduction, Air Quality, and Port Security
Bond Act of 2006. Five Measure M programs
have received Proposition 1B funding, by using
Measure M as a required matching fund source.
Since inception, Measure M funds have contrib-
uted towards projects that have been fully
delivered in five program categories. The sixth,
non-administrative program, SMART now has
dedicated fund sources and started service in
August 2017 on an initial operating segment
between central San Rafael and northern Santa
Rosa. The success of the Measure leveraging
other fund sources continued with Governor
Jerry Brown signing into law Senate Bill 1 (SB
1. SB 1is a landmark legislation known as the
Road Repair and Accountability Act of 2017
that invests $5.4 billion annually in state and
local roads, goods movement, public transit
and active transportation programs to counties
that have chosen to be “self-help” by approving
transportation measures of their own. Measure

M made it possible for over $85 Million of SB
1 funds to be programmed to Highway 101 in
Sonoma County, which is just the beginning

of the leveraging potential of SB 1 funds with
Measure M.

Over the past eighteen years Measure M has
been a success in delivering transportation
improvements to Sonoma County. Bicyclists
and pedestrians are using new and improved
facilities, drivers are experiencing less
congested and better maintained roadways,
Highway 101 has been widened through much
of the county, transit riders have bus service
maintained, and in 2017, commuter rail service
was made available between Sonoma and
Marin Counties- all of this is due to the avail-
ability of Measure M funds.

Measure M has delivered on its promise to
leverage other fund sources and has made
significant progress on delivering its expen-
diture plan. There and three-quarter years of
sales tax revenue remain estimated at $115.5
Million, but $33.5 Million of that revenue is
committed to debt service. In order to deliver
the full expenditure plan, additional leveraging
will be needed. As the Measure moves closer
to its sunset, priorities may change. It is antici-
pated that strategic planning will become more
difficult as more and more of the ready to go
projects are delivered. It is likely that SCTA will
have to consider changes to the expenditure
plan as the Measure M program ends in 2025
and transitions to the new Go Sonoma sales tax
program.
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2022 MEASURE M STRATEGIC IMPLEMENTATION PLAN

SECTION 3.1 GENERAL APPROACH

In approaching the 2022 Strategic Implementation
Plan update, the SCTA evaluated fluctuations in
economic conditions, project costs, and delivery
plans since the publication of the 2019 Strategic
Plan to aid in the continued implementation and
management of the Measure M Expenditure
Plan. This approach is consistent with those
taken with prior strategic plan updates.

At the onset of this chapter, and while the reader
is well familiar, it is important to address local,
national, and global events since the delivery of
the 2019 Strategic Plan that have or may have
implications for sales tax revenue growth:

« COVID-19 Pandemic: In February 2020
the World Health Organization (WHO)
announced the official name for the
outbreak of COVID-19, an upper respira-
tory tract illness caused by infection by a
transmissible, novel coronavirus. COVID-19
has since spread across the globe. On
June 8, 2020, the National Bureau of
Economic Research announced that the
U.S. officially entered into a recession in
February 2020 as a result of the impact
of COVID-19. Prior to this recession, the
United States and the Bay Area, including
Sonoma County, had not experienced a
recession since fiscal years 2008 through
2010. The economic recession caused
by the COVID-19 pandemic affected
consumer spending patterns — directly or
indirectly impacting the amount of sales
tax revenues remitted to the SCTA. While
the COVID-19 outbreak is ongoing, and
its duration and severity and economic
effects are uncertain in many respects,
sales tax receipts in Sonoma County

rebounded in FY 2020-21 relative to the
sales tax revenue decline experienced in
FY 2019-20, The rebound in sales tax reve-
nues is mostly attributable to ecommerce/
online purchases and auto sales.

«  Wildfires: In recent years, portions of
California, including Sonoma County
and adjacent counties, have experienced
wildfires that have burned thousands
of acres and destroyed thousands of
homes and structures. In October 2017,
Sonoma County experienced a series of
wildfires, known as the Sonoma Complex
Fires. Other notable incidents that have
impacted the County and/or adjacent
counties, include the Mendocino Complex
Fires, Kincade Fire, LNU Lightening
Complex Fires, August Complex Fires, and
Glass Fires. As Sonoma County and its
neighboring counties remain vulnerable
to effects of wildfires, the SCTA remains
cautious of the sustained threat of such
natural disasters on the local economy.

Based on review and analysis of economic
circumstances and actual Measure M sales tax
receipts over the past three fiscal years since
the drafting of the 2019 Strategic Plan, SCTA
cautiously forecasts expectations for continued
growth through this revised 2022 Strategic
Implementation Plan. Based on such expec-
tations for the collection of future sales tax
revenues, the 2022 Strategic Implementation
Plan provides an explanation of how the SCTA
will allocate resources over the term of the tax.

SECTION 3.2
SALES TAX REVENUE FORECAST

Critical to the SCTA’s financial planning is the
forecast of sales tax revenues for each year

y e
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2022 MEASURE M STRATEGIC IMPLEMENTATION PLAN

over the remaining life of Measure M, which is
approaching its sunset date of March 31, 2025.
The ongoing receipt of sales tax revenues
allows the SCTA to fund programs, deliver proj-
ects, pay expenses and service debt for bond
financed capital projects.

The sales tax revenue forecast presented

in this 2022 Strategic Implementation Plan
update builds from actual sales tax revenue
data through FY 2020-21. Future revenues are
therefore projected from a FY 2020-21 base
value of $28.7 million (actual, audited). Growth
is expected to continue over the course of the
forecast period; however, while the FY 2020-21
sales tax receipts reflect signs of recovery, the
forecast considers the uncertainty around a
sustained economic recovery and the future
trajectory of the COVID-19 pandemic and
implications for consumer spending and local
economic activity. We therefore remain prudent
in our approach.

We continue to base our forecast on a conser-
vative estimate of 3% annual growth, despite
average annual growth averages in recent years
being above this value. The total amount of
revenues generated by the Measure M sales

tax through March 2025, assuming a 3% annual
growth rate in the remaining years of the tax,

is anticipated to be approximately $452.5
million, which is less than the original estimated
amount of $470.0 million, but higher than the
total revenue forecast presented in recent stra-
tegic planning documents — namely, both the
2017 Strategic Plan and the 2019 Strategic Plan.
Despite local, national, and global events that
had the potential to severely impact the perfor-
mance of the Measure M tax, SCTA experienced
sales tax revenue growth over the course of the
last three fiscal years, averaging 5.3% annually.

<3scia

In the following sections, the sales tax revenue
forecast for the 2022 Strategic Implementation
Plan is discussed in greater detail. Overall, the
sales tax revenue forecast is based on historical
data trends and current economic conditions —
both locally and at State and national levels.

Section 3.2.1 Historical Data

TABLE 3.1 HISTORICAL SCTA 1/4 CENT
MEASURE M SALES TAX REVENUES

Fiscal Year SCTA Sales Tax Growth
Revenues @

2004-05 $1,902,342 -
2005-06 17,013,092 -
2006-07 19,585,661 16.73%
2007-08 18,864,061 -5.01%
2008-09 16,923,046 -10.29%
2009-10 15,268,289 -9.78%
2010-1 16,535,252 8.30%
201-12 17,444,645 5.50%
2012-13 20,079,659 15.11%
2013-14 21,0444133 4.80%
2014-15 21,387,660 1.63%
2015-16 22,066,337 317%
2016-17 23,044,870 4.43%
2017-18 24,785,653 7.55%
2018-19 26,798,285 812%
2019-20 25,383,948 -5.28%
2020-21 28,667,696 12.94%
3-year 5.26%

5-year 5.55%

10-year 5.80%

All Data 3.86%

(1) SCTA Audited Financial Statements.
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The SCTA acent Measure M sales tax began at the end of FY 2004-2005; accordingly, FY 2005-
2006 represents the first complete year of sales tax revenue. The writing of the 2022 Strategic
Implementation Plan is conducted concurrent with the close of FY 2020-21, allowing for sixteen
(16) complete years of historical sales tax revenue data since inception. This history of actual sales
tax receipts to the Measure M program serves as the basis for evaluating future trends. Historical
fiscal year revenue for the SCTA acent Measure M sales tax is shown in Table 3.1 to the right.

The sales tax revenue forecast in the 2019 Strategic Plan (utilizing a 3% annual rate of growth
increase) took a conservative approach to forecasting — remaining cautious of the eventual end of
the economic expansion and considering the potential of local, state, and national economic events.
Even despite the onset of the COVID-19 pandemic, which could not have been predicted, actual
overall growth in sales tax revenues was stronger than as forecasted in the 2019 Strategic Plan.

Specifically, utilizing a 3% year-over-year growth rate, the 2019 Strategic Plan projected total
sales tax revenue receipts of $78.9 million from FY 2018-19 to FY 2020-21. However, despite the
-5.3% decline in FY 2019-20 due to the impact of the pandemic, larger than projected growth in
FY 2018-19 and FY 2020-21 resulted in actual sales tax revenues of $80.8 million over the recent
3-year period — resulting in approximately $1.9 million higher sales tax revenue receipts than as
projected in the 2019 Strategic Plan. Over the life of the Measure M sales tax (since FY 2005-
2006), the historical average annual growth rate equates to 3.9%; however, more recent average
annual growth rates have been above 5.0%.

In evaluating historical trends, it is also instructive to look at taxable sales in the County as taxable
sales are the basis for the SCTA’s revenues. Sonoma County taxable sales data also provides a
longer-term historical look-back at collection trends. Taxable sales growth, however, can vary
from actual sales tax revenue growth due to adjustments by the California Department of Tax

and Fee Administration, which collects the sales taxes. In addition, taxable sales are reported on

a calendar year basis (year ending December 31) as compared to sales tax revenues, which are
typically reported on a fiscal year basis (year ending June 30).

The following Chart 3.1 displays 30 years of historical Sonoma County Taxable Sales:

CHART 3.1 — HISTORICAL SONOMA COUNTY TAXABLE SALES (CALENDAR YEAR)
1,000,000 . HISTORICAL SONOMA COUNTY TAXABLE SALES (CALENDAR YEAR)
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The SCTA has historically approached its
sales tax revenue forecasts from a long-term
perspective. As shown through the data in
this section, Sonoma County experienced
recessions in the early 1990s, early 2000s

and late 2000s which had measurable impact
on taxable sales. These recessionary periods
have been followed by periods of economic
recovery resulting in positive long-term histor-
ical averages.

The drafting of the 2022 Strategic
Implementation Plan update is concurrent with
peak periods of historical taxable sales and
Measure M sales tax cycles. The 2019 Calendar
Year value for historical taxable sales was $10.1
billion — up from the 2000 peak of $6.8 billion
and the 2006 peak of $7.9 billion. We note that
the 2020 Calendar Year value reflects a modest
decline from the 2019 Calendar Year peak
value largely due to the COVID-19 pandemic.
However, 2020 Calendar Year taxable sales of
$9.9 billion exceed the previous peak of $9.1
billion (2016 Calendar Year) that was refer-
enced in the 2019 Strategic Plan.

Section 3.2.2 Economic Factors

As we consider current economic conditions
and implications for the continued performance
of the Measure M sales tax, we continue to rely
upon conservative forecasts given the dynamic
nature of the national, state, and local econo-
mies and the uncertain course of the COVID-19
pandemic.

In January 2021, Moody’s Analytics prepared
a research publication for the Sonoma County
Economic Development Board (EDB) in
conjunction with the periodic release of EDB’s
Local Economic Report. Moody’s Analytics

<3scia

analyzed employment, income, migration
patterns, industries, and economic output

to better understand current and expected
economic conditions for the County. Utilizing
data as of January 2021, Moody’s Analytics
positioned the business cycle in the County

at “recovery”; however suggested that
recovery in Sonoma County from the COVID-19
pandemic had stalled with business restric-
tions and a pullback in travel leaving the
County in a slightly worse position than the
California average. Overall, the Local Economic
Report stated: “Sonoma County’s near-term
recovery will be sluggish, but the outlook has
improved slightly as the vaccination rollout
takes shape. The pandemic is wreaking havoc
on the economy and its reliance on tourism
leaves it more exposed to an uneven recovery.
Fortunately, most job losses will be tempo-
rary, and Sonoma will regain its footing late

in 2021. In the long run, a high quality of life
and highly educated workforce will keep the
county in line with the California average in
Jjob and income growth.” This characterization
presents a cautionary framework for the rate
of real growth in sales tax revenues; however,
the January 2021 data does not reflect the
economic activity associated with the State of
California’s “re-opening” that occurred in June
2021.

Following the Moody’s Analytics assessment
in January 2021, HdL Companies (HdL), an
analytic services company that assists the
SCTA with near-term and longer-term sales
tax revenue forecasts, provided its updated
economic outlook in September 2021. Given
strong performance across the County in the
first half of calendar year 2021, HAL anticipates
a positive short-term outlook in economic and
sales tax trends with expectations for both
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FY 2021-22 and FY 2022-23 sales tax reve-
nues to reflect growth from FY 2020-21 actual
revenues of $28.7 million. Online sales and
auto sales were the primary drivers of the FY
2020-21revenue gains — with continued COVID
recovery/rebound, HdL estimates an uptick in
taxable sales activity from restaurants, hotels,
and service stations. Overall, the HdAL estimates
include statewide assumptions, the impacts of
the ongoing pandemic and inflationary influ-
ences on the price of many taxable products.

Reflecting signs of improved economic condi-
tions in the State, the August 2021 California
Department of Finance’s Finance Bulletin noted
stronger labor market conditions as California
has now recovered 58.3% of the 2.7 million
jobs lost in March and April 2020. Nine sectors
added jobs: leisure and hospitality (56,600),
government (35,900), educational and health
services (10,400), other services (6,400),
information (4,600), professional and business
services (4,000), construction (1,100), trade,
transportation, and utilities (1,000), and mining
and logging (300). Furthermore, personal
income tax receipts and sales and use tax
receipts to the State of California General Fund
in July 2021 came in above monthly forecasts.

Additionally, due to the dynamic nature of the
economy, at a national level, in July 2021, the
Congressional Budget Office (CBO) released its
Update to the Budget and Economic Outlook:
2021-2031 (originally published in February
2021) due to evolving and improving economic
conditions. Compared with its estimates in
February 2021, CBO now projects stronger
economic growth. Three main factors are
responsible for that result. First, CBO expects
recently enacted fiscal policies to boost output.
Second, CBO projects that the effects of

social distancing on economic activity in 2021
will be smaller than the effects it projected

in February, reflecting a more rapid return to
normalcy. Third, CBO has raised its estimate of
the consumer spending that results from the
additional savings that households accumu-
lated during the pandemic. As a result, CBO'’s
projections of inflation are also higher than
the projections it made in February, as output
now exceeds its potential level sooner and by a
larger amount than previously expected.

While there is expectation of growth over

the near-term as the impact of the global
pandemic continues to ease, there are potential
risks associated with expectations for robust
economic and revenue gains. In the following
paragraphs we set forth a sales tax revenue
forecast that projects consistent annual growth
in-line with long-term historical sales tax
revenue growth averages. The SCTA remains
prudent as it approaches estimates for growth
in the 2022 Strategic Implementation Plan, and,
overall, the forecast demonstrates a conserva-
tive approach to predicting growth through the
term of the Measure M tax — March 31, 2025.

Section 3.2.3
Real Versus Inflationary Growth

There are two factors that impact the growth
of sales tax revenues: (i) inflationary growth
and (ii) real growth. Sales tax revenues will
grow as a result of annual inflationary impacts;
the same amount of goods will cost more or
less in subsequent years. In addition, sales tax
revenues will experience real growth regardless
of inflationary impacts as regional economic
and demographic factors result in increases or
decreases in purchasing trends.
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TABLE 3.2 INFLATIONARY AND REAL GROWTH OF THE SCTA 1/4 CENT MEASURE M SALES TAX REVENU

Fiscal Year Measure M Performance Inflationary Growth

Ending Real
June 30 SCTA Sales Tax Growth CPl West @ Growth Growth
2006 17,013,092 N/A 206.7 4.24% N/A
2007 19,858,661 16.73% 2125 2.83% 13.90%
2008 18,864,061 -5.01% 223.9 5.33% -10.34%
2009 16,923,046 -10.29% 219.5 -1.96% -8.33%
2010 15,268,289 -9.78% 2213 0.84% -10.62%
20M 16,535,252 8.30% 227.8 2.93% 5.37%
2012 17,444,645 5.50% 231.9 1.79% 3.71%
2013 20,079,659 1511% 236.3 1.92% 13.19%
2014 21,044,133 4.80% 2419 2.33% 2.47%
2015 21,387,660 1.63% 245.0 1.32% 0.31%
2016 22,066,337 307% 248.4 1.36% 1.81%
2017 23,044,870 4.43% 254.7 2.55% 1.88%
2018 24,785,653 7.55% 264.0 3.64% 3.92%
2019 26,798,285 8.12% 271.0 2.67% 5.45%
2020 25,383,948 -5.28% 275.6 1.69% -6.96%
2021 28,667,696 12.94% 289.9 5.18% 7.76%
3-year 5.26% 318% 2.08%
5-year 5.55% 314% 2.41%
10-year 5.80% 2.44% 3.35%
All Data 3.86% 2.29% 1.57%

(1) CPI West Region All Items, U.S. Department of Labor Statistics. Data reflects July values.

Table 3.2 summarizes the historical growth of the SCTA /2 cent Measure M sales tax revenues in
terms of inflationary growth (CPI) and real growth. Based on the averages shown in Table 3.2,
inflationary growth has been less volatile than real growth; however, FY 2020-21 data would
suggest a greater impact of inflationary pressures.
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Section 3.2.4 Sales Tax Revenue Forecast Conclusions

Economic conditions in the County afforded sales tax revenue growth for nine (9) consecutive
years leading into the FY 2019-20 and the onset of the global pandemic. While FY 2019-20 sales
tax revenues were adversely impacted by the COVID-19 pandemic resulting in a -5.3% decline in
actual receipts, FY 2020-21 sales tax revenues reached an all-time program high of $28.7 million
(12.9% growth over FY 2019-20 and 7.0% growth over FY 2018-19). The forecasting of sales tax
revenues in a dynamic economic environment, therefore, must balance the recent economic
conditions and historical growth averages.

In Table 3.3, we update FY 2018-19 and FY 2019-20 values with actual data and provide FY
2020-21 actual unaudited data, which at time of printing is confirmed as the audited revenue..
The 2022 Strategic Implementation Plan sales tax revenues forecast will use 2.30% for inflationary
growth beginning in FY 2021-22 through the life of the tax. This growth rate is consistent with

the total all data historical average of inflationary growth (shown in Table 3.2) and achieves a
20-year inflationary growth program average of 2.39% (shown in Table 3.3). Prior strategic plans
have forecasted a lower inflationary growth rate and higher real growth rate contributing to the
projected 3.0% total annual growth rate. For the 2022 Strategic Implementation Plan we have
assumed a higher rate of inflation and lower rate of real growth, which is consistent with the
discussion of the current economic environment above.

Also shown in Table 3.3 is real annual growth at 0.7% for FY 2021-22 through the life of the tax.
The real growth forecast has a 20-year program average of 1.39%. This program average is slightly
more conservative than the total all data historical average of real growth for the SCTA Measure
M tax of 1.57%. Consistent with the discussion above, this forecast appears conservative based on
historical data as well as considering the economic uncertainty over the near term.
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TABLE 3.3 — SALES TAX REVENUE FORECAST IN FUTURE DOLLARS AND “2004” DOLLARS

Fiscal Actual/ Inflationary Real Growth Total Sales Tax Sales Tax Difference
Year Projection Growth Growth Revenue ® Revenue ®

Ending Future $ 2004$ @

2005 Actual 2.43% N/A N/A $1,902,342 $4,179,606 ($2,277,264)
2006 Actual 4.24% N/A N/A 17,013,092 17,255,087 ($241,995)
2007 Actual 2.83% 13.90% 16.73% 19,858,661 17,808,975 $2,049,686
2008 Actual 5.33% -10.34% -5.01% 18,864,061 18,380,643 $483,418
2009 Actual -1.96% -8.33% -10.29% 16,923,046 18,970,662 ($2,047,616)
2010 Actual 0.84% -10.62% -9.78% 15,268,289 19,579,620 ($4,311,331)
20Mm Actual 2.93% 5.37% 8.30% 16,535,252 20,208,126 ($3,672,874)
2012 Actual 1.79% 3.71% 5.50% 17,444,645 20,856,807 ($3,412,62)
2013 Actual 1.92% 13.19% 15.11% 20,079,659 21,526,311 ($1,446,652)
2014 Actual 2.33% 2.47% 4.80% 21,044,133 22,217,305 ($1,173172)
2015 Actual 1.32% 0.31% 1.62% 21,387,660 22,930,481 ($1,542,821)
2016 Actual 1.36% 1.81% 317% 22,066,337 23,666,549 ($1,600,212)
2017 Actual 2.55% 1.88% 4.43% 23,044,870 24,426,245 ($1,381,375)
2018 Actual 3.64% 3.92% 7.55% 24,785,653 25,210,328 ($424,675)
2019 Actual 2.67% 5.45% 812% 26,798,285 26,019,579 $778,706
2020 Actual 1.69% -6.96% -5.28% 25,383,948 26,854,808 ($1,470,860)
2021 Actual 5.18% 7.76% 12.94% 28,667,696 27,716,847 $950,849
2022 Projection 2.30% 0.70% 3.00% 29,527,727 28,606,558 $921,169
2023 Projection 2.30% 0.70% 3.00% 30,413,559 29,524,828 $888,730
2024 Projection 2.30% 0.70% 3.00% 31,325,965 30,472,575 $853,390
2025 Projection 2.30% 0.70% 3.00% 24,199,308 23,588,059 $611,250

$452,534,188 $470,000,000 ($17,465,812)

(1) FY 2005 and FY 2025 are partial years
(2) “2004 Dollars” reflect escalation at a total growth rate of 3.21% used in 2005 Strategic Plan

In the Measure M Expenditure Plan as well as all Strategic Plans, total revenues are distributed

to specific programs according to percentage allocations. Dollar estimates were originally calcu-
lated by multiplying the percentage allocations by total revenues (in “2004 Dollars”) over the
20-year period of the measure. For financial planning purposes, these 2004 Dollar allocations
were increased by total growth of 3.21% and totaled $470 million. It is assumed that each program
receives its “total growth” shares of revenues. Additionally, it is assumed that programs receive

<$scia ':—_‘:a




2022 MEASURE M STRATEGIC IMPLEMENTATION PLAN

their revenues on an annual pro rata basis. By
example, since Highway 101 is programmed
to receive 40 percent of total revenues, it is
assumed that it receives 40 percent of annual
revenues each year.

The forecasted sales tax revenue for the 2022
Strategic Implementation Plan is $452.5 million
which is approximately $17.5 million lower
than the original estimate in 2004 dollars of
$470.0 million. However, this overall forecast
is improved from the forecasts within recent
Strategic Plan updates due to actual revenue
growth above 3% in recent years. The overall
projected decline in forecasted Measure M
sales tax revenues can be primarily attribut-
able to the economic recession beginning in
FY 2007-08 and resulting in sales tax revenue
declines through FY 2009-10.

TABLE 3.4 PROGRAM REVENUE
ALLOCATIONS AND FORECASTS

Total Revenue Allocation

Program Allo- 2021 2004 Dollars
Category cation Forecast

Local Street 20%  $90,535,452 $94,000,000
Repairs

Local Street 20% $90,515,853 $94,000,000
Projects

Highway 101 40% $180,960,218  $188,000,000
Transit 10%  $45,260,229 $47,000,000
Passenger Rail 5%  $22,631,554 $23,500,000
Bike/ 4% $18,104,116 $18,800,000
Pedestrian

Administration 1% $4,526,767 $4,700,000
Total 100% $452,534,188 $470,000,000

Table 3.4 illustrates program revenue alloca-
tions in 2004 dollars and in forecasted sales
tax revenues dollars as discussed in the above
paragraphs. The resulting 2022 Strategic
Implementation Plan forecast is approximately
96% of the original 2004 estimates.

Section 3.2.5 Leveraging

The best way for Measure M to generate more
revenue and to deliver programs is to leverage
other funding sources. The SCTA has worked
both as a project sponsor and with other
project sponsors to increase the overall funding
available to Sonoma County transportation
projects, specifically projects identified in the
expenditure plan and approved by the voters.
Availability of matching funds has been a key
theme in all Measure M programming decisions.
As a result, Measure M has leveraged far more
than had been anticipated.

California State Bonds (Proposition 1B)
provided two primary sources for Measure M.
The Corridor Mobility Improvement Account
(CMIA) and State and Local Partnership
Program (SLPP) provided $258.5 Million and
$11.4 Million respectively for SCTA spon-
sored Measure M projects. Interregional
Transportation Improvement Program (ITIP)
funding of $86 Million was programmed to
Highway 101 for the Marin Sonoma Narrows
Project (MSN). Additionally, $58.3M of
Federal funds have been contributed to the
Highway 101 Corridor since Measure M passed.
$85.37 million of Senate Bill 1 funding was
programmed to Highway 101 for the Marin
Sonoma Narrows Project (MSN).

SCTA partnered with the City of Petaluma to
deliver both the MSN—CI1 (East Washington

®.32
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Interchange) contract and the Highway 101 —
Old Redwood Highway Interchange projects
with local matching funds of $4 Million and
$14.3 Million respectively. The County contrib-
uted $7.4 Million in matching funds towards
the Highway 101 — Airport Interchange Project.
The Local Street Project program has exceeded
its match requirement thus far. Additionally,
the Bike/Pedestrian program has leveraged
matching funds, even though it was not
required by the Measure.

The Measure’s overall success in leveraging
funds is a result of a successful project delivery
program. SCTA has found that the majority of
funding opportunities were restricted to the
projects’ construction phases, and then only if
a project could be delivered quickly. So initially,
SCTA used Measure M funds to deliver the
pre-construction phases of projects, in order
to get projects “shovel-ready” for construction
when such funding opportunities arose. Later,
Measure M funds were used to match other
construction fund sources, as needed. Measure
M — Highway 101 program funds have been
matched at a rate of 5:1 with other fund sources
for projects in Sonoma County.

SCTA’s Policy 5 — “Program Methodology for
Project Specific Programs” lists project readi-
ness by phase, availability of matching funds,
and ability to leverage funding sources as
priorities in all programming decisions. Funding
for transportation is very much tied to the
economy. The successes SCTA realized in lever-
aging other fund sources with Measure M in the
first eight years of the program was primarily a
result of transportation funds that were legis-
lated during the last economic boom. State
Proposition 1B was passed by the voters in
November 2006. After the economic recession
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hit there were no new significant transportation
funding programs approved by either the state
or federal governments.

In April 2017, the state legislature passed the
Road Repair and Accountability Act (SB 1).

In November 2021, President Biden signed

the Infrastructure Investment and Jobs Act
(IIJA) (Public Law 117-58, also known as the
“Bipartisan Infrastructure Law” or BIL) into
law. The Bipartisan Infrastructure Law is the
largest long-term investment in our infrastruc-
ture and economy in our Nation’s history. It
provides $550 billion over FY 2021-22 through
FY 2025-26 in new federal investment in
infrastructure, including in roads, bridges, and
mass transit, water infrastructure, resilience,
and broadband. As was the case in previous
funding programs, competitive programs under
SB 1 and BIL prioritize funding construction
ready projects, with local matching funds first.
SCTA is well positioned with construction
ready projects and will continue to position
its programs and projects to leverage future
opportunities.

SECTION 3.3
APPORTIONMENT PROGRAMS

Of the six programs within Measure M, two are
considered apportionment programs in that
funds are proportioned to the program spon-
sors within the program, based on a formula.
The Measure M Expenditure Plan does not call
for specific projects within these programs. The
two programs are Local Streets Rehabilitation
(LSR) and Local Bus Transit (LBT). Funds are
disbursed on a set schedule based on pay-as-
you-go financing. Apportionment program
recipients report on how their Measure M funds
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were expended at the end of each fiscal year as
part of their annual reporting letter.

Section 3.3.1
Local Streets Rehabilitation
(LSR) — 20%

Eligible expenses under the LSR program
relate directly to fixing existing roads and
keeping them maintained. Traffic calming,
bicycle/pedestrian facilities, and intelligent
transportation system technology and system
implementation are eligible for sales tax
revenue in this program category. The formula
distribution for these funds is based on 50%
road miles and 50% population. The road

mile and population data are updated annu-
ally using Department of Finance population
figures and centerline miles as reported by
local jurisdictions. A cooperative agreement
between the SCTA and each jurisdiction was
executed before the first disbursement to that
jurisdiction took place.

Each of the nine Cities and the County manage
their own LSR programs, while using Measure
M funds to augment their existing mainte-
nance program. Road maintenance funding is
allocated quarterly to each jurisdiction. After
the close of each fiscal year, each jurisdiction
submits a reporting letter which outlines how
the Measure M funding was spent, with a full
accounting of the Measure M funds (including
interest earned), a description of what projects
or improvements were completed and how
public information requirements were met.
Policy 1 of Chapter 4 outlines specifics on allo-
cations and reporting requirements.

During the recession, finding additional
funding for local road maintenance remained

a challenge. Because maintenance of effort is

a requirement of the expenditure plan, but the
methodology was not explicit, as part of the
2011 Strategic Plan, Policy 14, Maintenance of
Effort, was adopted. Policy 14 provides a meth-
odology for implementing the Public Utility
Code requirement that Measure M funding be
used to supplement and not replace funding for
local road maintenance. This policy was revised
in 2020 as further described in Chapter 4 to be
consistent with the requirements of SB 1.

Section 3.3.2
Local Bus Transit (LBT) — 10%

Bus transit funding is allocated quarterly to each
of three county transit operators (by agree-
ment, the County assumed the operations of a
fourth original operator, Healdsburg, in 2011),
and began with the first disbursement at the
end of the first quarter of FY 2005-06. The
estimate of Measure M funding is included in an
annual Coordinated Claim. A cooperative agree-
ment between the SCTA and each agency was
executed before the first disbursement to that
agency took place. Healdsburg’s responsibilities
and corresponding Measure M apportionment
were assigned to Sonoma County Transit by an
agreement negotiated in 2011.

The three transit operators use Measure M
funds to maintain and when possible, expand
service. Transit operators are required to
submit a letter to the SCTA on an annual basis
outlining how the Measure M funding was
spent, with a full accounting of the Measure M
funds (including interest earned), a description
of what projects or activities were completed
and how performance standards were met.
Policy 1 of Chapter 4 outlines specifics on allo-
cations and reporting requirements.
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SECTION 3.4
PROJECT SPECIFIC PROGRAMS

Of the six programs within Measure M, four are considered project specific programs in that
the Measure M Expenditure Plan calls for one or more specific projects within the program. The
Expenditure Plan divides the projected funding to each project within the program using 2004
dollars. The timing of funding for specific projects is subject to the programming of projects
within the Strategic Implementation Plan and is also subject to change as the Plan is updated.
Project sponsors must request appropriation of programmed funds per fiscal year (except for
Highway 101) and submit periodic invoices for reimbursement. Policy 9 outlines specifics on
proper and timely invoicing on project specific programs.

During the development of the 2022 Strategic Implementation Plan programming capacity for all
project specific programming requests from the jurisdictions was available and programmed in
May 2021 as a separate Board action from the approval of the current document.

Section 3.4.1 Highway 101 Projects Program — 40%

The Highway 101 Program consists of projects needed to widen Highway 101 to three lanes in each
direction from the southern Sonoma county line to Windsor River Road. Caltrans and/or SCTA
serves as the Project Sponsor for the various developmental phases.

The Measure M Expenditure Plan provided the estimated sales tax contribution shown in Table 3.5
among the listed six locations to complete Highway 101 work:

TABLE 3.5 HIGHWAY 101 PROGRAM ESTIMATED SALES TAX SHARE (IN THOUSANDS)

Project Description Project Name 2004$ @

Santa Rosa Avenue to Rohnert Park Expressway Wilfred $40,000,000
Old Redwood Highway (Petaluma) to Rohnert Park Expressway Central $50,000,000
Steele Lane in Santa Rosa to Windsor River Road in Windsor North $50,000,000
Petaluma River Bridge to Old Redwood Highway MSN—Petaluma $25,000,000
Petaluma River Bridge to Sonoma County Line MSN—Narrows $10,000,000
Design, Project Development and Financing Cost DDF $13,000,000

Total $188,000,000

(1) “2004$” represent original program estimate of $188 Million. Table 3.4 shows a 2019 forecast of $178 Million.
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Since the overall Highway 101 widening far
exceeds the capacity of the Measure M funding
program, significant State and Federal funding
is necessary for the program’s success. To help
leverage potential future funding opportuni-
ties, the SCTA board first authorized Measure
M — 101 funds to be used to advance the design
of the North and Central projects. With the
Wilfred project already being designed and
the Marin Sonoma Narrows (MSN) project’s
Environmental Document well under way using
State Transportation Improvement Program
(STIP) funding, the SCTA proved to be in good
position to leverage funding opportunities.

In November 2006, California voters passed
Proposition 1B, also known as the $19 Billion
State Infrastructure Bond for Transportation.
SCTA determined that the $4.5 Billion Corridor
Mobility Improvement Account (CMIA)
provided the best opportunity to secure
funding for the 101 program.

The CMIA program was competitive and
focused on relieving congestion on major
State corridors. The CMIA guidelines placed
emphasis on funding projects that not only
would relieve congestion, but could also meet
fast delivery schedules and provide significant
local funding matches. The SCTA decided that
phasing some of the Highway 101 projects into
smaller, independently useful projects would
result in a maximization of CMIA funding and
project delivery for the overall Highway 101
program (See the Highway 101 Map and infor-
mation sheets in Chapter 6 for a description of
projects and project phases).

The advancement of the Wilfred, Central,
and North projects proved fruitful, and
SCTA received $156 Million in initial CMIA

programming for these projects. The Wilfred,
Central—A and North—A projects are now
constructed and have created a continuous
HOV lane system from north of Pepper Road
near Petaluma to Windsor River Road.

Additionally, SCTA used Measure M and

future Sonoma and Marin shares of Regional
Transportation Improvement Program (RTIP)
funds to secure $82.4 Million in initial CMIA and
$66.06 Million in Interregional Transportation
Improvement Program (ITIP) funding for the
MSN project. Combined with Federal funds,
State Transportation Improvement Program
(STIP), and Transportation Congestion Relief
Program (TCRP) funds, the first four phases of
the MSN project were fully funded through the
construction phase.

In the 2007 Strategic Plan, SCTA programmed
50% of the total Measure M — Highway 101
2004$% revenue projection. SCTA issued
revenue bonds in 2008 to have enough
Measure M funding in place to advance
construction on these projects. The Series
2008 Bonds issuance provided approximately
$50.6 Million in total proceeds to advance

the Highway 101 Program. Accounting for

the economic downturn and reduced project
costs due to lower than anticipated contractor
bids, the 2009 Cash Flow Model projected

a modest amount of programming capacity
through 2014. To maximize the advancement of
projects, the model projected a second bond
offering in 2011.

Using Federal funds, Proposition 1B State-
Local Partnership Program (SLPP) funding,
contributions from the City of Petaluma,
Measure M — LSP, and Measure M — 101 bid
savings, the 2009 Plan included full funding of
two additional project phases, and MSN — C1



(Highway 101 — East Washington Interchange)
and Central C (Highway 101 — Old Redwood
Highway Interchange). The East Washington
and Old Redwood Highway Interchanges are
now complete.

The 2009 Plan also provided partial funding for
design, using Measure M Highway 101 funds, on
MSN—B4, MSN—C2, Central—B, North—B, and
North—C. This action continued the strategy to
advance the projects in preparation for future
funding opportunities.

In 2010, the California Transportation
Commission (CTC) announced another round
of CMIA programming using bid savings from
the initial program. SCTA nominated two
projects, a combined North—B/C (Airport
Interchange & Windsor Sound Walls) project
and the Central—B project, extending HOV
lanes from just north of Pepper Road to

just north of Corona Road in Petaluma. The
North—B and Central—B projects received
$22.4M and $22.8M of CMIA savings,
respectively. SCTA and the County reached
agreement on a full funding plan for the
North—B project using State Bond — CMIA &
SLPP funding, contributions from the County,
Measure M—LSP (Airport Phase V) funds,
and Measure M—101 bid savings. The North B
project started construction in 2013 and was
completed in 2015. The Central—B project
completed construction in July 2013, extending
the Highway 101 HOV lanes south, to just north
Corona Road in Petaluma.

In early 2011, SCTA bonded for a second time
against future sales tax revenue to further
advance the Highway 101 Program (75% of the
bond issuance). The Series 2011 Bonds provided
$26.9 Million in total bond proceeds. Around
the same time the CTC announced a third
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round of CMIA funding, again using bid savings.
SCTA nominated the MSN—B4 project which
was originally planned to complete the HOV
widening for the Petaluma River Bridge as well
as the Lakeville Highway Separation Bridges.
With funding at a premium, SCTA’s request
was initially considered too large to fund. In
the end, SCTA removed the Lakeville Highway
bridges from the project and received $45M in
CMIA savings to help fund the Petaluma River
Bridge replacement. To create a full funding
plan for the project, SCTA needed to fund the
remaining approximate $9 Million shortfall with
Measure M. To make up much of the shortfall,
SCTA needed to use most of the remaining
near-term Measure M Highway 101 capacity,

as projected at the time. Subsequently, SCTA
combined the Petaluma River Bridge with the
MSN—B2 (Highway 101 Petaluma Boulevard
South Interchange and Frontage Roads).

In early 2012, the CTC announced the last
round of CMIA funding. SCTA used Measure

M to re-package the Highway 101 — Lakeville
Highway Bridges and Interchange project
(MSN—C3) and received $33.2 Million in CMIA
programming. This action provided full funding
for the construction phase of the project. The
MSN—C3 project started construction in 2013.

Using construction bid savings from the federal
funding for the MSN project, the SCTA fully
funded the remaining design work needed

to complete the HOV lane system in Sonoma
County in 2013. $2.6 Million was re-pro-
grammed to the MSN—Median Widening (B2
Phase 2) project, from the County Line to the
new Petaluma Boulevard South/Kastania Road
Interchange.

In 2015, SCTA issued revenue bonds for a third
time. The purpose of the Series 2015 Bonds




was to refinance the 2008 Bonds and advance
the Highway 101 Program. The refunding of the
2008 Bonds resulted in $1.8 Million of present
value savings contributing to annual program
savings of approximately $700 Thousand. The
other component of the Series 2015 Bonds
made available approximately $15 Million in
additional funding for the construction of the
next Highway 101 project.

In 2016, the Federal Highway Administration
identified a number of unused transportation
earmarks that could be repurposed to other
transportation projects within a 50-mile radius
that served similar transportation needs. SCTA
worked with the Metropolitan Transportation
Commission, as well as partner agencies
Transportation Authority of Marin and Golden
Gate Bridge and Transit District to identify an
additional $15 Million from the defunct Port
Sonoma Ferry earmark to be repurposed to
the MSN B2 Phase 2 project. The 2017 Strategic
Plan programmed $15 million to the MSN B2
Phase 2 project. Working with MTC, SCTA iden-
tified additional federal funds and Proposition
1b Trade Corridor Improvement Funds to fully
fund MSN B2 Phase 2. These programming
actions lead to the B2 Phase 2 project starting
construction in April of 2018 and is expected to
open carpool lanes in late 2019.

In May of 2018 the CTC approved $84.791
million in SB 1 Solutions for Congested Corridor
Program funding and $579 thousand in SB 1
Local Partnership Program formula funds to
complete a full funding plan for MSN C2. The
MSN C2 project is scheduled to start construc-
tion in the Fall of 2019 and open carpool lanes
in late 2022. This will complete all planned
carpool lanes on Highway 101 in Sonoma
County.

As the highway projects are delivered, funding
landscaping of the Highway 101 Corridor will
be the next priority. The development of the
highway corridor projects has included funding
for several off-site tree mitigation projects.
Off-site riparian tree planting includes planting
riparian trees along Washington Creek by the
Sonoma County Water Agency (SCWA) for
the MSN—CI1 project; planting riparian trees on
Sonoma County Agricultural and Open Space
District property near Mark West Creek at the
Cresta site for the North project; and planting
trees on the Sonoma Land Trust’s Tolay Creek
property for the remainder of the funded MSN
project. Additionally, willows have been planted
along Willow Brook Creek, on-site and within
the Caltrans Right of Way, for the Central proj-
ects’ riparian impacts.

The Cash Flow Model shows funding available
in the later years of the Measure M program,
which could be used for additional on-site
landscaping projects. To advance poten-

tial opportunities and potentially landscape
the project areas sooner, the 2014 Strategic
Plan programmed $200,000 in the Design,
Development, and Finance account (DDF) for
local jurisdictions to potentially initiate and
develop corridor landscaping projects. Cotati
and Sonoma County have used $50K each for
planting within the Central and North proj-
ects, leaving $100,000 available within the
2022 Strategic Implementation Plan. SCTA wiill
also look to other funding sources to assist in
advancing future landscaping projects.
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TABLE 3.6 — PROVIDES AN ESTIMATE OF HIGHWAY 101 PROJECT
EXPENDITURES INCLUDING REIMBURSED EXPENDITURES:

Project Prior FY20-21 FY21-22 FY22-23 FY23-24 FY24-25 Future TOTAL
Wilfred $1319 $0 $0 $0 $0 $0 $0 $13,119
Central $41,183 $79 $27 $0 $0 $0 $0 $41,289
North $38,91 $8 $89 $407 $0 $0 $0 $39,415
MSN-Petaluma $36,651 $6,688 $6,417 $2,240 $48 $0 $0 $52,044
MSN-Narrows $31,029 $285 $421 $15 $0 $0 $0 $31,750
Design, Development & $68,748 $16,612 $6,560 $6,458 $6,457 $6,212 $0 $11,047

Finance (1)

$229,641

(1) Expenditures include principal and interest on 2008, 2011 and 2015 Series Bonds.

$23,672

The Highway 101 Program is near capacity of
available funding. A $6.2 Million loan from the
LSP program in FY 2020-21 to allow the defea-
sance of the Series 2011 Bonds. The Program
shows an ending account balance (unrestricted)
that drops to a low of $7.6 Million in FY 2021-22
before increasing. Highway 101 Chart 3.3 demon-
strates the cash flow of the combined Highway
101 Program account.

CHART 3.3 — COMBINED HIGHWAY 101 PROGRAM
ENDING CASH BALANCE BY FISCAL YEAR

HIGHWAY 101 ENDING CASH BALANCE
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$13,514

$9,120 $6,212 $288,664

A more detailed quarterly analysis shows a
minimum balance of $4.1 Million occurring at
the end of Quarter 2 of Fiscal Year 2021-22
when the Series 2015 bonds debt service
payment is actually made. Considering Policy 3,
which requires a minimum $1.5 Million balance,
Highway 101 has $2.6M in capacity until

after Fiscal Year 2021-22. After FY 2023-24,
direct project expenditures are not currently
programmed and the account is expected

to grow with future sales tax revenue (minus
debt service). This remaining capacity, approx-
imately $14 Million, will be programmed for
Highway 101 project phases in future updates of
the Measure M Strategic Implementation Plan
or by special actions of the Board, prior the
next Plan update. Project close out activities
and environmental commitments will likely be
required expenditures through FY 2034, unless
an alternative fund source is identified.

Section 3.4.2
Local Streets Project
Program (LSP) — 20%

The Measure M Expenditure Plan lists eleven
local traffic congestion relief projects that are
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eligible for Measure M sales tax revenue under the LSP program. Measure M funds were originally
earmarked to provide 50% of the 2004 cost of the projects. Sponsors are required to provide at
least a 50% local match to complete funding for each project.

Previous Strategic Plan updates showed the LSP Program accumulating funding in the early years
of the program, when most project sponsors used smaller amounts of Measure M money to fund
initial development stages, such as scoping, environmental compliance, and design. Expenditures
increased significantly by the end of FY 15/16 with the completion of the Airport Interchange
project and the Highway 101 — Old Redwood Highway Interchange LSP project.

In the development of the 2022 Strategic Implementation Plan, SCTA issued a call for program-
ming of LSP funds for the next three fiscal years. SCTA determined there was sufficient capacity
to approve all programming requests including the Hearn Avenue Interchange. Also, the first
phase of the Forestville Project and the next phase of Airport Boulevard were pushed out to
correspond to their updated delivery schedules.

The five-year programming period for the LSP program is shown in the following Table 3.7:

TABLE 3.7 —LOCAL STREET PROJECTS (LSP) PROGRAMMING (IN THOUSANDS)

Project Prior 20/21 21/22 22/23 23/24 24/25 Total 2004$%
Penngrove $200 $0 $750 $1,000 $0 $0 $1,950 $19,000
Airport Blvd $1,453 $2,047 $0 $0 $0 $1,500 $15,000 $15,000
Rte 121/116 $5,980 $1,020 $0 $0 $0 $0 $7,000 $7,000
Forestville Bypass $0 $0 $0 $0 $0 $2,000 $2,000 $2,000
Old Redwood Hwy I/C $10,000 %0 $0 $0 $0 $0 $10,000  $10,000
Hearn Avenue $5,550 $0 $13,450 $0 $0 $0 $19,000 $9,000
Farmers Lane Ext $437 $0 $0 $0 $0 $0 $437 $10,000
Mark West Springs $0 $0 $0 $1,000 $0 $0 $1,000 $1,000
River Road $0 $0 $0 $0 $0 $0 $0 $1,000
Fulton Rd $1,700 $7,000 $0 $500 $0 $0 $9,200 $19,000
Bodega Hwy $0 $0 $0 $0 $0 $0 $0 $1,000

$35,320 $10,067 $14,200 $2,500 $65,587 $94,000

LSP is also owed about $2 Million from the Passenger Rail (SMART) program and $6.2 Million
from the Highway 101 program as a result of the loans approved by the SCTA board in April 2021
for the Series 2011 Bond Defeasance. Inter-program loans are permitted, in accordance with Policy
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4, “Use of Inter-Program Loans”. Even with
these loans, the Cash Flow Model still showed
the LSP program with over $29 Million in
unprogrammed capacity for the 5-year period
of the 2022 Strategic Implementation Plan.

Policy 19, Amendments to the Measure M
Projects, allows for project sponsors and imple-
menting agencies to request deletion of listed
projects because of unavailability of matching
funds, as well as infeasible design, construction
limitation or substantial failure to meet spec-
ified implementation milestones. The policy
allows for reallocation of tax proceeds within

a program category based on the following
criteria:

« Program those projects that have
advanced local funds in accordance
with policy 4.8 and have already been
constructed first;

« Keep commitments in previous Strategic
Plans; unless requested otherwise by
sponsor;

* Assess Project deliverability through
construction;

* Weigh whether M funds are being used to
leverage other fund sources; and

* Consider past delivery performance of
project sponsor

Policy 19 uses the same above criteria if overall
revenues fail to meet projected levels. The
projects in the program categories will be
funded on a first come, first served basis. An
existing project has priority in accessing these
additional funds but still must maintain a 50%
match from other funding sources.
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Chart 3.4 shows the estimated ending cash
balance of the LSP Program account.

CHART 3.4 — LOCAL STREET PROJECT (LSP)
PROGRAM ENDING CASH BALANCE BY FISCAL YEAR
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Until Policy 19 is implemented staff expects the
FY 2021-22 balance of $11.8 million in unpro-
grammed LSP funding available to grow to over
$29 million.

Section 3.4.3 Bicycle and Pedestrian
Projects Program (BP) — 4%

This program funds construction of new
bicycle and pedestrian routes that increase
overall safety, close gaps in existing routes and
provide safe routes to schools and to transit.
Bike safety programs focused on educating
the public and, in particular, school children,
are eligible to receive sales tax funds. In addi-
tion to the education program, the Measure

M Expenditure Plan lists 14 projects as high
priority needs for the county that are eligible to
receive funding.
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Similar to the LSP Program, the Bicycle and Pedestrian Projects Program accumulated
funding in the early years of the program, when most project sponsors used smaller amounts
of Measure M money to fund initial development stages, such as scoping, environmental
compliance, and design.

In prior years, construction of several phases of eight Bicycle Pedestrian projects have been
completed, including the Copeland Creek Trail (both phases), Central Sonoma Valley Trail, the
Foss Creek Trail (all phases included in the measure), Old Redwood Highway/Mendocino Avenue
Bike Lanes, the Bodega Bay Trail (2 phases), the Petaluma River Trail, the Santa Rosa Creek Trail,
NWPRR CEQA/NEPA clearance, and Street Smart Sebastopol (both phases) using Measure M —
Bike/Pedestrian program funds.

The 2014 and 2017 Strategic Plan had limited capacity for new programming, but the 2019
Strategic Plan and the current 2022 Strategic Implementation Plan were able to accommo-
date all programming requests. The 2022 Strategic Implementation Plan provides funding in the
5-year programming period for construction of the following Bike/Pedestrian project phases:
three additional phases of the Bodega Bay Trail, a phase of the Sonoma Schellville trail, the next
segment of the Petaluma River Trail, the first phase of Arnold Drive Bike Lanes and an additional
phase of the Santa Rosa Creek Trail. SCTA continues to program for Bike Safety and Education
through FY 2022-23. Measure M is used to leverage Federal funding for implementing the
Countywide Safe Routes to School Program and SCTA administers the program in coordination
with the Measure M Bike Safety and Education Project.
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The next five-year programming period for the Bike/Pedestrian program is shown in the following
Table 3.8:

TABLE 3.8 — BIKE AND PEDESTRIAN PROJECT PROGRAMMING (IN THOUSANDS)

Project Prior 20/21 21/22 22/23 23/24 24/25 Total 2004$%
Santa Rosa Cr Tr $869 $581 $0 $0 $0 $0 $1,450  $1,450
Old Red/Mendo/SR $157 $0 $0 $0 $0 $0 $157 $500
Central Sonoma Valley Tr $183 $0 $40 $0 $0 $0 $223 $1,900
Sonoma/Schellville Tr $100 $250 $300 $0 $0 $0 $650 $650
Arnold Dr $250 $0 $0 $0 $1,750 $0 $2,000 $2,000
Petaluma River Tr (Phase III) $1,669 $331 $0 $0 $0 $0 $2,000 $2,000
Copeland Creek Tr $350 $0 $0 $0 $0 $0 $350 $350
Street Smart Sebastopol $2,000 $0 $0 $0 $0 $0 $2,000 $2,000
West County Tr (Mirabel Rd) $0 $0 $0 $0 $0 $0 $0 $500
McCray Road $0 $0 $0 $0 $0 $0 $0 $250
Highway 1in Bodega Bay $450 $50 $450 $0 $0 $0 $950 $950
Foss Creek Tr $1,410 $1,840 $0 $0 $0 $0 $3,250  $3,250
NWPRR Various $1,000 $0 $0 $0 $0 $0 $1,000 $1,000
Access Across 101 $750 $0 $0 $0 $0 $0 $750 $1,000
Bike Safety and Education $865 $172 $50 $50 $0 $0 $1137 $1,200
Total $10,053 $3,224 $840 $50 $1,750 $0 $15,917  $19,000

Chart 3.5 shows the estimated ending cash balance of the Bike/Ped Program account.
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CHART 3.5 — BIKE-PEDESTRIAN PROJECT PROGRAM
ENDING CASH BALANCE BY FISCAL YEAR
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In FY 2024-25, SCTA projects that the Bicycle
Pedestrian Program will have over $5.1 million
in programming capacity. This remaining
capacity will be programmed for Bicycle

and Pedestrian project phases in future
updates of the Measure M strategic plan.

Section 3.3.4 Passenger Rail
Project Program (SMART) — 5%

Funds in this program are identified in the
expenditure plan to complete initial steps that
accelerate the development of passenger rail
service for Sonoma and Marin Counties. The
work includes obtaining final environmental
compliance, enhanced engineering, grade
crossing improvements on local roadways and
station site development in Sonoma County.

In November 2008, SMART’s dedicated /4 cent
sales tax measure (Measure Q) was approved
by the necessary 2/3 of voters in Marin and
Sonoma County. In 2011, Measure M revenue
bonds were issued for the SMART program.

The 2014 Strategic Plan programmed $4.340
Million for SMART in FY 2014-15 for final
design and construction of grade crossings, rail
stations, and other eligible expenditures. This
programming exceeded available funding and
necessitated a $2.2 Million loan from the LSP
program in the same year that was retired in FY
2020-21 as part of the Series 2011 Bond defea-
sance. The remaining $2.1 Million loan from the
LSP program issued as part of the defeasance
will be fully paid off in FY 2024-25. This loan
will be paid by as revenues accrue.

The 2022 Strategic Implementation Plan
includes no additional programming due to the
Series 2011 Bonds defeasance and LSP loan
payback. Overall, the Passenger Rail program
projects about $5 Million in capacity in FY
2024-25, which will be programmed in future
updates to the Measure M Strategic Plan.

SECTION 3.5 GO SONOMA

Election : Effective Expires :
Nov-04 : Apr-05 Mar-25
GO SONOMA ACT —
1/4% FOR 20 YEARS d
Election :  Effective Expires
Nov-20 ! Apr-25 Mar-45

The forecasting of transportation sales tax
revenues in Sonoma County has implications
beyond the scope of Measure M and this 2022
Strategic Implementation Plan. In November
2020, the Sonoma County voters overwhelming
approved a 20-year renewal of the 1/4 cent
countywide transportation sales tax through
the passage of the Go Sonoma Act. The Go
Sonoma Act will begin on April 1, 2025 and
will end on March 31, 2045; however, SCTA
has already commenced strategic planning

2 —~
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SCTA MEASURE M AND GOSONOMA REVENUES
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efforts and expects to deliver a formal strategic
planning document well in advance of the expi-
ration of Measure M and implementation of Go
Sonoma.

The Go Sonoma Act translates SCTA vision
and goals for the future into investments for
specific programs in four program catego-
ries: i) smooth and maintained roads; ii) move
traffic and improve safety; iii) increase bus
service, affordability and connections for first/
last mile; and iv) build bikeways and pathways.
To accomplish the objectives under the Go
Sonoma Act, the SCTA will manage and imple-
ment the ongoing delivery of the Expenditure
Plan through strategic planning efforts as
previously done under Measure M (inclusive
of this 2022 Strategic Implementation Plan).
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Specifically, SCTA expects to actively fore-
cast future sales tax revenues projected to be
generated under the Go Sonoma Act so that
local jurisdictions, transit operators, and other
sales tax revenue recipients can effectively and
efficiently plan and execute projects.

Because the Go Sonoma Expenditure Plan

was developed amid the COVID-19 pandemic,
the SCTA took a cautious approach to fore-
casting total sales tax revenues expected to be
generated over the term of the tax. Notably,
near-term sales tax values were estimated to be
much lower than actual receipts received in FY
2019-20 and FY 2020-21. The lower initial base
values estimated for Go Sonoma had implica-
tions for the projected overall resources under
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the Expenditure Plan — totaling approximately
$670 million.

Using the discussion in this 2022 Strategic
Implementation Plan as a framework for future
Go Sonoma resources, we carry forward future
growth assumptions ranging from 3% to 2%
annually beyond the term of Measure M and
through the term of Go Sonoma. Below we
provide a preliminary illustration of poten-

tial future revenues to be generated under

Go Sonoma due to the greater performance
of sales tax revenues in Sonoma County over
the course of the COVID-19 pandemic than
originally expected and the now higher base
revenues that will lead into forecasts for the Go
Sonoma tax.

The following Chart 3.2 displays actual histor-
ical Measure M revenues and projected Measure
M revenues as detailed in this 2022 Strategic
Implementation Plan and projects Go Sonoma
revenues from ending projected Measure M
values through the term of the Go Sonoma tax
— March 31, 2045. Assuming actual Measure

M revenues are at or above projected values,
the first full year of Go Sonoma revenues (FY
2025-2026) is projected to be approximately
$33 million. Assuming year-over-year growth of
3%-2%, the final full year of the tax (FY 2043-
2044) is projected to be above $50 million.

This discussion of future Go Sonoma revenues
is preliminary and would be formalized through
future Go Sonoma strategic planning docu-
ments. However, given the recent performance
of Measure M revenues and modest expecta-
tions for continued growth it is instructive to
highlight the implications of recent Measure M
performance on the Go Sonoma program.
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The SCTA has incorporated the following
twenty policies to guide the continued
implementation of the 2022 Strategic
Implementation Plan:

4.1 POLICY 1 —
ANNUAL APPORTIONMENT
PROGRAMS

There are two programs within Measure M
that are considered Annual Apportionment
Programs. They are Local Street Rehabilitation
(LSR) and Local Bus Transit (LBT). Funds are
proportioned to the program sponsors within
the program, based on formulas. The Measure
M Expenditure Plan does not call for specific
projects within these programs. LSR funds

are allocated quarterly to all nine cities and
the County of Sonoma. The formula distri-
bution for LSR funds is based on 50% road
miles and 50% population. The formula is
updated as new information becomes avail-
able using Department of Finance population
figures and center line miles as reported by
the Metropolitan Transportation Commission
(MTC) from local jurisdictions. Jurisdictions are
allowed to bank their allocated amounts for
no more than three years. If, after the close of
the third fiscal year, minimal or no funds have
been expended on maintenance projects the
SCTA reserves the right to withhold the next
year’s allocation until the jurisdiction’s balance
is drawn down. LBT funding is allocated quar-
terly to each transit operator. The annual
estimate of Measure M LBT funding is included
in the annual Coordinated Claim. No later than
February 1 of each year, the SCTA provides
each jurisdiction an estimate of the LSR & LBT
appropriation for the following fiscal year.
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4.2 POLICY 2 —
USE OF PAY-AS-YOU-GO FINANCING

Pay-as-you-go financing involves paying for
capital expenditures with available cash on
hand. No debt is incurred under pay-as-you-go
financing, but the ability to incur expenses and
deliver projects may be delayed, depending
on the availability of cash on hand. Under

the Measure M Expenditure Plan, all capital
expenditures are first paid with available

cash revenue on a pay-as-you-go basis, with
remaining capital expenditures met with bond
financing, if necessary.

4.3 POLICY 3 —
USE OF BOND FINANCING

Bond financing involves the sale of bonds to
investors in order to generate up-front bond
proceeds and accelerate project delivery.
Long-term bonds are secured against and
repaid from down-stream, recurring revenues.
Investors are repaid principal and interest,
according to regular, predetermined periodic
payments with a specified final maturity. Bond
financing provides for project acceleration,
but also involves additional costs in the form
of interest payments to investors as well as
upfront cost of issuance.

If a program elects to issue revenue bonds, the
cost of financing, including debt service, will be
the pro-rata responsibility of the programcs)
that received the bond proceeds. Once a

bond is issued, qualifying capital expenditures
shall be paid with bond proceeds until those
proceeds are exhausted. Once exhausted,
capital expenditures will then return to pay-as-
you-go financing.
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The Cash Flow Model (discussed in Chapter 5),
shows the Authority’s three issuances of sales
tax revenue bonds to advance projects.

The Series 2008 Bonds financed projects for
the Highway 101 Program. The Series 2011
Bonds proceeds have been used to finance the
Highway 101 Program projects and Passenger
Rail (SMART) program projects. The Series 2015
Bonds both refinanced the Series 2008 Bonds
to generate annual program cash flow savings

as well as finance Highway 101 Program projects.

All bonds issued by the SCTA have been and
will be secured by gross Measure M Sales

Tax Revenues. In order to achieve a high

bond credit rating, actual SCTA-wide Sales

Tax Revenues will be greater than 1.50x the
maximum SCTA-wide annual debt service
payment at the time of the bond. To insure
that each individual program can make its
annual debt service payment independent of
any other program’s revenue, SCTA may issue
bonds designated for an individual program up
to an amount where that program’s projected
annual sales tax revenue is at least 1.25x that
program’s expected annual debt service for
any given year. Since the Highway 101 Program
has sufficient cash reserves on hand, that ratio
can be reduced to 1.0x provided that SCTA can
demonstrate that it can maintain a minimum
ending cash balance of not less than $1.5
million for the Highway 101 Program.

SCTA shall maintain a Cash Flow model,
updated at least annually, to demonstrate

that the minimum ending cash balance of $1.5
million can be maintained for the Highway

101 Program. The Cash Flow Model shown in
Chapter 5 shows Sales Tax Revenues exceeding
SCTA-wide annual debt service at around 2.6x
or better, which may suggest that there is

additional future debt capacity on an SCTA-
wide basis. This debt capacity; however, may
be only available to those programs with free
cash flow. The annual apportionment programs
have free cash flow and should the SCTA not
be able to fund projects for these programs
on a pay-as-you-go basis or through inter-pro-
gram loans then a bond financing could be an
option to ensure that project expenditures are
funded. It is important to note that additional
debt capacity depends on a variety of factors
including sales tax revenue growth, program
allocations, years remaining in Measure M,
credit rating, bond market / interest rates and
structure of bonds (principal amortization /
reserve fund).

Overall, if needed, a bond financing may be
utilized to accelerate projects and take advan-
tage of the current low interest rate environment.
In addition, short-term financings may be utilized
to address short-term cash flow deficits.

4.4 POLICY 4 — LOANS

A. Use of Inter-fund Loans for Go
Sonoma Act (Measure DD, an exten-
sion of Measure M) Expenditures

In lieu of incurring the additional costs associ-
ated with borrowing from third parties, there
may be situations where the most cost-effec-
tive means for the SCTA to borrow money is
via an inter-fund loan from a well-capitalized
Measure M fund. Such inter-fund loans would
be an alternative investment of available
Measure M funds, which normally would be
invested at a short-term rate as part of the
SCTA’s pooled investment program in the
County Treasury Pool.
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In approving any such inter-fund loan, the
SCTA Board will set forth the terms of the loan,
which will include the following:

* The estimated interest rate. The interest
rate will be equal to the actual rate the
County Treasury Pool is earning from time
to time over the term of the loan.

e The terms under which the loan will be
repaid.

B. Use of Inter-Program Loans

In certain years, one program may need more
than its annual sales tax allocation while
another program may not spend its full alloca-
tion or may maintain a positive balance from
prior year allocations.

The rationale for individual inter-program loans
will be examined within the context of total
program efficiency as well as sub-program
equity on a case-by-case basis. On a program
wide basis, inter-program loans provide flex-
ibility to re-allocate available funds on a
short-term basis to meet the interim cash flow
needs of one or more sub-programs. Allowing
sales tax revenues to flow across programs

(in the form of a loan reduces the need to
issue bonds to fund sub-programs, thereby
preserving a larger proportion of sales tax reve-
nues for projects, versus financing costs, within
the total program.

However, while total program efficiency may
be maximized with inter-program loans, it is
necessary to implement borrowing parame-
ters to ensure equity across programs. From a
tracking and reporting standpoint, clear delin-
eations of sales tax revenues across programs
will need to be maintained. SCTA will track
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and account for inter program loans, including
repayment and interest.

Inter-program loans are allowed to maximize
program efficiency. Specific parameters need
to be integrated to ensure loan account-
ability and ensure program categories remain
consistent with measure objectives. Inter-
program loans are included as a short-term
cash management strategy and are clearly
delineated between the programs. Interest
on the loan is tied to the assumed short-term
investment rate applicable to the annual fund
balance.

4.5 POLICY 5 —
PROGRAMMING METHODOLOGY FOR
PROJECT SPECIFIC PROGRAMS

Project sponsors are required to complete
Project Information and Funding Sheets prior
to projects being considered for program-
ming in the Strategic Implementation Plan.
Upon review, projects requesting funding are
prioritized based on five key criteria: has the
project sponsor advanced construction with
other fund sources, was the project phase in
guestion programmed in a previous strategic
plan, project readiness (deliverability through
construction), available matching funds and/or
whether other funding sources are being lever-
aged with measure funds, and past delivery
performance.

In completing and reviewing project informa-
tion sheets, overall project benefits or expected
performance of a project, safety, geographic
equity, overall size/cost of project and on the
ground activity (i.e. construction) is the next
tier of evaluation criteria.
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Once Project Information and Funding Sheets
have been prioritized, capacity within Measure
M cash flow is assessed.

4.6 POLICY 6 —
COOPERATIVE AGREEMENTS

Once a project is programmed in the Strategic
Implementation Plan, the project sponsor enters
into a cooperative funding agreement with the
SCTA. Although a cooperative funding agree-
ment is required to make an appropriation, a
project sponsor can request that a cooperative
agreement be executed concurrent with an
appropriation request (see also Policy 7).

4.7 POLICY 7 —
APPROPRIATIONS FOR PROJECT
SPECIFIC PROGRAMS

After a cooperative funding agreement is
approved for execution, the SCTA can adopt
a resolution to make an appropriation. The
project sponsor must submit an appropriation
request (Appendix 1) outlining for what the
funding will be used. The SCTA may require
that the project sponsor meet with staff to
demonstrate the status of the project, prior to
considering an appropriation request (see also
Policy 11). Appropriation requests are required
to be submitted a minimum of 30-days prior
to the SCTA Board meeting when action is
requested to be taken.

Appropriations are made by development
phase (i.e., environmental, right-of-way, design,
or construction) and by the fiscal year. The
request must be consistent with programming
amounts made in the Strategic Implementation
Plan. An appropriation request must be
adopted by resolution of the board of directors,

prior to payment being made on invoices. (See
Policy 9).

Project Sponsors shall appropriate
programmed funds by May of the fiscal year in
which the funds are programmed. If a project
sponsor cannot appropriate funding, the
sponsor shall request a one-time extension

of up to 1 fiscal year, or the funding will be
de-programmed. If funding is de-programmed,
the project sponsor can request that it be
re-programmed for a future year during the
subsequent strategic plan development.

4.8 POLICY 8 —
ADVANCING FUNDS FOR FUTURE
MEASURE M REIMBURSEMENT

A project sponsor can request that it advance
a project by providing its own funding, prior to
the project being programmed in the Strategic
Implementation Plan. The project sponsor
must submit a letter of request, for approval
by the SCTA Executive Director. The letter
must be accompanied by a project schedule
and budget. If approved, the Project Sponsor
must comply with Policy 9 — Proper and
Timely Invoicing of Project Specific Programs,
even though invoices will not be paid until the
project is programmed, a cooperative funding
agreement is executed, and an appropriation
is approved. The project sponsor must also
comply with Policy 10— Eligible Cost Guidelines
for Project Specific Programs and Policy 11 —
Project Delivery Management.

A project sponsor may also request that the
50% match requirement for local Streets
Projects be postponed through some or all

of the project development phases (Scoping,
Environmental, Design, and Right-of-Way) and
be proportionally repaid during a future phase
of the project. The project sponsor must submit
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a letter of request for approval by the SCTA
Executive Director. The letter must be accom-
panied by a project schedule and budget,
including funding sources for the construction
phase of the project. If the project with the
postponed match is unable to be delivered,
the project sponsor’s postponed 50% share of
development phase costs must be paid back
to the Measure M account within 5 years of the
abandonment of the project. Abandonment
shall be considered to occur when the following
criteria are met: 1. The PDM determines in
consultation with the project sponsor that the
project cannot progress, and 2. There has been
a lack of billing activity for three years.

4.9 POLICY 9 —
PROPER AND TIMELY INVOICING OF
PROJECT SPECIFIC PROGRAMS

After the cooperative funding agreement

is executed and an appropriation request is
approved, the project sponsor can initiate
invoicing of Measure M funding. All invoices
must be accompanied by a standard SCTA
invoice sheet. The project sponsor will submit
invoices to the SCTA for reimbursement of
eligible costs (see Policy 10) as frequently

as monthly, but no less frequently that every
six months following initial appropriation. If

a project sponsor cannot invoice during a

six month period, the sponsor shall request

a 6-month extension, or the funding shall be
de-obligated. A maximum of two (2) six (6)
— month extensions shall be permitted. The
SCTA will review invoices for quality control
and provide reimbursement within 45 days.

If a project sponsor demonstrates a hardship
related to cash flow the SCTA may consider
advancing payment of up to $200,000 prior to
receiving invoices for the actual project costs.

<3scia

4.10 POLICY 10 —
ELIGIBLE COST GUIDELINES FOR
PROJECT SPECIFIC PROGRAMS

Approval of a cooperative funding agreement
will allow the project sponsor to begin incurring
expenses against the future availability of the
funds.

In order to meet its fiscal responsibilities, the
SCTA has developed a Project Management
and Delivery System to monitor project prog-
ress and provide a mechanism for tracking
Measure M funds expended on each project.
The success of this system depends upon a
partnership between the project sponsors and
the SCTA. Both parties must work together to
identify an appropriate scope of work for each
phase of each project and to define project
elements that are eligible for reimbursement
with Measure M funds.

The following guidelines describe the expenses
that are eligible for reimbursement with
Measure M funds, as long as each item is
covered in the scope of work approved by the
SCTA.

1. Project sponsor’s actual cost for staff
directly involved in project management
or project development work. Hourly
wages and fringe benefits are allowed. If
a sponsor wishes to receive reimburse-
ment for indirect costs, SCTA will honor
“indirect cost rate proposals” approved
by the Department of Transportation
(Caltrans) within the last two years. These
indirect costs and approval require-
ments are defined in the Caltrans Local
Assistance Procedures Manual (Exhibit
5-1). This rate does not allow the Agency
to recoup direct costs dedicated to
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Measure M projects, due to extenuating
circumstances, the Agency may submit
documentation for SCTA consideration
and approval.

2. Specialized equipment for testing, analysis
or production of documents for project-re-
lated work.

3. Contracted consultant staff, based on
monthly invoices consistent with the
contractual agreement.

4. Government fees, including permit fees,
or reimbursement for review or oversight
costs.

5. Right-of-way acquisition.
6. Utility relocation.

7. Construction, including construction
management and inspection.

The following guidelines will be used by the
SCTA staff in determining which project activi-
ties are eligible to be financed with Measure M
funds.

Project Approval (Preliminary
Engineering) and Environmental
Document (PA&ED):

Measure M funds are eligible for expenses
incurred by project sponsors for all activi-

ties within the scope of work defined in the
Funding Resolution (Appropriation). These
activities include feasibility studies, scoping,
determination of the appropriate environ-
mental document, preparation of all preliminary
engineering for each alternative, including
geometric layouts, determination of right-
of-way needs, air, noise, energy and hazardous
site investigation studies. PA&ED includes all
studies or activities necessary to prepare and

to finalize the environmental document for
approval.

If the scope of the environmental document

is expanded to include improvements beyond
those defined in the Measure M Expenditure
Plan (Appendix 2), the added expense will be
the responsibility of the project sponsor and
must come from a non-Measure M project fund
source.

Design Plans, Specifications
and Estimates (PE&E):

Measure M funds are eligible for expenses
incurred by project sponsor staff and consul-
tant staff for all activities covered under

the scope of work included in the Funding
Resolution (appropriation). Typical activi-

ties include preparation of alternative design
studies; materials, foundation, drainage,
hydrology and hydraulic reports; management
oversight; preparation of the plans, specifica-
tions and cost estimates; preparation of bid
documents and project files; preparation of
permit applications and maintenance agree-
ments; coordination of agency reviews; and any
other activities necessary to prepare final PS&E
for bid advertisement and award.

If the project sponsor wishes to include items
of work not covered under the detailed scope
of work in the Funding Resolution, the cost
for including the additional work shall be
segregated and the cost borne by the project
sponsor from a non-Measure M project fund
source. Annual expenses incurred for mainte-
nance agreements or permanent easements
shall likewise be borne by the project sponsor
from non-Measure M project fund sources.
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Right-of-Way Services:

Measure M funds are eligible for expenses
incurred by project sponsor staff and consul-
tant staff for all activities covered under

the scope of work included in the Funding
Resolution (appropriation). Typical items of
eligible work under this phase include final
determination of right-of-way needs; utility
relocation coordination; title searches; parcel
appraisals; preparation of right-of-way maps;
negotiations with property owners and all
activities involved with acquiring rights-of-way
including condemnation proceedings.

Services provided for right-of-way activities
involved with property not necessary for the
Measure M project as defined in the scope of
work shall be at the expense of the project
sponsor where the costs can be determined.

Right-of-Way Acquisitions,
Utility Relocations, and
Environmental Mitigation:

Measure M funds may be used for the purpose
of acquiring property (including damages,
goodwill, relocation assistance, clearance
demolition, and title and escrow fees), relo-
cating utilities, and purchasing environmental
mitigation that is determined necessary to
construct the Measure M defined project.
Property necessary for the project will have
been identified during the design phase and
agreed to by the SCTA.

The project sponsor is responsible for main-
taining property acquired with Measure M
funds prior to and during construction. These
costs are reimbursable expenses, if funds are
appropriated for this purpose. Any proceeds
from property acquired with Measure M funds

<3scia

shall be refunded to the SCTA, less the costs to
maintain and hold the property.

The SCTA shall be reimbursed for any property
acquired with Measure M funds which has been
determined not to be required for comple-
tion of the Measure M project. The SCTA shall
receive its proportionate share of revenues
from the sale of the property based upon its
share of the purchase price, after deducting
auditable cost of sales. Such property shall be
disposed of consistent with accepted govern-
mental practices. Such practices include:

¢ Disclosure of planning and zoning compli-
ance by recorded notification;

¢ First offer to public agencies for public
use;

¢ Disposing of property by auction with a
minimum bid;

e Preparing a formal appraisal if only on
entity is interested in the property; and

¢ |If the excess property is worth less than
$10,000, or if the land is of value only to
the adjacent property owner, then the
proponent may follow whatever procedure
appears most prudent.

Should the proponent wish to retain a surplus
parcel for non-Measure M-project purposes,
the proponent must enter into early discussion
with the SCTA to determine the appropriate
cost and value of the property. If the property
is to be used ultimately for non-transportation
purposes, then the proponent must reimburse
the SCTA consistent with the fair market value
of the parcel, based on the highest and best
use value. If the property is to be used for
transportation purposes, the sponsor must
work closely with the SCTA to determine if the
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use is consistent with the Measure M program,
and that the expense is eligible for the funding
category. The use of property excess to
Measure M projects for other transportation
facilities would need to be endorsed by the
appropriate Regional Transportation Planning
committee(s) and the SCTA.

Construction Contract Work:

Measure M funds are available to cover all
construction expenditures for the project
that are part of the scope of work agreed to
by the SCTA. Any proposed contract change
orders that may arise once the contract has
been awarded will be reviewed on a case by
case basis for approval to be reimbursed with
Measure M funds.

The project sponsor may include additional
work beyond the scope of work for the
Measure M project at their expense. The SCTA
will require these costs to be segregated from
the other item work expenses and paid for with
non-Measure M project funds.

Construction Management:

Measure M funds are eligible for reimbursement
of project sponsor’s management oversight
expenses associated with the construction of
the proposed Measure M project. This would
include activities such as inspection, material
testing, field surveys, construction contract
administration, and activities involved with
submitting final costs to the appropriate agen-
cies to secure other leveraged funds.

Any management expenses associated with
work beyond the scope of the Measure M
project should be segregated out and funded

by the project sponsor from non-Measure M
project fund sources.

4.11 POLICY 11 —
PROJECT DELIVERY MANAGEMENT

The Measure M Program is dependent upon
close collaboration between the sponsors of
Measure M funded projects (Highway 101 proj-
ects, Local Street Projects, Bike/Ped Projects,
and SMART programs) and the SCTA. It is the
project sponsor’s responsibility to keep SCTA
apprised of significant issues affecting project
delivery and costs. Ongoing communication
resolves issues, assures compliance with SCTA
policies, and will assist the SCTA in managing
the overall funding of the Measure M program.

The SCTA has an obligation to ensure that
the Measure M funds are spent in accordance
with the intent of the Measure. This policy
establishes a process for review of Measure M
projects.

The SCTA’s Executive Director will assign a
representative to each project who will serve
as the Project Delivery Manager (PDM). The
PDM could be an employee or a consultant to
the SCTA. When a conflict arises, the PDM may
use the expertise of the Technical Advisory
Committee (TAC) to help resolve project
specific issues. The PDM will keep the Citizens
Advisory Committee (CAC) informed of the
present status of project delivery issues, such
as project scope, schedule and budget.

The PDM will work with the project spon-
sors throughout the project, in order to
resolve issues that may arise throughout the
various phases of project delivery. The PDM is
responsible for reviewing the project at major
milestones. It is expected that the PDM wiill
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work in partnership with the project spon-
sors to facilitate communications and speed
delivery.

The purpose of the SCTA review is three-fold: 1)
to review the project to ensure that the objec-
tives and purpose of the project are consistent
with the original purpose of the project
programmed in the Measure M Strategic Plan
and the intent of the Traffic Relief Act for
Sonoma County; 2) to ensure consistency with
Strategic Implementation Plan policies and
guidelines; and 3) to monitor and assist with
meeting project delivery milestones.

The purpose of a TAC review is to offer an
unbiased assessment and to offer suggestions
for resolving conflict that may occur during
the review of a project (i.e., whether a project
feature should be eligible for reimbursement
under the Measure M program). The SCTA’s
PDM, the project sponsor’s Project Manager
(PM) or the CAC can request a review by the
TAC.

The purpose of the CAC review is to provide
public oversight on the implementation of
Measure M. The CAC is composed of commu-
nity stakeholders and five members of the
public at large, appointed from each supervi-
sorial district. The CAC review is intended to
provide transparency of the project delivery
process for the general public. The PDM will
provide at least one (1) status update for each
project receiving funding in a fiscal year to
the CAC for review. The project sponsor’s PM
should attend any CAC meeting at which his/
her project is being presented to the CAC.
The PDM will seek to schedule project review
sessions at least 30-days in advance of the
meeting. Additionally, the PDM will provide an
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update on the Highway 101 program at each
CAC meeting.

The following section summarizes the review
and approval process required for Measure M
funded projects to ensure that project sponsors
are complying with the Strategic Plan.

SCTA Review During Project
Approval and Environmental
Document (PA&ED) Phase

The SCTA is designated as a “Responsible
Agency” according to the California
Environmental Quality Act (CEQA), since

the SCTA must take a discretionary action in
funding Measure M projects. For this reason,
in addition to performing project reviews, the
SCTA PDM should be involved in the envi-
ronmental process for Measure M projects as
follows:

1. the PDM must receive any Notice of
Preparation for the environmental
document;

2. the PDM should have the opportunity to
comment on the project;

3. the PDM should have an opportunity to
review proposed mitigation measures that
would be funded with Measure M funds;

4. the PDM should have an opportunity to
comment on the administrative draft envi-
ronmental document, and should advise
the project sponsor if there are potential
concerns with the environmental docu-
ment; and

5. the PDM should prepare formal comment
on the environmental document or
proposed mitigation measures during
the public comment period if there are
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potential conflicts that cannot be resolved
at the staff level.

SCTA Review During Design
Plans Specificatons and
Estimates (PS&E) Phase

As discussed above, the plans for each project
are reviewed by SCTA representatives at major
milestones of design. SCTA has identified four
(4) types of design reviews. All projects will
have at least a Conceptual Review and a Final
Review, as defined below. Level | and Level Il
reviews will be at the discretion of the PDM,
but will be based on the delivery status and
complexity of the project in question.

Conceptual Design Review

This review is to occur once the conceptual
alternatives have been identified, and prior to
the start of final design. The environmental
document could be under preparation, but not
final, since the intent of this review is to eval-
uate different alternatives and their impacts.
This review is required prior to the appropria-
tion of funds for design activities.

SCTA PDM will review scope of the project,
consistency with Measure M policies and the
Ordinance, and identify concerns regarding
significant cost components of the project. The
schedule and budget will be reviewed, and the
schedule and phasing of the remaining reviews
will be developed.

Level | Design Review

The Level | review will be at a stage in design
where a project alternative has been adopted,
and the details of the project have been initially
defined for the following components of the
project: right-of-way acquisition, easements,

and disposition; utility relocations; drainage;
wetlands and other environmental issues; need
for permit applications; and value engineering
decisions.

Level Il Design Review

The Level Il review will be at a stage when most
of the details of the final design have been
finalized. In particular, the review will focus on
the following components of the project: right-
of-way acquisition, easements, and disposition;
drainage; utility relocations; draft utility agree-
ments; signing and striping plans; landscaping;
preliminary construction staging; environmental
permit applications; environmental mitigation
needed; and preliminary estimates.

Final Review (100% PS&E)

When the plans, specifications and estimates
(PS&E) are complete, a review by SCTA repre-
sentatives will be performed to verify that all
components from the previous reviews have
been addressed and that the project construc-
tion cost estimate is compatible with the
Strategic Implementation Plan. This review is
required prior to the appropriation of funds for
construction activities.

Information Provided by the
Project Sponsor’s PM Prior
to Any Design Review

To provide for an adequate review, it is
important to have materials available prior

to the review. The following materials are
requested by the project sponsor at least one
week prior to any of the design reviews:

1. Project Background — Definition of the
problem to be solved by the project and
how the proposed project solves it.
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2. Project Description — Clear definition of
the proposed work.

3. Project Schedule — Beginning and
completion dates for the following
activities:

* Project Study Report (PSR)/Conceptual
Engineering studies;

¢ Environmental Document;
¢ Design stages (35%, 65%, 95%, Final)

¢ Right-of-Way Engineering and
Acquisition;

* Permits

¢ Utility Relocations;
* Advertisement; and
* Construction

4. Project Estimate — A detailed breakdown
of the estimate, escalated to the year of
construction.

5. Financial Plan — Proposed revenue
sources and amounts (by development
phase and fiscal year), including short-
falls and proposed revenue sources. Any
required match of Measure M funds must
be clearly identified.

6. Engineering Plans, Reports, and
Specifications — any available plans,
reports and specifications appropriate for
the type of review.

7. Summary response to issues raised by the
PDM or the CAC in previous reviews.

8. Summary of compliance with applicable
mitigation measures from the Sonoma
County Comprehensive Transportation
Plan Environmental Impact Report.
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The summary should be brief (1-2 pages) but
should offer enough detail to provide the PDM
with an adequate perspective on the project’s
background to aid them in their review. The
summary report and plans should be submitted
to the PDM at least one week prior to the date
of the review.

The project sponsor’s staff or consultant will
make a brief presentation of the project, the
current status of design, and any issues that are
critical to understanding the project. The PDM
and any additional representatives of the SCTA
will review the plans, and then ask questions or
make suggestions regarding the design of the
project.

Caltrans Reviews

For projects on the State Highway System,
Project Sponsors are responsible for working
with Caltrans to assure preparation and
submittal of all documents that may be required
by Caltrans, such as the Project Initiation
Document (PID), the Project Report (PR),
environmental documentation, right-of-way
certification, and PS&E. Wherever possible,

the Sponsor should attempt to combine these
reports, such as the combined PSR/PR.

SCTA Review During
Right of Way Phase

The project sponsor is responsible for iden-
tifying real property needs, such as property
acquisitions, clearance and demolition, property
easements, rights to enter, and relocations of
affected parties and businesses as part of the
right-of-way process. Real Property acquisition
and associated relocation of affected parties
must be conducted consistent with the require-
ments of state law, and the federal “Uniform




2022 MEASURE M STRATEGIC IMPLEMENTATION PLAN

Acquisition and Relocation Assistance Act.” In
addition, the project sponsor will identify utility
relocations needed for the project, including

a determination of the liability for cost. The
project sponsor will enter into utility agree-
ments necessary to ensure the timely relocation
of affected utilities as part of the right-of-way
phase of project development. Finally, the
right-of-way process will include entering into
agreements for the acquisition of off-site envi-
ronmental mitigation needed for the project.

The project sponsor should communicate

with the PDM throughout the right of way
process. Once the project design is at least 65%
complete, the project sponsor shall provide a
detailed estimate of the right-of-way cost of
the project. At that point, the sponsor shall

also provide a detailed schedule for comple-
tion of all right-of-way activities for the

project. Proposed right of way acquisition and
the potential for parcels to be excess to the
Measure M project will be evaluated as part of
the design review process described above. If
issues regarding excess land extend beyond the
design stage of the project, the project sponsor
will meet with the SCTA’s PDM, as necessary to
resolve such issues.

Any special circumstances regarding ownership
of property excess to the Measure M project, or
acquisition of property that will not be used for
the Measure M project should be resolved early.
With respect to disposal of property excess to
the Measure M project, the proponent should
consult with the PDM in order to determine the
most cost effective and efficient time for the
disposal, in order to get the highest possible
return on the investment for the Measure M
program. Unless the SCTA makes an excep-
tion, the project sponsor shall dispose of any

property excess to the Measure M project
within five years following completion of the
project, or prior to sunset of the Measure M
program. In some cases, this may mean that
the sponsor accepts a less than optimal price,
with the agreement of the SCTA. In any case,
the project sponsor shall advise the PDM of its
plans for disposition at the completion of the
project

SCTA Review During
Construction Phase

After bidding the construction contract, the
SCTA PDM will be provided a summary of

the funding used for the award construc-

tion contract. The PDM will be invited to
attend the initial pre-construction meeting
and any standing progress meetings with the
Contractor. Attendance at construction meet-
ings with the Resident Engineer and Contractor
will be at the discretion of the PDM and based
upon the complexity of the project. Regardless
of attendance at meetings, the PDM will be
permitted to review any design changes and
be available as a resource to address issues
and problems that arise during the construc-
tion phase. The PDM shall be provided copies
of contract change orders (CCOs) and associ-
ated tracking logs, as requested. The project
sponsor shall get the PDM’s written concur-
rence on any CCOs that increase the scope of
the project, beyond the project description set
forth in the Measure M Expenditure Plan.

Compensation for SCTA’S Project
Oversight Management

The SCTA will fund the cost of the PDM from
other funds sources, unless an agreement is
made with the project sponsor to fund the PDM
with Measure M funds dedicated to the Project.
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4.12 POLICY 12 —
ANNUAL REPORTING LETTERS

The SCTA has established reporting require-
ments related to each of the program
categories. These requirements focus on the
accountability of expending Measure M funds,
tracking progress on projects and informing
the public of how Measure M funds are being
expended.

After the close of each fiscal year, the SCTA
requires a letter from each jurisdiction receiving
Measure M funds, outlining how the Measure M
funding was spent, including a full accounting
of the Measure M funds, a description of what
projects were completed and how performance
standards were met (see Appendix 1). This
letter will be due to the SCTA by September 15
of each year. If a letter including the required
information is not received from a jurisdiction,
the SCTA may withhold the next year’s alloca-
tion until the requirement is met.

The SCTA may conduct a random audit on any
project that received Measure M funds.

4.13 POLICY 13 —
PUBLIC INFORMATION

As part of the annual reporting to the SCTA,
project sponsors will be required to address the
following items in their letter to indicate how
they are meeting the Measure M public infor-
mation requirements:

1. Displaying the Measure M logo on signs
at construction sites and on vehicles (i.e.
maintenance trucks, transit vehicles, etc.)
funded or partially funded by Measure M.

2. Providing digital photographs of projects
before, during and after construction.
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3. ldentifying Measure M on the project
sponsor’s web site.

4. Issuing joint press releases about project
activities, particularly ground-breakings
and ribbon-cuttings.

5. Participating in the development of the
Measure M Annual Report.

6. ldentifying the project benefits and
discussing how the improvement project is
assisting in traffic congestion relief.

7. ldentifying how the project is addressing
the goals of Measure M as set out in the
Expenditure Plan.

4.14 POLICY 14 —
MAINTENANCE OF EFFORT

The Traffic Relief Act for Sonoma County is
governed by the Public Utilities Code. PUC
180200 requires that “local governments main-
tain their existing commitment of local funds
for transportation purposes.” The Measure

M Expenditure Plan states “consistent with
California Public Utilities Code Section 180200,
the SCTA intends that the additional funds
provided governmental agencies by the Traffic
Relief Act for Sonoma County are to be used to
supplement and not replace existing local reve-
nues used for streets and highways purposes.
The basis of the MOE requirement will be the
average of expenditures of annual discretionary
funds on streets and highways, as reported

to the State Controller pursuant to Streets

and Highways Code Section 2151 for the three
most recent fiscal years before the approval

of the policy where data is available. The
average dollar amount will then be increased
once every three years by Bay Area Consumer
Price Index (CPI). SCTA shall use CPI-U for San
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Francisco-Oakland-Hayward, CA from https://
www.bls.gov/regions/west/data/cpi_tables.pdf

and cap the adjustment to a 2 % maximum.

To establish compliance, each year the adjusted
3-year baseline average will be compared to
the 3-year average of the current year and

the 2 most recent fiscal years before the
current year. The SCTA board will consider
each jurisdiction’s compliance with the policy
individually. If a jurisdiction’s totals are not

in compliance then any jurisdictions that did
not meet the requirement will be penalized.
Penalty for non-compliance of meeting the
minimum MOE is immediate loss of a propor-
tional share of the Local Streets Maintenance
and Improvements funds until MOE compliance
is achieved. The proportional loss shall be for

a minimum period of one year and calculated
using the percentage shortfall from the juris-
dictions MOE baseline. SCTA will reapportion
the loss to the other jurisdictions whose expen-
ditures are in compliance. The audit of the
MOE contribution may be requested every five
years, to be provided by the jurisdiction and
completed by an independent certified public
accountant (CPA). Any agency found to be in
non-compliance may be required to provide
annual audits for three years after they come
back into compliance.

Any local jurisdiction wishing to adjust its
maintenance of effort requirement shall submit
to the SCTA a request for adjustment and the
necessary documentation to justify the adjust-
ment. The SCTA staff shall review the request
and shall make a recommendation to the SCTA.
Taking into consideration the recommenda-
tion, the SCTA may adjust the annual average
of expenditures reported pursuant to Streets
and Highways Code Section 2151. The SCTA

shall make an adjustment if one or more of the
following conditions exists:

1. The local jurisdiction has undertaken one
or more major capital projects during
those fiscal years, that required accumu-
lating unrestricted revenues (i.e., revenues
that are not restricted for use on streets
and highways such as general funds) to
support the project during one or more
fiscal years.

2. A source of unrestricted revenue used
to support the major capital project or
projects is no longer available to the local
jurisdiction and the local jurisdiction lacks
authority to continue the unrestricted
funding source.

3. One or more sources of unrestricted
revenues that were available to the local
jurisdiction is producing less than 95
percent of the amount produced in those
fiscal years, and the reduction is not
caused by any discretionary action of the
local jurisdiction.

4.15 POLICY 15 — AUDITS

An overall financial and compliance audit of
Measure M funds will be done annually to
review the finances and demonstrate the status
of projects in each program category. The
Citizens Advisory Committee (CAC) will serve
as an independent oversight body. The CAC
will advise SCTA on contracting with a qualified
audit firm and the administration of Measure

M. SCTA will present the findings of the annual
audit to the CAC.

In addition, transit operators will provide a
copy of an annual audit to the SCTA indicating
how Measure M funds were used. The SCTA will
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require each project sponsor to submit Project
Sponsor Reporting Letters annually indicating
how Measure M funds were used.

Finally, in the event that a specific project’s
compliance with the Measure M program is
called into question, the CAC can request that
a project level audit be conducted. If such an
audit is requested, the scope of the audit and
the selection of an audit firm will be approved
by the CAC.

4.16 POLICY 16 —
INVESTMENT OF CASH BALANCE

SCTA will invest the cash balance of each Measure
M program in the County of Sonoma Pool. Interest
earned on the balance will be credited to the cash
balance of the respective program.

For more information visit: http:/www.
sonoma-county.org/tax/about_treasurer.
htm#investment

4.17 POLICY 17 —
BICYCLE AND PEDESTRIAN
ACCOMMODATION ON PROJECTS

All projects will consider accommodation of
bicycle and pedestrians. The PDM will review
projects for reasonable accommodation during
the design reviews of Policy 11 including coordi-
nation with the Countywide Bike Plan.

4.18 POLICY 18 —
MULTI-JURISDICTIONAL PROJECTS

A multi-jurisdictional Measure M project can
move forward in discreet segments only after a
partnership agreement has been approved. This
is necessary to establish how the full project
will be implemented even if one or more
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segments will require a longer period of time to
be developed.

4.19 POLICY 19 —
AMENDMENTS TO MEASURE
M PROJECTS

The ability to fully fund or complete all
programs or projects in Measure M may be
impacted by changing circumstances over the
duration of the sales tax. Tax proceeds origi-
nally allocated to a listed project may become
available for reallocation due to any of the
following reasons:

¢ A listed project is completed under
budget;

¢ A listed project is partially or fully funded
by funding sources other than Measure M
tax proceeds;

¢ A project sponsor and implementing agency
request deletion of a listed project because
of unavailability of matching funds;

¢ A listed project cannot be completed due
to an infeasible design, construction limita-
tion or substantial failure to meet specified
implementation milestones.

Upon a finding that tax proceeds are available
for reallocation due to one of the conditions
above, the SCTA may reallocate such tax
proceeds subject to the following guidelines:

¢ Available tax proceeds can be reallocated
only to project(s) within the same program
category as the original listed project.

¢ Reallocation of tax proceeds within a
program category will be based first
on project readiness and availability of
matching funds. The next tier of criteria
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will include impact on congestion, cost-ef-
fectiveness, ranking in the Comprehensive
Transportation Plan, and schedule adher-
ence as determined by the SCTA.

¢ An existing project within a program cate-
gory that needs additional funding, not
as a result of scope change, has priority
over a newly proposed project. However,
the project must maintain the match level
from other funding sources (50% percent
in most cases) required in the original
Measure M expenditure plan.

If overall revenues exceed the level projected in
the Measure M Expenditure Plan funds will be
distributed into the same program categories
and existing or new projects can be considered
within those categories. An existing project in
a program category has priority in accessing
these additional funds but still must maintain

a 50% match from other funding sources. If
overall revenues fail to meet projected levels,
the projects in the program categories will be
funded on a first come, first served basis, using
the following criteria for selecting projects
ready to receive available funding:

* Program those projects that have
advanced local funds in accordance
with Policy 4.8 and have already been
constructed, first;

e Keep commitments in previous Strategic
Plans, unless requested by project
sponsor;

» Assess Project deliverability through
construction;

«  Weigh whether M funds are being used to
leverage other fund sources; and

¢ Consider past delivery performance of
project sponsor

The Traffic Relief Act of Sonoma County
(Measure M) passed by the voters cannot be
changed without another vote of the people.
However, the Legislature has vested in local
authorities the ability to annually review and
amend voter-approved expenditure plans
following a procedure and for reasons estab-
lished by statute. California Public Utility Code
Section 180207, reads as follows:

California Public Utility
Code Section 180207

the authority may annually review and propose
amendments to the county transportation
expenditure plan adopted pursuant to Section
180206 to provide for the use of additional
federal, state and local funds, to account for
unexpected revenues, or to take into consider-
ation unforeseen circumstances.

a. the authority shall notify the board of
supervisors and the city council of each
city in the county to provide them with a
copy of the proposed amendments.

b. the proposed amendments shall become
effective 45 days after notice is given.

4.20 POLICY 20 —
ADOPTION OF FUTURE POLICIES AND
AMENDMENTS TO STRATEGIC PLAN

Over time, the SCTA may find the need to
revise, delete, or add new policies or to other-
wise amend provisions of the Strategic Plan.
The Strategic Plan can be revised during subse-
guent Strategic Plan updates or amended at
any time by resolution of the SCTA board of
directors.

2 -~
“ j D
> Sonoma



ElelelN
MO YseD




5.1 — MODEL #1: HIGHWAY 101 PROJECTS PROGRAM

PRIOR

FY 07-08

FY 08-09

FY 09-10

FY 10-11

FY 11-12

FY 12-13

FY13-14

FY14-15

FY15-16

FY 16-17

2022 MEASURE M STRATEGIC IMPLEMENTATION PLAN

FY 23-24

TOTALS

Beginning Balance 0 6,872,294 9,883,136 63,089,708 53,035,565 42,614,618 54,284,704 44,183,157 38,299,731 17,850,932 26,905,650 24,717,757 25,640,991 28,371,314 20,617,830 12,088,057 8,191,827 7,638,554 8,691,598 12,674,421

Sales Tax Revenues 7,602,884 7,943,464 7,545,624 6,769,218 6,107,316 6,614,101 6,977,858 8,031,864 8,417,653 8,555,064 8,826,535 9,217,948 9,914,263 10,719,314 10,153,579 11,467,078 11,811,091 12,165,423 12,530,386 9,679,725 181,050,388
Interest Earnings 136,106 416,168 1,188,821 1,321,545 432,333 290,560 434,723 320,785 159,834 108,847 194,262 257,546 390,402 605,623 334,058 85,831 33,208 38,358 50,799 65,372 6,865,181
Interfund Loan / (Payment) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6,221,250 (1,959,713)  (2,030,738)  (2,093,363) (268,913) (131,475)
Wilfred Project Expenditures (4,000) (113,000) (18,000)  (1,638,000)  (3,834,000) (2,471,000) (2,717,000) (1,287,000) (1,709,000) 74,000 (2,000) 0 0 0 0 0 0 0 0 0 (13,119,000)
North Project Expenditures (74,000)  (2,989,000) (1,947,000)  (6,015,000)  (6,666,000)  (3,055,000)  (6,574,000) (619,000)  (9,383,000)  (1,433,000) (63,000) (42,000) (20,000) (23,000) (8,000) (8,000) (89,000) (407,000) 0 0 (39,415,000)
Central Project Expenditures (1,263,000) (3,531,000)  (3]104,000)  (7,950,000) (2,070,000)  (1,940,000) (1161,000)  (5,557,000)  (7,425,000) (6,048,000)  (1,570,000) (99,000) 454,000 125,000 (44,000) (79,000) (27,000) 0 0 0 (41,289,000)
MSN-Narrows Project (1,000) (M,000) (29,000) (1131,000) (1,91,000) (2,165,000) (484,000) (795,000)  (3,670,000)  (2,256,000) (874,000) (871,000)  (5,054,000) (6,386,000)  (5,391,000) (285,000) (421,000) (15,000) 0 0 (31,750,000)
Expenditures

MSN-Petaluma Project 0 (9,000) (14,000) (383,000) (2,090,000)  (3,539,000)  (3,997000) (2,701,000) (5,548,000)  (3,631,000)  (1,005,000) (414,000)  (2,823,000)  (5422,000) (5,075,000) (6,688,000) (6,417,000)  (2,240,000) (48,000) 0 (52,044,000)
Expenditures

Finance Account Expenditures (4,000) (39,000) 0 (27,000) (13,000) (16,000) (12,000) (10,000) (6,000) (21,000) (34,000) (13,000) (13,000) (14,000) (21,000) (95,000) (350,000) (250,000) (250,000) 0 (1,188,000)
Reimbursements 0 0 0 0 340,000 303,000 2,496,000 2,823,000 11,396,000 5,176,000 409,000 1,253,000 369,000 374,000 3,695,000 5,269,000 0 0 0 0 33,903,000
SLPP Loan Payment to LSR 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 (823,000) (823,000)
Net Proceeds of 2008 Bonds 0 0 45,460,336 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 45,460,336
Gross Debt Service 2008 Bonds 0 0 (7M,257) (2,207,350) (2,207,350) (2,207,350) (2,207,350) (2,207,350) (5,015,350) (5,012,725) 0 0 0 0 0 0 0 0 0 0 (21,776,082)
Net Proceeds of 2011 Bonds 0 0 0 0 0 18,407,780 0 0 0 0 0 0 0 0 0 0 0 0 0 0 18,407,780
Gross Debt Service 2011 Bonds 0 0 0 0 0 (290,609) (1,094,203) (1,093,753) (1,090,697) (1,092,141) (2,201,784)  (2,203,097) (2,204,916) (2,200,416) (2199,628)  (10,312,753) 0 0 0 0  (25,983,996)
Net Proceeds of 2015 Bonds 0 0 0 0 0 0 0 0 0 14,948,000 0 0 0 0 0 0 0 0 0 0 14,948,000
Deposit to Interest Fund 0 0 0 0 0 0 0 0 0 2,209,663 0 0 0 0 0 0 0 0 0 0 0
Gross/Net Debt Service 2015 0 0 0 0 0 0 0 0 0 0 (5,591,107) (5,570,100) (5,612,500) (5,857,194) (6,216,625)  (6,204,625) (6,210,375)  (6,208,000)  (6,207,000) (6,211,500)  (59,889,026)
Bonds

Interest Off-set for 2015 New 0 0 0 0 0 0 0 0 0 0 (617,257) (638,850) (593,625) (359,931) 0 0 0 0 0 0 (2,209,663)
Money Bonds

Debt Service Reserve Fund 0 0 4,607,500 0 0 1,890,000 0 0 0  (4,607500) 0 0 0 0 0 0 0 0 0 0 1,890,000
Deposit

Accounting Adjustments 479,304 1,343,209 227,548 1,206,444 1,490,754 (151,395) (1,763,575) (2,788,972) (7)75,240) 2,084,51 340,458 45,787 7,923,699 685,120 (3,757,56) (3,267,012) 3,076,516 0 0 0 0
Ending Balance — Total Cash 6,872,294 9,883,136 63,089,708 53,035,565 42,614,618 54,284,704 44,183,157 38,299,731 17,850,932 26,905,650 24,717,757 25,640,991 28,371,314 20,617,830 12,088,057 8,191,827 7,638,554 8,691,598 12,674,421 14,128,105

Restricted Cash (DSRF) 0 0 (4,607500) (4,607500) (4,607500)  (6,497,500)  (6,497500)  (6,497500)  (6,497500)  (1,890,000)  (1,890,000)  (1,890,000)  (1,890,000)  (1,890,000)  (1,890,000) 0 0 0 0 0

Unrestricted Cash (Min. $1.5 6,872,294 9,883,136 58,482,208 48,428,065 38,007,118 47,787,204 37,685,657 31,802,231 1,353,432 25,015,650 22,827,757 23,750,991 26,481,314 18,727,830 10,198,057 8,191,827 7,638,554 8,691,598 12,674,421 14,128,105

million)

Interprogram Loan (w/LSP)

Beginning Balance 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6,221,250 4,323,750 2,336,250 266,250
Interest Expense 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 62,213 43,238 23,363 2,663 131,475
Loan/(Payment) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6,221,250 (1,959,713) (2,030,738) (2,093,363) (268,913) (131,475)
Ending Balance 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6,221,250 4,323,750 2,336,250 266,250 0

® .32



5.2 — MODEL #2: LOCAL STREETS PROJECTS (LSP) PROGRAM

2022 MEASURE M STRATEGIC IMPLEMENTATION PLAN

FY 06-07 FY 07-08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY13-14 FY14-15 FY15-16 FY 16-17 FY 18-19 FY 19-20 FY 20-21 FY 21-22 FY 22-23 TOTALS
Beginning Cash Balance 0 3,717,834 7,371,758 11,122,085 14,298,332 17,456,788 20,388,810 21,637,448 24,590,344 17,324,850 15,680,913 16,432,457 20,374,923 24,935,914 28,735,163 33,549,721 28,283,615 11,855,069 18,204,706 27,352,073
Sales Tax Revenue 3,801,443 3,971,732 3,772,812 3,384,609 3,053,658 3,307,050 3,488,929 4,015,932 4,208,827 4,277,532 4,413,267 4,608,974 4,957,131 5,359,657 5,076,790 5,733,539 5,905,545 6,082,712 6,265,193 4,839,862 90,525,195
Interest on Pooled Cash 69,702 257,755 387,737 289,336 140,354 119,731 191,127 180,263 124,094 93,437 116,640 18,987 3,297 550,775 615,103 264,647 141,418 59,275 91,024 136,760 459,464
Adjustments (96,775) (60,619) 149,652 (127,939) 16,560 (44,760) 32,960 101,591 357,334 159,086 (1,281,402) (155,335) 128,416 (221,440) 190,119 (162,891) 1,015,445 0 0 0 0
InterFund Loan (Go Sonoma) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 (278,000) 0 0 0 289,288 11,288
InterProgram Loan (w/Bike 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Ped)
InterProgram Loan (w/SMART) 0 0 0 0 0 0 0 0 0 (2,283,878) 467,510 418,945 520,099 569,645 406,967  (2,073,750) 653,238 676,913 697,788 89,638 14312
InterProgram Loan (w/101) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 (6,221,250) 1,959,713 2,030,738 2,093,363 268,913 131,475
Capital Reimbursements 0 0 0 0 0 0 0 150,000 0 0 0 0 0 0 0 0 0 0 0 0 150,000
Expenditures (56,536) (514,944) (559,874) (369,759) (52,16) (450,000)  (2,464,378) (1,494,889)  (11,955,748) (3,890,14)  (2,964,473) (949,103) (1,355,952)  (2,459,388) (1,474,420) (2,528,401)  (26,103,904)  (2,500,000) 0  (3,500,000) (65,644,000)
Ending Balance 3,717,834 7,371,758 11,122,085 14,298,332 17,456,788 20,388,810 21,637,448 24,590,344 17,324,850 15,680,913 16,432,457 20,374,923 24,935,914 28,735,163 33,549,721 28,283,615 11,855,069 18,204,706 27,352,073 29,476,533

5.3 — MODEL #3: LOCAL STREETS REHABILITATION (LSR) PROGRAM

PRIOR FY 06-07 FY 07-08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY14-15 FY15-16 FY 17-18 FY 18-19 TOTALS
Beginning Cash Balance 0 428,042 639,190 504,668 428,042 397,607 439,375 468,158 640,084 640,084 572,549 573,959 608,093 678,552 672,591 1,005,102 792,566 0 0 0
Sales Tax Revenue 3,801,443 3,971,732 3,772,812 3,384,609 3,053,658 3,307,050 3,488,929 4,015,932 4,208,827 4,277,532 4,413,267 4,608,974 4,957,131 5,359,657 5,076,790 5,733,539 5,905,545 6,082,712 6,265,193 4,839,862 90,525,194
Interest on Pooled Cash 33,310 59,330 59,899 28,374 9,074 6,274 5,210 5,830 4,587 46,830 5,694 9,521 12,615 20,623 20,10 8,436 3,963 0 0 0 339,680
Expenditures (3,309,936) (3,759,295) (3,964,352)  (3,544,640) (3,072,585) (3,233,503)  (3,965,520) (3,975,865)  (4,094,027)  (4,259,034) (4,405,071)  (4,598,009) (4,92817) (5,275,498) (5,041,286) (5,543,143) (6,707,228) (6,082,712) (6,265,193) (5,662,862) (91,687,874)
SLPP Funds from 101 Program 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 823,000 823,000
Adjustments (96,775) (60,619) (2,881) 55,030 (20,582) (38,053) 500,164 126,029 (119,387) (132,864) (12,481) 13,649 28,830 (M0,742) 276,897 (411,369) 5154 0 0 0 0
Ending Balance 428,042 639,190 504,668 428,042 397,607 439,375 468,158 640,084 640,084 572,549 573,959 608,093 678,552 672,591 1,005,102 792,566 0 0 0 0

5.4 — MODEL #4: LOCAL BUS TRANSIT (LBT) PROGRAM

FY 06-07 FY 07-08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY14-15 FY15-16 FY 17-18 TOTALS
Beginning Cash Balance 0 190,092 213,726 208,650 166,685 172,240 217,926 193,848 255,720 225,622 239,561 240,326 255,029 285,412 282,51 502,376 330,679 0 0 0
Sales Tax Revenue 1,808,945 1,985,866 1,886,406 1,692,305 1,526,829 1,653,525 1,744,465 2,007,966 2,104,413 2,138,766 2,206,634 2,304,487 2,478,566 2,679,829 2,538,395 2,866,770 2,952,773 3,041,356 3,132,597 2,419,931 45,170,821
Interest on Pooled Cash 12,152 14,023 10,930 5,648 1,787 1,264 2,079 2,897 2,213 2,340 2,832 4,685 6,279 10,517 9,646 4797 1,653 0 0 0 95,144
Expenditures (1,770,646) (2,060,449) (1,897123) (1,71,268) (1,537,267) (1,592,922) (1,759,814) (1,990,944) (2,046,914) (2,129,527) (2,202,517) (2,298,923) (2,464,036) (2,637,952) (2,520,387) (2,771,401) (3,279,993) (3,041,356) (3,132,597) (2,419,931) (45,265,965)
InterProgram Loan/(Payment) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Adjustments 139,640 84,194 (5,289) (28,650) 14,206 (16,182) (10,808) 41,953 (89,809) 2,359 (6,183) 4,454 9,574 (55,295) 192,211 (271,263) (5112) 0 0 0 0
Ending Balance 190,092 213,726 208,650 166,685 172,240 217,926 193,848 255,720 225,622 239,561 240,326 255,029 285,412 282,51 502,376 330,679 0 0 0 0

=D

Sonoma



2022 MEASURE M STRATEGIC IMPLEMENTATION PLAN

5.5 — MODEL #5: PASSENGER RAIL (SMART) PROGRAM

PRIOR FY 06-07 FY 07-08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY13-14 FY14-15 FY15-16 FY 16-17 FY 17-18 FY 18-19 FY 20-21 FY 22-23 FY 24-25 TOTALS
Beginning Cash Balance 0 760,860 1,265,722 2,204,246 3,116,599 3,915,201 11,272,514 7,283,828 3,755,306 (1,961,083) 791,500 689,265 680,183 656,305 673,475 790,524 2,310,844 2,199,986 3,054,752 3,938,536
Sales Tax Revenue 950,361 992,933 943,203 846,152 763,414 826,763 872,232 1,003,983 1,052,207 1,069,383 1,103,317 152,243 1,239,283 1,339,914 1,269,197 1,433,385 1,476,386 1,520,678 1,566,298 1,209,963 22,631,296
Interest on Pooled Cash 17,426 38,538 72,012 60,053 31,047 43,856 98,821 41,752 17,264 1,732 7,445 9,129 12,636 19,708 17,709 8,193 11,554 11,000 15,274 19,693 554,840
Adjustments 395,624 (434,972) (720) 6,149 440 (78,189) (218) 1,382,589 (1,425,867) (237,560) (9,765) (16,792) (20,008) (38,617) (28,962) 1,448,730 (945,561) 0 0 0 0
InterProgram Loan/(Payment) 0 0 0 0 0 0 0 0 0 2,283,878 (467,510) (418,945) (520,099) (569,645) (406,967) 2,073,750 (653,238) (676,913) (697,788) (89,638) (143112)
Expenditures (602,550) (91,637) (75,972) 0 0 0 (4,594,787) (5,592,261)  (4,996,427) (803) (1,794) (352) (78) 719) (719) (6,153) 0 0 0 0 (15,964,891)
Net Proceeds of 2011 Bonds 0 0 0 0 0 6,031,753 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6,031,753
Gross Debt Service of 2011 0 0 0 0 0 (96,870) (364,734) (364,584) (363,566) (364,047) (733,928) (734,366) (734,972) (733,472) (733,209) (3,437,584) 0 0 0 0 (8,661,332)
Bonds
Debt Service Reserve Fund 0 0 0 0 0 630,000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 630,000
Deposit
Ending Balance - Total Cash 760,860 1,265,722 2,204,246 3,116,599 3,915,201 11,272,514 7,283,828 3,755,306 (1,961,083) 791,500 689,265 680,183 656,305 673,475 790,524 2,310,844 2,199,986 3,054,752 3,938,536 5,078,555
Restricted Cash (DSRF) 0 0 0 0 0 (630,000) (630,000) (630,000) (630,000) (630,000) (630,000) (630,000) (630,000) (630,000) 0 0 0 0 0 0
Unrestricted Cash 760,860 1,265,722 2,204,246 3,116,599 3,915,201 10,642,514 6,653,828 3,125,306 (2,591,083) 161,500 59,265 50,183 26,305 43,475 790,524 2,310,844 2,199,986 3,054,752 3,938,536 5,078,555

Interprogram Loan (w/LSP)

Beginning Balance 0 0 0 0 0 0 0 0 0 0 2,300,000 1,850,000 1,450,000 950,000 400,000 0 2,073,750 1,441,250 778,750 88,750
Interest Expense 0 0 0 0 0 0 0 0 0 16,122 17,510 18,945 20,099 19,645 6,967 0 20,738 14,413 7,788 888 14312
Loan/(Payment) 0 0 0 0 0 0 0 0 0 2,283,878 (467,510) (418,945) (520,099) (569,645) (406,967) 2,073,750 (653,238) (676,913) (697,788) (89,638) 14312)
Ending Balance 0 0 0 0 0 0 0 0 0 2,300,000 1,850,000 1,450,000 950,000 400,000 0 2,073,750 1,441,250 778,750 88,750 0

5.6 — MODEL #6: BIKE AND PEDESTRIAN PROJECTS PROGRAM

PRIOR FY 06-07 FY 07-08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY13-14 FY14-15 FY15-16 FY 17-18 FY 18-19 FY 21-22 FY 24-25 TOTALS
Beginning Cash Balance 0 743,585 816,190 1,346,342 1,440,042 1,485,238 1,608,374 840,856 1,184,987 1,821,916 774,230 51,919 1,165,368 1,293,908 2,040,762 2,729,167 3,409,149 2,435116 3,613,834 3,134,942
Sales Tax Revenue 760,288 794,346 754,562 676,922 610,732 661,410 697,786 803,186 841,765 855,506 882,653 921,795 991,426 1,071,931 1,015,358 1,146,708 1,181,109 1,216,542 1,253,039 967,972 18,105,038
Interest on Pooled Cash 13,940 41,953 46,868 32,366 13,140 9,272 10,245 7,931 8,754 11,054 2,588 8,934 17,277 33,502 48,231 25,027 17,046 12,176 18,069 15,675 394,048
Adjustments (19,355) 34,844 (33,106) 138,272 91,445 43,800 (177,606) 89,324 (109,883) 868,807 (806,379) (23,313) (95,787) (247,575) (95,561) 639,337 (297,264) 0 0 0 0
SLPP Funds from 101 Program 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 988,000 988,000
InterProgram Loan/(Payment) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Capital Reimbursements 0 0 0 0 0 0 0 0 0 0 0 0 19,765 384,468 319,295 259,262 0 0 0 0 982,791
Expenditures (1,288) (798,539) (238,173) (753,860) (670,120) (591,346) (1,297,942) (556,310) (103,708)  (2,783,054) (341173) (253,967) (804,142) (495,473) (598,918) (1,390,353) (1,874,922) (50,000)  (1,750,000) 0 (15,363,288)
Ending Balance 743,585 816,190 1,346,342 1,440,042 1,485,238 1,608,374 840,856 1,184,987 1,821,916 774,230 51,919 1,165,368 1,293,908 2,040,762 2,729,167 3,409,149 2,435,116 3,613,834 3,134,942 5,106,589

Interprogram Loan (w/LSP)

Beginning Balance

Interest Expense

Loan/(Payment)

o |o | o | o
o |o | o | o
o |o | o | o
o |o | o | o
o |o | o | o
o |o | o | o
o |o | o | o
o |o | o | o
o |o | o | o
o |o | o | o
o |o | o | o
o |o | o | o
o |o | o | o
o |o | o | o
o |o | o | o
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Ending Balance




2022 MEASURE M STRATEGIC IMPLEMENTATION PLAN

5.7 — MODEL #7: ADMINISTRATION

FY 07-08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY13-14 FY14-15 FY15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 TOTALS
Beginning Cash Balance 0 31,055 70,809 70,809 74,891 84,584 85,657 104,990 181,576 223,048 273,394 356,416 441,433 561,865 633,697 650,276 590,811 0 0 0
Sales Tax Revenue 190,072 198,587 188,641 169,230 152,683 165,353 174,446 200,797 210,441 213,877 220,663 230,449 247,857 267,983 253,839 286,677 295,277 304,136 313,260 241,993 4,526,260
Interest on Pooled Cash 730 3,031 3,858 1,260 625 423 428 525 1,128 1,481 2,375 3,997 6,815 6,815 13,502 4,503 2,954 0 0 0 54,448
Expenses and Adjustments (159,747) (161,863) (192,499) (166,409) (143,614) (164,703) (155,541) (124,735) (170,098) (165,01 (140,016) (149,429) (134,240) (202,965) (250,762) (350,644) (889,043) (304,136) (313,260) (241,993) (4,580,708)
Ending Balance 31,055 70,809 70,809 74,891 84,584 85,657 104,990 181,576 223,048 273,394 356,416 441,433 561,865 633,697 650,276 590,811 0 0 0 0

5.8 — MODEL #8: ALL PROGRAM SUMMARY

PRIOR FY 06-07 FY 07-08 FY 08-09 FY 11-12 FY15-16 FY 16-17 FY 18-19 FY 19-20 TOTALS

Sales Tax Revenues and Allocations

Sales Tax Revenues 18,915,434 19,858,661 18,864,061 16,923,046 15,268,289 16,535,252 17,444,645 20,079,659 21,044,133 21,387,660 22,066,337 23,044,869 24,785,656 26,798,285 25,383,948 28,667,696 29,527,727 30,413,559 31,325,965 24,199,308 452,534,190
Growth and Inflation N/A N/A -5.0% -10.3% -9.8% 8.3% 5.5% 15.1% 4.8% 1.6% 3.2% 4.4% 7.6% 8.1% -5.3% 12.9% 3.0% 3.0% 3.0% 3.0%

Highway 101 7,602,884 7,943,464 7,545,624 6,769,218 6,107,316 6,614,101 6,977,858 8,031,864 8,417,653 8,555,064 8,826,535 9,217,948 9,914,263 10,719,314 10,153,579 1,467,078 11,811,091 12,165,423 12,530,386 9,679,725 181,050,388
Local Roads-Capital (LSP) 3,801,443 3,971,732 3,772,812 3,384,609 3,053,658 3,307,050 3,488,929 4,015,932 4,208,827 4,277,532 4,413,267 4,608,974 4,957,131 5,359,657 5,076,790 5,733,539 5,905,545 6,082,712 6,265,193 4,839,862 90,525,195
Local Roads-Maintenance (LSR) 3,801,443 3,971,732 3,772,812 3,384,609 3,053,658 3,307,050 3,488,929 4,015,932 4,208,827 4,277,532 4,413,267 4,608,974 4,957,131 5,359,657 5,076,790 5,733,539 5,905,545 6,082,712 6,265,193 4,839,862 90,525,194
Transit O&M 1,808,945 1,985,866 1,886,406 1,692,305 1,526,829 1,653,525 1,744,465 2,007,966 2,104,413 2,138,766 2,206,634 2,304,487 2,478,566 2,679,829 2,538,395 2,866,770 2,952,773 3,041,356 3,132,597 2,419,931 45,170,821
Rail 950,361 992,933 943,203 846,152 763,414 826,763 872,232 1,003,983 1,052,207 1,069,383 1,103,317 1,152,243 1,239,283 1,339,914 1,269,197 1,433,385 1,476,386 1,520,678 1,566,298 1,209,963 22,631,296
Bike & Ped 760,288 794,346 754,562 676,922 610,732 661,410 697,786 803,186 841,765 855,506 882,653 921,795 991,426 1,071,931 1,015,358 1,146,708 1,181,109 1,216,542 1,253,039 967,972 18,105,038
Administration 190,072 198,587 188,641 169,230 152,683 165,353 174,446 200,797 210,441 213,877 220,663 230,449 247,857 267,983 253,839 286,677 295,277 304,136 313,260 241,993 4,526,260
Total 18,915,434 19,858,661 18,864,061 16,923,046 15,268,289 16,535,252 17,444,645 20,079,659 21,044,133 21,387,660 22,066,337 23,044,869 24,785,656 26,798,285 25,383,948 28,667,696 29,527,727 30,413,559 31,325,965 24,199,308 452,534,190

Total Program Cash Flows

Beginning Balance 0 12,743,763 20,260,532 78,546,507 72,560,156 66,126,276 88,297,360 74,712,285 68,907,749 36,125,369 45,237,797 43,522,100 49,166,021 56,783,270 53,656,029 51,315,223 43,909,491 24,128,726 33,564,890 47,099,972

Total Sales Tax Revenue 18,915,434 19,858,661 18,864,061 16,923,046 15,268,289 16,535,252 17,444,645 20,079,659 21,044,133 21,387,660 22,066,337 23,044,869 24,785,656 26,798,285 25,383,948 28,667,696 29,527,727 30,413,559 31,325,965 24,199,308 452,534,190
Program Capital Expenditures/

Expenses:

Highway 101 (1,346,000)  (6,692,000) (5112,000)  (17144,000) (16,584,000)  (13,186,000) (14,945,000) (10,969,000)  (27141,000)  (13,315,000)  (3,548,000)  (1,439,000)  (7456,000)  (11,720,000) (10,539,000) (7155,000)  (7,304,000)  (2,912,000) (298,000) 0 (178,805,000)
Local Streets Projects (LSP) (153,31) (575,563) (410,222) (497,698) (35,556) (494,760) (2,431,418) (1,393,298) (11,598,415) (3,731,028) (4,245,874) (1,04,439) (1,227,536)  (2,680,828) (1,284,302) (2,691,292) (25,088,459)  (2,500,000) 0  (3,500,000) (65,644,000)
Local Streets Rehabilitation (3,406,711) (3,819,914) (3,967,233) (3,489,610) (3,093,168) (3,271,556)  (3,465,356)  (3,849,836) (4,213,414) (4,391,898) (4,417551)  (4,584,360)  (4,899,287)  (5,386,240)  (4,764,389) (5,954,512)  (6,702,074) (6,082,712) (6,265193)  (5,662,862) (91,687,874)
(LSR)

Local Bus Transit (LBT) (1,631,006) (1,976,255) (1,902,413) (1,739,918) (1,523,061) (1,609,103) (1,770,622) (1,948,991) (2136,724) (2]27767)  (2,208,700)  (2,294,470) (2,454,461) (2,693,247) (2,328176)  (3,042,664) (3,285,105) (3,041,356) (3,132,597) (2,419,931)  (45,265,965)
Passenger Rail (SMART) (206,926) (526,609) (76,692) 6,149 440 (78189)  (4,595,005)  (4,209,672)  (6,422,294) (238,363) (1,558) (17,144) (20,727) (39,336) (29,681) 1,442,577 (945,561) 0 0 15,675 (15,949,216)
Bike & Pedestrian Projects (30,643) (763,695) (271,279) (615,588) (578,675) (547,546) (1,475,549) (466,986) (213,591) (1,914,247) (1147,552) (277,279) (899,929) (743,048) (694,479) 589,337 (2,172,187) (50,000)  (1,750,000) 0 (14,022,935)
Administration (159,747) (161,863) (192,499) (166,409) (143,614) (164,703) (155,541) (124,735) (170,098) (165,011) (140,016) (149,429) (134,240) (202,965) (250,762) (350,644) (889,043) (304,136) (313,260) (241,993) (4,580,708)
Other Cash-In / (Other 762,673 2,174,007 51,354,252 737,677 (88,235) 24,684,690 (4,687,229) (5,744,676)  (13,326,978) 8,431,482 (8,471,782) (8,787,827) (445,228)  (6,833,862)  (11,528,965)  (24,80,231)  (2,922,063) (6,087,191) (6,031,835)  (5,700,387) (16,691,709)
Cash-Out)

Ending Balance 12,743,764 20,260,532 78,546,507 72,560,156 66,126,276 88,297,360 74,712,285 68,907,749 36,125,369 45,237,797 43,522,100 49,166,021 56,783,270 53,656,029 51,315,223 43,909,491 24,128,726 33,564,890 47,099,972 53,789,782
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COMPLETED

WILFRED

Rohnert Park Expressway to Santa Rosa Avenue in Santa Rosa

EXPENDITURE PLAN DESCRIPTION

This project would add one carpool lane in each direction
through Rohnert Park and includes the re-construction of
the Wilfred Avenue Interchange and the local roadways in
the interchange area.

PROJECT DELIVERY STRATEGY

The Initial Study/Environmental Assessment was completed

in June 2004. SCTA used $13.1 Million in Measure M — 101
funds to leverage $59.9 Million in other fund sources to
complete the roadway portion of the project. A separate
landscaping project is not yet funded.

Phase A: Highway 101 High Occupancy Vehicle (HOV)
Lanes (Rohnert Park Expressway to Santa Rosa Avenue)

¢« Reduce recurrent congestion on Highway 101 by
constructing a northbound and southbound HOV
lane

e Construct a new southbound collector-distributor
road between Santa Rosa Avenue and Wilfred
Avenue.

* Construct auxiliary lanes from Rohnert Park
Expressway to Wilfred Avenue/Golf Course Drive
Interchange and northbound Wilfred Avenue/Golf
Course Drive to Santa Rosa Avenue

* Upgrade existing freeway to current standards
by widening shoulders, improve freeway ramps,
and correct the highway profile to improve sight
distance

*« Improve local circulation by constructing a new
freeway underpass to connect Wilfred Avenue and
Golf Course Drive

¢ Rehabilitate existing highway

« Install intelligent Transportation System devises
including closed circuit television cameras, change-
able message signs, and traffic monitoring stations

Project Status / Schedule

The project started construction in May 2009 and
was completed in June 2013.

<3scia

«--»- HIGHWAY 101 - WILFRED AVE INTERCHANGE
AND'HOV LANE WIDENING PROJECT
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PROJECT DETAILS
Phase L — Landscaping

*« Provide landscaping throughout the State Highway’s
right-of-way.
Project Status / Schedule
Landscaping is not currently programmed. SCTA is seeking

funding opportunities for landscaping along the Highway
101 Corridor.

FUNDING (IN THOUSANDS)

TOTAL MEASURE OTHER*
M-101

A $73,012 $13.19 $59,893  $0

L $2,750 $0 $0 $2,750

$75,762

*Other includes State Bond & STIP

$59,893




NORTH

Steele Lane in Santa Rosa to Windsor River Road in Windsor

EXPENDITURE PLAN DESCRIPTION

This project would add one carpool lane in each direction
between Steele Lane in Santa Rosa and Windsor River
Road in Windsor. It would also improve the on ramps

and off ramps and add deceleration and acceleration
lanes where needed. The sales tax dollars will be used to
accelerate the project engineering, purchase right of way,
and leverage state and federal revenues to construct the
project.

PROJECT DELIVERY STRATEGY

The Environmental Assessment/Environmental Impact
Report (EA/EIR) was completed in October 2007. Due

to funding constraints, SCTA initiated a phased strategy
to deliver the project. The first phase of the project,

Phase A, completed construction in 2010 and added High
Occupancy Vehicle (HOV or carpool) lanes in both direc-
tions from Steele Lane to Windsor River Road. Phase B
completed construction in June 2015 and included inter-
change improvements at the Airport Boulevard and Fulton
Road interchange complex, as well as soundwalls along
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Highway 101 in the Town of Windsor. SCTA combined Phase
B with the Measure M — LSP program project to replace
the Highway 101 overcrossing bridge at Airport Boulevard.
Phase L provides for landscaping within the State
Highway’s right-of-way. SCTA used $31.8 Million in Measure
M — 101 funds and $9 Million in Measure M — LSP funds to
leverage $157 Million in other fund sources.

In addition, the Steele Lane Interchange Project (Phase S)
was included as an early phase of the North project. This
project was completed in 2008.

Phase A — Highway 101 High Occupancy Vehicle
(HOV) Lanes (Steele Lane to Windsor River Road)

¢ Reduce recurrent congestion on Highway 101 by
constructing a northbound and southbound HOV
lane

« Upgrade existing freeway to current standards by
widening shoulders and ramp improvements

¢ Rehabilitate existing highway

« Extend auxiliary lanes from north of Steele Lane
to Bicentennial Way

¢ Install Intelligent Transportation System devices
including closed circuit television cameras,
changeable message signs, traffic monitoring
stations, and a highway advisory radio system

Project Status / Schedule

The project started construction in October 2008 and
was completed in December 2010.

Phase B — Airport Boulevard & Fulton Road
Interchange Improvements & Windsor Soundwalls

* Replace Airport Boulevard Overcrossing with a
new 5 lane structure (4 travel lanes and one turn
lane) and construct on and off ramps to serve all
directions of travel - see Airport Boulevard Local
Street Project (LSP)-Phase IV.

* Close Fulton Road ramps to/from Highway 101 to
reduce weaving on Highway 101

* Construct soundwalls at various locations on
Highway 101, between Shiloh Road and Windsor
River Road

PROJECT DETAILS
Project Status / Schedule

The project started construction in October 2012 and was
completed in June 2015. Mitigation planting/monitoring will
be complete in 2022.
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NORTH

Steele Lane in Santa Rosa to Windsor River Road in Windsor

Phase L: Landscaping

¢ Provide landscaping throughout the State Highway’s
right-of-way.
Project Status / Schedule

Landscaping is not currently programmed. SCTA is seeking
funding opportunities for landscaping along the Highway
101 Corridor.

Phase S: Steele Lane Interchange

Reconstruct the Steele Lane Interchange on Highway 101 in
Santa Rosa.

Project Status / Schedule

This project completed construction in 2008 as an early
phase of the North project.

FUNDING (IN THOUSANDS)

PHASE TOTAL

MEASURE OTHER*

M-101

A $111,476 $15,177 $96,299 %0
B $53,992 $11,664 $42,328 %0
S $23,929 $4,938 $18,991 $0
L $2,275 $50 $0 $2,225

TOTALS $191,672

$31,829 $157,618

*Other includes Federal, State Bond (CMIA & SLPP), STIP (RTIP & SHOPP),
$7,434K County, and $8,959K in Measure M - LSP (Airport IC).

North HOV lanes open; North B Interchange near completion;

pre-landscaping, circa 2014.




CENTRAL
Old Redwood Highway in Petaluma to Rohnert Park Expressway in Rohnert Park

EXPENDITURE PLAN DESCRIPTION

This project would add one carpool lane in each direction
between Petaluma and Rohnert Park and a northbound

‘ truck-climbing lane between Petaluma and Cotati. The
% sales tax dollars will be used to accelerate project engi-
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neering, purchase right of way and leverage state and
federal revenues to construct the project.

PROJECT DELIVERY STRATEGY

[ The Environmental Assessment/Environmental Impact
| Report (EA/EIR) was completed in August 2007. Due to
funding constraints, SCTA initiated a phased strategy to
deliver the project. The first phase of the project, Phase A
was completed in December 2012 and provided for improve-
ments north of Pepper Road to Rohnert Park Expressway.
Due to infeasibility, the northbound truck climbing lane was
eliminated as part of the project. Phase B was completed
in July of 2013 and provided for completion of the HOV
improvements from Old Redwood Highway to just north
of Pepper Road. Phase C was completed in June 2016 and
provided for the ramp improvements at the Old Redwood
Highway Interchange in Petaluma. SCTA combined Phase
C with the Measure M — LSP program project to replace
the Highway 101 overcrossing bridge at Old Redwood
Highway. Phase L will provide for landscaping within the
State Highway'’s right-of-way. SCTA estimates $29.0 Million
in Measure M-101 funds and $10 Million in Measure M — LSP
funds were used to leverage $102.4 Million in other fund
sources. Final expenditure totals will be provided after all
phases have been delivered.

ROB! 4B RD.
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COMPLETED

CENTRAL

Old Redwood Highway in Petaluma to Rohnert Park Expressway in Rohnert Park

Phase A: Highway 101 High Occupancy Vehicle (HOV)
Lanes (north of Pepper to Rohnert Park Expressway)
¢ Reduce recurrent congestion on Highway 101 by
constructing a northbound and southbound HOV lane
* Upgrade existing freeway to current standards
by widening shoulders and constructing ramp
improvements
* Rehabilitate existing roadway

e Construct auxiliary lanes from Gravenstein Highway
(Route 116) to Rohnert Park Expressway

¢ Install Intelligent Transportation System devices
including closed circuit television cameras, change-
able message signs, traffic monitoring stations, and a
highway advisory radio system

e Construct sound walls in Cotati

Phase A Status / Schedule

Construction started in December 2009 and was

completed in December 2012.

Phase B: Highway 101 High Occupancy Vehicle (HOV)

Lanes (Old Redwood Highway in Petaluma to north of

Pepper Road)

* Reduce recurrent congestion on Highway 101 by
constructing a northbound and southbound HOV lane

« Upgrade existing freeway to current standards by
widening shoulders

¢« Rehabilitate existing highway

¢ Construct northern portion of sound wall from
Willow Brook Creek to southbound off-ramp to Old
Redwood Highway in Petaluma

Phase B Status / Schedule

Construction started in June 2011 and was completed in

July 2013.

Phase C: Old Redwood Highway Interchange in Petaluma

* Replace the Old Redwood Highway overcrossing

bridge with a new 4 lane structure — see Old
Redwood Highway LSP project

e Reconstruct ramps at Old Redwood Highway,
including ramp metering and HOV bypass lanes

¢ Complete sound wall at southbound off-ramp to Old
Redwood Highway in Petaluma

Phase C Status / Schedule

Construction started in February 2013 and was
completed in June 2016.

<3scia

PROJECT DETAILS
Phase L: Landscaping

e Provide landscaping throughout the State’s Highway
right-of-way.
Project Status / Schedule
Landscaping is not currently programmed. SCTA is seeking

funding opportunities for landscaping along the Highway
101 Corridor.

FUNDING (IN THOUSANDS)

PHASE  TOTAL  MEASURE OTHER*
M-101

A $84,936  $17,775 $67161  $0

B $18165  $1,853 $16312  $0

C $38143  $9,242 $28,901  $0

L $4,675  $0 $0 $4.625

TOTALS  $145919 $28,920  $112,374 $4,625

*QOther includes State Bond (CMIA & SLPP), STIP (RTIP), $400K City of Cotati,
$14,292K City of Petaluma and $10M in Measure M - LSP (Old Red IC).




MARIN-SONOMA NARROWS (MSN) From State Route 37 in Novato

(Marin County) to Old Redwood Highway in Petaluma (Sonoma County)

EXPENDITURE PLAN DESCRIPTION

This project would add one carpool lane in each direction
through Petaluma. It would also improve the on ramps
and off ramps, add deceleration and acceleration lanes
where warranted, improve safety at numerous access
points, rebuild the Petaluma River Bridge and provide
traffic congestion relief. The sales tax dollars will be used
to accelerate project engineering, purchase right of way,
and leverage state and federal revenues to construct the
project.

PROJECT DELIVERY STRATEGY

The Environmental Assessment/Environmental Impact Report
covers improvements over a 17 mile long corridor through
both Marin and Sonoma Counties. Due to funding constraints,
Caltrans, SCTA, and the Transportation Authority of Marin
(TAM) have implemented a phased delivery strategy. To
accelerate improvements at the East Washington Interchange
in Petaluma (Phase C1), a separate Initial Study with Mitigated
Negative Declaration was completed in March 2008. The
Environmental Assessment/Environmental Impact Report

(EA/EIR) for the remainder of the phases was completed in
July 2009.

Phase 1

In 2008, SCTA, Caltrans and the Transportation Authority
of Marin (TAM) began a strategy of phasing the MSN
project into a series of fundable contracts, in order to
leverage available fund sources. Phase 1 initially consisted
of Contracts Al, B1, B2, B3, and L1 (see map). The Phase 1
strategy was to upgrade the “Narrows” section (Segment
B) of the project to freeway standards, by constructing
frontage roads, constructing Class | and Il bike/pedestrian
paths, relocating utilities, and eliminating uncontrolled
access to the highway. The frontage roads are served by
two new interchanges at Redwood Landfill (Contract B1)
in Marin County and Petaluma Boulevard South (Contract
B2) in Sonoma County. Contract B3 corrected the hori-
zontal alignment of Highway 101 at the County Line,

and completed the frontage roads and the bicycle path.
Phase 1 also provided congestion relief in Marin County by
constructing HOV lanes in Novato (Segment A).
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MARIN-SONOMA NARROWS (MSN) From State Route 37 in Novato

(Marin County) to Old Redwood Highway in Petaluma (Sonoma County)

By continuing the strategy of getting projects construction
ready, additional contracts and scope leveraged additional
funds and new work was added to the Phase 1 projects.
The replacement of the Petaluma River Bridge was added
to Contract B2 and Contract C3 replaced the Highway

101 Bridges over Lakeville Highway. Contracts A2 and A3
in Marin County were also added to further extend HOV
lanes. Finally, the County Bridge on San Antonio Road
was funded by the Federal Highway Bridge Rehabilitation
and Replacement (HBRR) program and added to Phase 1.
SCTA and TAM are splitting the cost of the L1 Landscaping
Contract. The L1 contract in Sonoma, which would plant
trees along the limits of the B2/C3 project area is in plant
establishment. The L1 sound wall and landscape project

in Marin is in plant establishment. In all, $27.9 Million in
Measure M funds were used to leverage $419 Million in
other fund sources for Phase 1 MSN projects.

Phase 2

All carpool lane projects in Sonoma are fully funded due to
the May 2018 programing of SB-1 Solutions for Congested
Corridor Program (SCCP) funds by the California
Transportation Commission. In Sonoma, Phase 2 projects
include Contracts C2 (HOV widening through Petaluma)
and B2 Phase 2 (Sonoma Median Widening) project (HOV
widening from the County line to Petaluma Boulevard
South). The 2014 Strategic Plan used Measure M funds to
fully fund the design and right of way phases of the C2
Contract. Federal Funds were used to design the B2 Phase
2 project. The C2 contract is under construction and will be
complete late 2023, the B2 Phase 2 project opened HOV
lanes in 2019 and was substantially complete in 2020 with
plant establishment ongoing through July 2021. .

South of the county line, the B7 contract (combined

the former A4 and B1 Phase 2 projects), the final link to
complete the HOV network in Marin, is fully funded and
will begin construction in 2022. An estimated $8 Million is
needed to completely landscape the corridor. When the
C2 and B7 projects are complete, there will be a contin-
uous HOV lane from the Richardson Bay Bridge in Marin to
Windsor in Sonoma.

All A Contracts are in Marin County

A1 Contract: Highway 101 High Occupancy Vehicle
(HOV) Lanes (Northbound — Route 37 to Atherton
Avenue & Southbound Route 37 to Rowland Boulevard
in Novato) (Phase 1)
¢« Reduce recurrent congestion on Highway 101
by constructing a 4-mile northbound and 1-mile
southbound HOV lane
¢ Upgrade existing freeway to current standards by
widening shoulders and ramp improvements

* Install Intelligent Transportation System devices
including closed circuit television cameras,
changeable message signs, traffic monitoring
stations, and a highway advisory radio system

* Construct sound walls in Novato

Contract AT Schedule / Status

This project started construction in July 2011 and was
completed in December 2012.

A2 Contract: Highway 101 High Occupancy Vehicle
(HOV) Lane (Southbound — Rowland Boulevard to
Franklin Avenue Overhead in Novato) (Phase 1)

e Reduce recurrent congestion on Highway 101 by
constructing a 0.4-mile southbound HOV lane
e Widen the Novato Creek Bridge

Contract A2 Schedule / Status

This project started construction in November 2012 and
was completed in December 2013.
A3 Contract: Highway 101 High Occupancy Vehicle
(HOV) Lane (Northbound — Atherton Avenue to 1.6
Miles North of the Novato Overhead) (Phase 1)

e Reduce recurrent congestion on Highway 101 by

constructing a 1.6-mile northbound HOV lane
* Widen the Novato Overhead Bridge

Contract A3 Schedule / Status

This project started construction in September 2012 and
was completed in November 2014.

B1 Contract: Convert Redwood Landfill Interchange to
full, standard interchange with Frontage Roads and
Class | and Il Bikepath (Phase 1)
* Widen the existing Redwood Landfill overcrossing
bridge
* Construct standard northbound and southbound
on and off ramps
e Construct frontage roads with Class Il bike lanes

e Construct a Class | multi-use path in Olompali
State Park

e Utility relocations (NMWD, PGE, ATT, Verizon)
Contract B1 Schedule / Status

This project started construction in September 2012 and
was completed in April 2016.

Contract B2: New Petaluma River Bridge & New
Petaluma Boulevard South Overcrossing/Interchange
with Frontage Roads (Phase 1)

* Replace the existing Petaluma River bridges with
a single structure capable of accommodating HOV
lanes

@ Sor;:n%

d3L3dT1dWOD



COMPLETED

COMPLETED

e Correct the vertical profile for sight distance
between the new Petaluma Boulevard South
Interchange and Route 116(E)

*  Widen for future HOV between Petaluma Boulevard
South and the south approach to the 116(E)
Separation structures

¢ Construct a new overcrossing bridge at Petaluma
Boulevard South

e Construct new northbound and southbound on
and off ramps

¢« Construct frontage roads with Class Il bike lanes
e Utility relocations (NMWD, SCWA, PGE, ATT, City
Water)
Contract B2 Schedule / Status
This project started construction in November 2012 and
was completed in November of 2017.
B3 Contract: San Antonio Creek Re-alignment (Phase 1)
¢« Construct a new highway bridge over San Antonio
Creek
* Re-align highway to provide standard curvature

» Convert a portion of existing highway to frontage
road with bike lanes

¢« Construct a Class 1 bike lane connecting Class 2
bike lanes on east and west side frontage roads

¢ Relocate utilities (NMWD, PG&E, ATT)
Contract B3 Schedule / Status

This project started construction in March 2016 and was
completed in 2019.

B6 Contract: County Bridge Contract — San Antonio
Creek County Bridge (Phase 1)

¢ Construct a new bridge over San Antonio Creek for
San Antonio Road

¢ Re-align San Antonio Road to connect to the new
bridge

¢« Convert existing San Antonio Bridge to accommo-
date bicycles

Contract B6 Schedule / Status

This project is underfunded and scheduled is dependent on
funding.

B2 Contract: (Phase 2)

Construct HOV lanes from south of the County Line to
north of the Lakeville Highway Interchange

Contract B2 Phase 2 Schedule / Status

This project started construction in April 2018. HOV lanes
were opened in 2019, the project was completed in 2021.

<3scia

Soundwall being constructed along Highway 101 in Petaluma.

B1 Contract: (Phase 2)
Construct HOV lanes from Segment A to the County line.
Contract B1 Phase 2 Schedule / Status
This project is fully funded and was combined with the
southbound A4 project — now called the B7 project.
B7 Contract (formerly A4 and B1 (Phase 2) (Southbound —
Atherton Avenue to Franklin Avenue Overhead) (Phase 2)
Extend the Southbound HOV lanes from Atherton Avenue
to Franklin Avenue Overhead

¢« Extend Northbound HOV lanes from Segment A to

the County line

Contract B7 Schedule / Status

This project is fully funded. Design will be complete in 2021
and construction will begin in 2022.

C1 Contract: East Washington Interchange (Phase 1)

« Reconfigure southbound on-ramp from East
Washington Street with a new two lane on-ramp
with ramp metering and an HOV bypass lane

¢« Construct a new northbound two lane on-ramp
from westbound East Washington Street with
ramp metering and an HOV bypass lane

« Widen the terminus of the northbound off ramp
from two to four lanes

Contract C1 Schedule / Status

This project started construction in November 2011
and was completed June 2014.

d3137dWOD




COMPLETED

MARIN-SONOMA NARROWS (MSN) From State Route 37 in Novato
(Marin County) to Old Redwood Highway in Petaluma (Sonoma County)

C2 Contract: Petaluma Area HOV Lanes (Phase 1) Contract L2 Schedule / Status

¢ Reduce recurrent congestion on Highway 101 by This project has no funding at this time. SCTA, Caltrans and
constructing a northbound and southbound HOV lane TAM are seeking funding opportunities.

¢« Upgrade existing freeway to current standards by
widening shoulders and ramp improvements MARIN SONOMA NARROWS (MSN)

* Replace the Petaluma Overhead Bridge (over SMART) PROJECT FUNDING (IN THOUSANDS)

» Construct northbound Auxiliary Lane between Lakeville PHASE TOTAL MEASURE OTHER* NEED
Highway and E. Washington Street M-101

¢ Construct sound walls in Petaluma

Contract C2 Schedule / Status Al $47,977 $0 $47,977 $0
Construction started in October 2019 and will be complete A2 $3,946 $0 $3,946 $0
late 2023. This project is the last HOV lane project in Sonoma
County on Highway 101 and will complete the HOV system A3 $18,053 $0 918,053 $0
from the Marin/Sonoma county line to Windsor. Lanes will B1 $86,575 $0  $86,575 $0
open in late 2022.
B2 $141,396 $24,285 $117,M $0
C3 Contract: Hwy 116(E) Separation Structures (Phase 1) B3 $86,442 $291 $86,151 $0
* Replace the northbound Route 116(E) Separation County Br $16,632 $0 $8,199 $8,433
bridge to accommodate future HOV lane (B6)
¢ Widen the existing southbound Route 116(E)
Separation bridge to accommodate future HOV lane Ci $18,160 $2,343 $15,817 $0
* Reconstruct the northbound off-ramp and south- Cc2 $123,120 $27144  $95,976 $0
bound on-ramp to Route 116(E) and provide an HOV
bypass lane and ramp metering equipment. C3 $31,751 $1,022  $30,729 $0
¢ Construct a soundwall along the northbound B2-P2 $41543 $15,681 $25.862 $0
on-ramp from Route 116(E) ’ ’ ’
Contract C3 Schedule / Status B7 $135,666 $0  $135,666 $0
This project started construction in November 2012 and B8 $7,851 $0 $7,851 $0
was completed in December 2016. L1-SON $995 $0 $995 $0
L1 Contract: Sonoma — Landscaping (Phase 1)
e Provide tree replacement planting for Contract B2 L1/SW-MRN $4,264 $0 $4.264 $0
Contract L1 Sonoma Schedule / Status L2-P2 $9,949 $0 $0  $9,949

This project is fully funded and scheduled to start construc-
tion in 2017 and be completed in 2021.

L1 Contract: Marin — Sound Wall & Landscaping (Phase 1)

TOTALS $774,320 $70,766 $685,172 $18,382

*Other includes Federal, State Bond (TCIF, CMIA & SLPP), STIP (RTIP & ITIP),

* Provide tree replacement planting in Segment A TCRP, SB-1 (SCCP & LPP) and City of Petaluma funding
* Construct Sound Wall in Marin County at Orange
Avenue.

Contract L1 Marin Schedule / Status
This project was completed.

L2 Contract: Landscaping (Phase 2)

¢ Provide remaining tree replacement planting for the
corridor

¢ Provide landscaping for the corridor
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PENNGROVE AREA & RAILROAD AVENUE IMPROVEMENTS

EXPENDITURE PLAN DESCRIPTION

Reduce traffic congestion in and around the town of
Penngrove. Provide access to Highway 101 at Railroad
Avenue Interchange.

PROJECT DETAILS

The County has implemented a phased delivery schedule
for the Penngrove Improvements as detailed below.

Phase O: Origin/Destination Study and Traffic Operational
Studies

The first phase of this project entailed updating traffic
volumes and determining origin and destination of those
vehicles traveling through the community of Penngrove.
The origin/destination (O/D) study report has been
completed. Such information could be used to develop a
cost sharing formula for surrounding “contributing” juris-
dictions. The next step is to conduct a traffic operational
study.

LOCAL STREETS P\ROJECTS -
PENNGROVE AREA IMPROVEMENTS
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PROJECT STATUS / SCHEDULE
The Origin/Destination Study was completed in 2008.

Traffic operational studies will begin in 2022.

Phase 1: Intersection Improvements at Adobe Road and
Main Street

The project includes installation of a dedicated left turn
lane on Main Street for vehicles turning on to the west
bound lane of Adobe Road and installation of a dedi-
cated right turn lane and acceleration lane for vehicles
turning onto northbound Petaluma Hill Road. Main Street,
Adobe Road and Petaluma Hill Road will be widened as
needed and any additional right of way acquired. The
project incorporates pedestrian and bicycle enhance-
ments at the intersection.

Project Status / Schedule

Environmental studies and design began in 2022.
Construction is anticipated to begin in 2025.
Phase 2: Interchange Improvements at Highway 101 and
Railroad Ave

The project includes constructing a northbound onramp,
southbound onramp, and southbound offramp to
complete the existing partial interchange of Highway 101
and Railroad Avenue.

Project Status / Schedule

No work has started on this project.

Phase 3: Intersection Improvements at Old Redwood
Hwy N. and Goodwin/Ely Rd

The project includes signalizing the intersection of
Old Redwood Highway North and Goodwin/Ely Road.
The project will add ADA ramps and landings, install
crosswalks, include pedestrian phases as part of the
intersection controls, and maintain bike lanes.

Project Status / Schedule
Environmental studies will begin in 2023.

Phase 4: Intersection Improvements at Old Redwood
Hwy N. and Railroad Ave

The project includes realigning and signalizing the inter-
section of Old Redwood Highway North and Railroad
Avenue. The project will add ADA ramps and landings,
install crosswalks, include pedestrian phases as part of
the intersection controls, and maintain bike lanes.
Project Status / Schedule

Environmental studies will begin in 2023.
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PENNGROVE AREA & RAILROAD AVENUE IMPROVEMENTS

PROJECT FUNDING (IN THOUSANDS)

Phase TOTAL MEASURE Other NEED
M —LSP

0 $700 $200 $500 $0

1 $4,000 $750  $1,070 $2,180

2 $50,000 $1000 $0  $49,000

3 $2,800 $0 $550 $2,250

4 $5,500 $0 $750 $4,750

TOTALS $63,000 $1,950 $2,870 $58,180

*OTHER includes Rohnert Park Mitigation Fees and County fund sources.
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MEASURE M PROGRAMMING CAPACITY

A total of $1.95 million of the $19 million in Measure M —
LSP identified in the Measure M Expenditure Plan has been
programmed ($17.05 Million remaining).

PROJECT SPONSOR

County of Sonoma Department of Transportation and
Public Works

STAKEHOLDERS
Penngrove

Cotati

Rohnert Park
Santa Rosa
Petaluma

Caltrans




AIRPORT BOULEVARD IMPROVEMENTS AND
AIRPORT BOULEVARD INTERCHANGE

EXPENDITURE PLAN DESCRIPTION

This project will signalize and widen Airport Boulevard
from the Sonoma County Airport over Highway 101 to Old
Redwood Highway. The project will also extend Brickway
Boulevard from Laughlin Road to River Road as a conges-
tion relief measure for the Airport Boulevard interchange.

PROJECT DETAILS

The County implemented a phased delivery schedule for
the Airport Boulevard project as detailed below.

Phase 1: Widen Airport Boulevard to five lanes from
the Sonoma County Airport (Ordinance Road) to Aviation
Boulevard

Project Status/Schedule

The construction schedule is to be determined, dependent
on securing funding.

Phase 1A: Widen Airport to seven lanes between
Aviation Boulevard and Highway 101, including signal-
izing Aviation Boulevard intersection

Project Status/Schedule
This project completed construction in 2008.

Phase 1B: Widen Airport to five lanes between Aviation
Boulevard and Regional Parkway

Project Status/Schedule

This project largely completed construction in 2021,
with one sidewalk segment delayed due to right of way
negotiations.

d3IL3TdIWOD
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COMPLETED

AIRPORT BOULEVARD IMPROVEMENTS AND
AIRPORT BOULEVARD INTERCHANGE

Phase 1C: Widen Airport Boulevard between Regional

Parkway and Laughlin Road PHASE TOTAL MEASUEE OTHER* NEED

Project Status/Schedule o

Schedule is to be determined, dependent upon securing 1 $2,184 $84 $2,100 $0

funding.

Phase 1D: Intersection Improvements Airport Boulevard at 1A $996 $496 $500 $0

N. Laughlin/Skylane Blvd and widen Airport Blvd between

Laughlin Road and Ordinance Road 1B $4,547 $2,047 $2,500 $0

Project Status/Schedule 1C $15,000 $1,000  $2,000  $12,000

Schedule is to be determined, dependent upon securing

funding. 1D $6,400 $500 $500 $5,400

Phase 2: Extend Brickway Boulevard south, including

construction of a new bridge over Mark West Creek 2 $15.545 $0 $0 $15.545

Project Status/Schedule 3 $2,115 $650 $1,465 $0

Funding for preliminary engineering and environmental

phases was identified in 2013 and design work was 4 $54,933 $8,959 $45,974 $0

underway. Due to inadequate funding and federally ineli-

gible expenditure this project is on hold indefinitely. 4A $1,314 $1,264 $50 $0
5 $15,645 $0 $0 $15,645

Phase 3: Widen Airport Boulevard to three lanes from

Highway 101 to Old Redwood Highway, including the TOTALS  $118,679 $15,000 $55,089 $48,590

ArplEmenes e ke CEre D mes e *OTHER includes State Bond (CMIA & SLPP accounts), Measure M-101, and

Project Status/Schedule County fund sources.

This project completed construction in April 2013. MEASURE M PROGRAMMING CAPACITY

Phase 4: Construct a new five lane Airport Boulevard All $15 Million of Measure M — LSP identified in the Measure

overcrossing and interchange at Highway 101 (see

= . M Expenditure Plan has been programmed.
Hwy 101 Project 2 — North B for a more detailed

description) PROJECT SPONSORS

Project Status/Schedule County of Sonoma Department of Transportation & Public
This project completed construction in August 2015. Works

Phase 4A: Landscaping for Airport Boulevard Sonoma County Transportation Authority (Phase 4)

Overcrossing and Interchange at Highway 101
Project Status/Schedule
The landscaping has been installed and the plant estab-

STAKEHOLDERS
City of Santa Rosa

lishment phase was completed in 2021. Town of Windsor
Sonoma County Airport
Phase 5: Widen Laughlin Road from Brickway to River Sonoma County (unincorporated)

Road, including intersection improvements at River Road

Scoping is complete and the Environmental and Design
work commenced in 2013. Due to inadequate funding and
federally ineligible expenditures this project is on hold
indefinitely.
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HIGHWAY 121/116 INTERSECTION IMPROVEMENTS
& ARNOLD DRIVE IMPROVEMENTS

EXPENDITURE PLAN DESCRIPTION:

This project would remove a right turn lane and install a
traffic signal or roundabout at the intersection of Highway
121 and 116. The project would relocate the park and ride lot,
replace the Yellow Creek Bridge as part of the signal project,
and widen the roadway to allow for turn lanes into and out
of existing commercial uses. The capacity of the park and
ride lot would be increased from 47 spaces to approximately
94 spaces. The Arnold Drive improvements would include
adding traffic signals or roundabouts, shoulder widenings,
and center turn lanes at various locations. This project is
both a congestion relief and safety project.

PROJECT DETAILS:

There are two distinct elements to this project, the
improvements at various locations along Arnold Drive,
which were constructed in phases 1 & 2, and the improve-
ments at the intersection of Hwy 121/116 (Phase 3). Phase
3 requires coordination and approval from Caltrans as the
owner of the facility. SCTA is serving as the sponsor for
Phase 3. The County of Sonoma was the lead on the other
two phases.

LOCAL STREETS PROJECTS -
HIGHWAY 121/116 INTERSECTION
%, AND ARNOLD DRIVE IMPROVEMENTS
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SCTA - February 10, 2022

Phase 1: Widen shoulders on Arnold Drive from just
south of Glen Ellen to north of Hill Road

Project Status/Schedule
Construction was completed in July 2012.

Phase 2: Replace the existing stopped controlled inter-
section at Arnold Drive and Agua Caliente Road with a
new roundabout

Project Status/Schedule
Construction was completed in January 2014,

Phase 3: Replace the existing stopped controlled intersec-
tion at Hwy 116 and Hwy 121 with a signalized intersection
or a roundabout

Project Status/Schedule

The Project Study Report was completed in September
2013. The Environmental Documentation for compliance
with the National Environmental Protection Act / California
Environmental Quality Act (NEPA/CEQA) and project
approval were completed in April 2018. Design is substantially
complete and right of way acquisitions are underway. The
current cost estimate for this project is $25 million. The Right-
of-Way and Construction phases were selected for funding

in the 2020 State Highway Operations and Protection
Program (SHOPP) and are programmed in FY 2022/23.

FUNDING (IN THOUSANDS)

PHASE TOTAL MEASURE OTHER* NEED
M-LSP

1 $660 $330 $330 $0

2 $2,300 $650 $1,650 $0

3 $25,039 $6,020 $19,019 $0

TOTALS 27,999 $7,000 $20,999 $0

*OTHER includes State Bond and County fund sources.

MEASURE M PROGRAMMING CAPACITY

All of the $7 Million in Measure M — LSP identified in the
Measure M Expenditure Plan have been programmed. The
County and SCTA have agreed to proportion the $7 Million
in total capacity with $6.02 Million going towards Phase 3
and the remaining $980,000 towards the other phases.
PROJECT SPONSORS

Phases 1 & 2 — County of Sonoma Department of
Transportation and Public Works

Phase 3 — Sonoma County Transportation Authority
STAKEHOLDERS

City of Sonoma

Sonoma County (unincorporated)

Caltrans

®.32
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FORESTVILLE BYPASS

EXPENDITURE PLAN DESCRIPTION

The project would realign an “S” curve on Highway 116 and
construct channelization widening and signalization or
roundabouts at the intersections of Highway 116/Packing
House and Highway 116/Mirabel. The project would relieve
congestion through downtown Forestville and improve
safety.

ADDITIONAL PROJECT DETAILS

The County has revised its original delivery schedule for the
Forestville project as detailed below.

Phase 1 — Reconstruct State Route 116 between Mirabel
Road westerly to Hidden Lake Road, including construc-
tion of a roundabout at the intersection of SR 116 and
Mirabel Road

Project Status/Schedule

The preliminary engineering and environmental phases

of the project are substantially complete. Right of Way
acquisition was delayed by litigation, which has since
been resolved, however, right-of-way acquisition and
utility relocation is currently on hold pending funding. The
construction schedule is to be determined, dependent on
securing funding.

Phase 2 — Construct a State Route 116 Bypass from
Forestville, from Mirabel Road to Packing House Road,
including a signal or roundabout at Packing House Road

Project Status/Schedule

Some preliminary environmental studies and right-of-way
acquisition has occurred. Due to inadequate funding and
local opposition this project is on hold indefinitely.

Phase 3 — Improvements in and around Forestville
Highway 116 (Front Street) at Mirabel Road

This project will modify the intersection of Highway 116 at
Mirabel Road by providing enhancements for the uncon-
trolled pedestrian crosswalks. Sidewalk with be realigned,
gaps in sidewalk completed and sidewalk ramps will be
replaced to meet ADA compliance. A Class | path connec-
tion will be constructed from Forestville Youth Park to
Front Street. Class Il bike lane will be installed on Mirabel
Road from Front Street to Davis Road (eastside only).

Highway 116 (Front Street) at Covey Road

Intersection improvements at Front Street and Covey Road
by providing enhancements for the uncontrolled pedestrian
crosswalks.

Covey Road at Davis Rd

Safe Routes to School intersection enhancement at the

intersection of Covey Road and Davis Road for students
traveling to El Molino High School.

<3scia
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Sonoma County Transportation and Public Works will
include outreach to the community and stakeholders for

input.

PROJECT STATUS/SCHEDULE
The environmental phase is expected to begin in 2022.

FUNDING
PHASE TOTAL MEASURE COUNTY NEED
M —LSP
1 $14,752 $0 $7,752  $7,000
2 TBD $0 $0 TBD
3 $4,500 $2,000 $2,000 $500

MEASURE M PROGRAMMING CAPACITY

The County has programmed all $2 Million of the project’s
Measure M — LSP funding indentified in the Measure M

Expenditure Plan for Phase 3 work

PROJECT SPONSOR

County of Sonoma Department of Transportation and

Public Works

STAKEHOLDERS
Town of Forestville
County of Sonoma




COMPLETED

OLD REDWOOD HIGHWAY INTERCHANGE IN PETALUMA

EXPENDITURE PLAN DESCRIPTION

This project will construct a replacement interchange for
the Old Redwood Highway/101 interchange with wider
ramps, wider over-crossing, and improved signalization.
This project is both a safety and congestion relief project.

PROJECT DETAILS

This project upgrades the Old Redwood Highway/101 inter-
change in Petaluma to meet current design standards and
current and future traffic requirements. The interchange
modification includes replacing the existing Old Redwood
Highway Overcrossing with a new four lane bridge with
bicycle lanes and sidewalks on both sides and enhanced
signalization at the intersections. The on and off ramps
are realigned and widened to include High Occupancy
Vehicle (HOV) bypass lanes, California Highway Patrol
(CHP) enforcement areas, and ramp metering. This project
is also referred to as the Central C project in the Highway
101 program since it has both Highway 101 funds and Local
Street Project funds included in the project budget.

PROJECT STATUS / SCHEDULE

Construction started in February 2013 and was
completed in June 2016. Mitigation monitoring and final
right of way mapping was completed in 2021. Project
closeout is expected in 2022. For more information see
the Highway 101 Central programming information sheet.

MEASURE M PROGRAMMING CAPACITY
The City of Petaluma has programmed all $10 Million
in Measure M — LSP funds identified in the Measure M
Expenditure Plan.
FUNDING (IN THOUSANDS):
TOTAL MEASURE M — LSP OTHER* NEED

$38,143  $10,000 $28,143 $0

Qrzy,
harg

SCTAX;,- October 1,2018

‘LOCAL STREETS PROJECTS -

OLD REDWOOD/HIGHWAY/INTERCHANGE ¢
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*OTHER includes Measure M 101, State Bond (SLPP), and City fund sources.

PROJECT SPONSORS:
City of Petaluma
SCTA

STAKEHOLDERS:

City of Penngrove

Sonoma County (unincorporated)
City of Petaluma

Caltrans
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COMPLETED

HEARN AVENUE INTERCHANGE IMPROVEMENTS IN SANTA ROSA

EXPENDITURE PLAN DESCRIPTION

This project would widen the Hearn Avenue Bridge, add
turn lanes and widen the Santa Rosa Avenue approaches
to the Hearn Interchange, realign the ramps on the west
side of the interchange, and widen Hearn Avenue near
Dutton Ave.

PROJECT DETAILS

The City of Santa Rosa implemented a phased delivery
schedule for the Hearn Avenue Interchange project as
detailed below.

Phase 1: Widen Santa Rosa Avenue approaches to the
Hearn Avenue Interchange, including the addition of
turn lanes, bike lanes, sidewalks, and intelligent trans-
portation system components

Project Status/Schedule
Construction was completed in 2014.

Phase 2: Widen Hearn Avenue from the Highway 101
Overcrossing to Dutton Avenue, including the addition
of bike lanes

Project Status/Schedule
Construction was completed in early 2011.

Phase 3: Reconstruct the Hearn Avenue Overcrossing and
Interchange at Highway 101, including the addition of turn
lanes, bike lanes, and sidewalks

Reconstruct the existing Hearn Avenue Interchange at US
101 to address safety, regional and local traffic operations.
The new overcrossing would have four through travel lanes,
two lanes in each direction, center median and left turn
lanes. The project will construct bicycle and pedestrian
facilities (including a multi-use pathway running from Santa
Rosa Avenue to the SMART multi-use pathway). The new
overcrossing will provide adequate width for emergency
response vehicles to pass through unimpeded, even during
peak periods.

Project Status/Schedule

The Project Study Report (PSR) was completed with
Caltrans in 2013. Environmental work was completed in
December 2016. Right-of-Way acquisition and Design are
substantially complete. This project is not fully funded for
the construction phase.
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FUNDING (IN THOUSANDS)

PHASE TOTAL MEASURE CITY NEED

M —LSP
1 $8,042 $1,300 $6,742 $0
2 $1,825 $500 $1,325 $0
3 $37,850 $17,200 $7,650 $13,000

TOTALS

$47,717

$19,000  $15,717 $13,000

MEASURE M PROGRAMMING CAPACITY

The City of Santa Rosa has programmed all $9 Million

of the project’s Measure M — LSP funding identified in

the Measure M Expenditure Plan. The SCTA has agreed

in concept, by separate action, to provide an additional
$10M in LSP funding to the project should grant funding
for the remainder be secured. The current construction
cost estimate is $32.450M. The city will also be submitting
another application requesting $6.0 M from the RAISE
grant program.

PROJECT SPONSOR
City of Santa Rosa

STAKEHOLDERS
City of Santa Rosa
Caltrans




FARMERS LANE EXTENSION

EXPENDITURE PLAN DESCRIPTION

This project will construct a new street carrying regional and
local traffic from the intersection of Bennett Valley Road
and Farmers Lane, in Santa Rosa, to Petaluma Hill Road at
Yolanda Avenue, a distance of approximately two miles.

PROJECT DETAILS

With the addition of the new street, Farmers Lane
Extension will reduce delays and associated air pollution,
decrease traffic volumes on neighborhood streets and
provide a connection for bicycle traffic from Petaluma Hill
Road to northeastern Santa Rosa. The project will include
sidewalks, bike lanes/ class |V separated bike facility,
transit route and serve as an evacuation route. It will also
serve both regional and local traffic accessing the Sonoma
County Fairgrounds and shopping areas. Based on funding
availability, the project could be constructed in phases
from Bennett Valley Road to Kawana Springs Road (Phase
1), and Kawana Springs Road to Yolanda Avenue (Phase 2).

PROJECT STATUS / SCHEDULE

The Environmental phase is complete for the entire project.
Design and Right-of-way are near completion, but there is a
shortfall in funds available for construction. It is anticipated
that the environmental document will need to be amended.
Due to the construction funding shortfall, work on Farmers
Lane was suspended. Construction of a housing develop-
ment within the western half of phase 2 started in late 2017
and continues into 2022. All work on the housing develop-
ment proceeded without measure funds.

FUNDING (IN THOUSANDS)
TOTAL MEASURE M—LSP CITY NEED
$47461 $437 $11,424 $35,600

A\ v/

'SCTA - October 1, 2018

LOCAL'STREETS PROJECTS -
FARMERS LANE EXTENSION
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MEASURE M PROGRAMMING CAPACITY

The City of Santa Rosa has programmed $437K of the $10
Million in Measure M — LSP funds identified in the Measure
M Expenditure Plan ($9,563K remaining).

PROJECT SPONSOR
City of Santa Rosa

STAKEHOLDERS
Penngrove

Cotati

Rohnert Park
Santa Rosa
Petaluma
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MARK WEST SPRINGS ROAD IN NORTHEAST SONOMA COUNTY

EXPENDITURE PLAN DESCRIPTION

This project would add shoulders and turn pockets at
various locations on Mark West Springs Road.

ADDITIONAL PROJECT DETAILS

The County has revised a delivery schedule for the Mark
West Springs Road project as detailed below.

Phase 1: Old Redwood Highway to Ursuline Road

This project consists of constructing shoulders, curb and
gutter on Mark West Springs Road, between Old Redwood
Highway and Ursuline Road. In addition, the project will
construct sidewalk to provide a safe route to school for
children and enhance pedestrian access to local businesses
in the Mark West/Wikiup neighborhoods.

Project Status/Schedule

Environmental, design and right of way phases have been
initiated. Construction funds are as yet unidentified.

FUNDING (IN THOUSANDS)

TOTAL MEASURE M—LSP COUNTY NEED

$2,285 $1,000 $285 $1,000

MEASURE M PROGRAMMING CAPACITY

All of the $1 Million of Measure M LSP funds have been
programmed to this project.

PROJECT SPONSOR

County of Sonoma Department of Transportation and
Public Works

STAKEHOLDERS

Sonoma County (unincorporated)

City of Santa Rosa

Larkfield

<3scia
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RIVER ROAD IMPROVEMENTS

EXPENDITURE PLAN DESCRIPTION

This project would straighten a curve west of Mirabel Road,
add shoulders, and add turn lane pockets on River Road.

PROJECT DETAILS

This project proposes to widen River Road constructing left
turn lanes at Argonne Way and at Trenton Road/Steelhead
Beach Park. The total length of the project on River Road is
0.4 miles. This is a capacity increasing and safety project.

PROJECT STATUS / SCHEDULE
This project schedule is currently not defined.

FUNDING (IN THOUSANDS)

TOTAL MEASURE M—LSP COUNTY NEED

$2,000 $0 $0 $2,000

MEASURE M PROGRAMMING CAPACITY

No Measure M—LSP funds have been programmed for this
project. The project has $1 Million in Measure M funds iden-
tified in the Measure M Expenditure Plan.

PROJECT SPONSOR

County of Sonoma Department of Transportation and
Public Works

STAKEHOLDERS
Sonoma County (unincorporated)
Forestville
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FULTON ROAD IMPROVEMENTS AND
FULTON ROAD INTERCHANGE AT ROUTE 12

EXPENDITURE PLAN DESCRIPTION ) LOCAL STREETS PROJECTS™
This project would add turn lanes and one through lane in Wodey FULTowWISQ’AD |MPROVE\MENTS AND
each direction on Fulton Road and would build an inter- EJ;OUTHQMROJJ‘DBJGNTERCHANGEiAT[ROUTE?:%er ;
change at Highway 12 and Fulton Road. O 58 Tl )oer
2o 3 8, L Hogperave
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distance of approximately one mile on the southerly 2|2 Guemeyille Rl ,,\% s o] § _ 2 ‘u‘\jwi\‘*s‘we
segment between Guerneville Road and Piner Road. This f\.._g,n 2 5% § §‘”“"“f:g§
segment will connect to the completed section between P cigejceseave ITIEN B i 5 e H8
Piner Road and Wood Road. - o Edibag Ak | & %% it
Project Status/Schedule g 7| & N [ st z =
3 SZ Blocer Di3rd St = 5 9O
Phase 1is fully funded. Construction from Wood Road bt &, HE s ShE B ST s
to Piner Road was completed in 2008 with City funds. ] CF \ = 2 %o Glenbrook Dr
Environmental documentation for Fulton Road between e * oF o L St tpr )
Piner Road and Guerneville Road was completed in 2017. 3 5 | | et e Y Yires 00
Final design and Right of Way acquisitions were completed 5 1 B e Rty
in 2021. Construction is scheduled to begin in Spring/ D fHASE? F sebastopol Rd | ‘<
Summer 2022. \vil v 2 L (R S
Phase 2: Convert the existing signalized intersection of sora odier 2. 2016 3 Lo I 3 amp Al %
e inley Ave /@ 5 FE

Fulton Road and Hwy 12 into a full interchange.
Project Status/Schedule
Work has not begun on the interchange project.

PROJECT SPONSORS
City of Santa Rosa

FUNDING (IN THOUSANDS)

STAKEHOLDERS

PHASE TOTAL  MEASURE CITY M3l Sonoma County (Unincorporated)
M—LSP Santa Rosa

1 $21,696 $8,700  $12,996 g0  Sebastopol

2 $50,000 $500 $0  $49,500

LYAN: $9,200 $12,996 $49,500

MEASURE M PROGRAMMING CAPACITY

The City of Santa Rosa has programmed $8.7 Million of
the $19 Million in Measure M — LSP funds identified in the
Measure M Expenditure Plan. An additional $500,000 has
been programmed to do a feasibility study of the Phase 2
improvements ($9.8 Million remaining).

<$scia %




BODEGA HIGHWAY IMPROVEMENTS WEST OF SEBASTOPOL

EXPENDITURE PLAN DESCRIPTION STAKEHOLDERS

This project would straighten curves near Occidental and Sebastopol

add turn pockets where needed. This is a safety project. Sonoma County (unincorporated)
PROJECT STATUS / SCHEDULE Occidental

Project details and schedule have yet to be Freestone

developed.

FUNDING (IN THOUSANDS)
TOTAL MEASURE M—LSP OTHER NEED
$2,000 $0 $0 $2,000

MEASURE M PROGRAMMING CAPACITY

No Measure M — LSP funds have been programmed for
this project. The project has $1 Million in Measure M funds
identified in the Measure M Expenditure Plan.

PROJECT SPONSOR

County of Sonoma Department of Transportation and
Public Works

LOCAL STREETS PROJECTS -
BODEGA HWY IMPROVEMENTS

Ay

SCTA - October 1, 2018

RAGLE RANCH REGIONAL PARK

SEBASTOPOL

BODEGA

®.32



SANTA ROSA CREEK TRAIL

OLD REDWOOD HIGHWAY/MENDOCINO
AVENUE/SANTA ROSA AVENUE BIKE LANES

CENTRAL SONOMA VALLEY TRAIL
SONOMA SCHELLVILLE TRAIL
ARNOLD DRIVE BIKE LANES
PETALUMA RIVER TRAIL
COPELAND CREEK TRAIL

STREET SMART SEBASTOPOL
WEST COUNTY TRAIL

MCCRAY ROAD

HIGHWAY 1 IN BODEGA BAY (BODEGA BAY TRAIL)

FOSS CREEK
NWPRR TRAIL
ACCESS ACROSS 101

BIKE SAFETY AND EDUCATION (BIKE
MONTH, SAFE ROUTES TO SCHOOLS)

Bicycle and Pedestrian Projects
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COMPLETED

SANTA ROSA CREEK TRAIL

EXPENDITURE PLAN DESCRIPTION

Close gaps along the Santa Rosa Creek Trail in Santa Rosa.

This will create an east-west connection through central
Santa Rosa.

ADDITIONAL PROJECT DETAILS

This project creates new trail and connects to the existing
Class 1 multi-use trail along Santa Rosa Creek, according
to the Creeks Master Plan authorized by the City of Santa
Rosa. The City plans to deliver the improvements though
phases.

Phase 1: Streamside Drive to Mission Circle
Project Status / Schedule

Construction of Phase 1 was completed in November 2014.

Phase 2: Dutton Avenue (East Side) to Santa Rosa Creek
Project Status / Schedule
Construction of Phase 2 was completed in July 2012.

Phase 3: Dutton Avenue (West Side)

This phase of the project will provide an ADA acces-

sible ramp from Dutton Avenue on the west side, to the
multi-use path along Santa Rosa Creek. The funding
requested by the City for programming would provide
Environmental, Design, Right-of-Way and Construction of

the ADA ramp. This phase compliments the previous phase
on the east side of Dutton Avenue (Phase 2).

PROJECT FUNDING (IN THOUSANDS)

PHASE TOTAL MeasureM—BP OTHER* NEED
1 $852 $435 $417 $0

2 $513 $382 $131 $0

3 TBD $633 $TBD TBD
TOTALS TBD $1,450 $548 TBD

MEASURE M PROGRAMMING CAPACITY

The City of Santa Rosa has programmed all of the $1,450K
in Measure M — BP funds identified in the Measure M
Expenditure Plan.

PROJECT SPONSORS

City of Santa Rosa

e

BIGYCLE/PEDESTRIAN PROJECTS%:,
SANTA ROSA CREEK TRAIL

FULTON

BRUSH CREEK

PINER>,
)N

"

\\ STEELE

GUERNEVILLE
Phase 2 (complete):
Dutton Avenue (East Side)

to Santa Rosa Creek

HALL \ o
0P
2z

D
= 33

Phase 3 (scope/ED):

Tyuat

Phase 1 (complete):
Streamside Drive to Mission
Circle Expansion

" Gap: use on-street connector,
< no path along creek

Dutton Avenue (West Side)
OCCIDENTAL to Santa Rosa Creek
<
]
= 8
g z
3
@mm Existing multi-use path
%} ‘ws» New multi-use path - completed phase 1
7
LUDWIG BELLEVUE '%((% = = = Proposed multi-use path - future phases
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SCTA - 10/4/2018
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COMPLETED

OLD REDWOOD HIGHWAY — MENDOCINO AVENUE —
SANTA ROSA AVENUE BIKELANES

EXPENDITURE PLAN DESCRIPTION

Create a safer north-south bike route through central Santa
Rosa.

ADDITIONAL PROJECT DETAILS

The City of Santa Rosa plans to deliver this project in the
following two phases:

Phase 1 — Mendocino Avenue from Fountaingrove
Parkway to Steele Lane

The first phase of this project is located adjacent to
Santa Rosa Junior College and modified median islands
and re-striped Mendocino Avenue to include bike lanes.

Project Status / Schedule
Phase 1 was completed in June 2009.

Phase 2 — Santa Rosa Avenue from Maple Street to
Sonoma Avenue

The second phase is located between Maple Street and
Sonoma Avenue on Santa Rosa Avenue.

Project Status / Schedule

The City of Santa Rosa is working on a funding plan and
schedule for Phase 2 work.

PROJECT FUNDING (IN THOUSANDS)

PHASE TOTAL MeasureM—BP OTHER NEED

BICYCLE/PEDESTRIAN PROJECTS -
OLD REDWOOD HIGHWAY-MENDOCINO AVENUE-
SANTA ROSA AVENUE BIKELANES

H————t ——+

e Bicycle lanes - completed

= m = Bicycle lanes - planned

SCTA-10/4/2018

1 $157 $157 $0 $0
2 TBD $0 $0 TBD
TOTALS TBD $157 $0 TBD

MEASURE M PROGRAMMING CAPACITY

The City of Santa Rosa has programmed $157K of the
$500K of Measure M — BP funds identified in the Measure
M Expenditure Plan ($343K remaining).

PROJECT SPONSORS

City of Santa Rosa
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OLD REDWOOD HIGHWAY — MENDOCINO AVENUE —
SANTA ROSA AVENUE BIKELANES
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CENTRAL SONOMA VALLEY BIKEWAY

EXPENDITURE PLAN DESCRIPTION

Create a safe route for pedestrians and bicyclist between
Verano Avenue and Agua Caliente Road. There is currently
no alternative through route to Highway 12 forcing pedes-
trians and bicyclists to use the shoulder of Highway 12 for
such destinations as Flowery School, Larson Park, La Luz
Community Center, Maxwell Farms Regional Park and the
Boys and Girls Club.

ADDITIONAL PROJECT DETAILS

Sonoma County Regional Parks will construct the Central
Sonoma Valley Bicycle and Pedestrian Pathway in multiple
phases. The first phase has been split into three segments.
The first (1A) at Larson Park was completed in 2011. The
second (1B), a Class | bike path from Flowery School to
Depot Road will cross Pequeno Creek and through the
school property to Depot Road. The third (1C), a Class |
bike path from Sonoma Creek to Main Street on the north
side of Verano Avenue is located withing the existing road
right of way and County-owned property. Construction
work included asphalt paving, gravel shoulders, grading
and drainage, striping, signage, fencing, bike/pedestrian

BICYCLE/PEDESTRIAN PROJECTS -
CENTRAL SONOMA VALLEY TRAIL

«— Completed by others (2017)

e New bicycle/pedestrian path complete phase 1A
@ New class | bicycle path complete phase 1B
Phase 1B e New class | bicycle path complete phase 1C

@ Existing bicycle/pedestrian path

————— Possible future bicycle/pedestrian path

Larson Park Completed \
Class [Trail, Phase 1A hY

Maxwell Farms
Regional Park

SCTA- May 20, 2022

bridge, and bollards. Segments 1B and 1C were completed
in 2017. The next Class | bike path segment starts at
Sonoma Charter School, meanders through Fetters
Apartments and Vailetti Plaza, and ends at Depot Road.
This segment was competed in 2017 and provides resi-
dents a continuous pathway to access Sonoma Charter
School, Flowery Elementary School, Larson Park and
nearby Businesses without using Highway 12.The remainder
of the path will continue on the existing sidewalk to
Highway 12. An ADA accessible, prefabricated bridge will
be placed over Pequeno Creek. The third (1C), a Class |
bike path from Sonoma Creek to Main Street on Verano
Avenue will be within the existing road right of way and
County owned property. There will be 5 feet of separation
between the bike path and edge of pavement on Verano
Avenue. The bike path will connect to an existing path on
the western end. Construction work will include asphalt
paving, gravel shoulders, grading and drainage, striping,
signage, fencing, bike/pedestrian bridge, and bollards.

Phase 1A — Larson Park Trail Segment
Project Status / Schedule
Phase 1A was completed in May 2011.

Phase 1B — Flowery Elementary School to Depot Road
(0.11 Miles)

Project Status / Schedule
Phase 1B is fully funded and was completed in 2018.

Phase 1C Verano Avenue — Sonoma Creek to Main
Street (0.31 miles)

Project Status / Schedule
Phase 1C is fully funded and was completed in 2017.

Phase 1D Sonoma Charter School (at Vailetti Drive) to
Vailetti Property (at Depot Road) (0.31 miles).

Project Status / Schedule
This trail section is fully funded and was completed in 2017.

Phases TBD
Project Status / Schedule

Several more trail sections are planned and would require
right of way acquisition. Further evaluation of the right
of way needs and discussion with the affected property
owners are needed. $40,000 Measure M funds have been
programmed to prepare a focused feasibility study and
develop wayfinding signs.

@ Sor;:n%
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CENTRAL SONOMA VALLEY BIKEWAY

PROJECT FUNDING (IN THOUSANDS)

PHASE TOTAL Measure M—BP *OTHER NEED

1A $189 $63 $126 $0
1B $262 $100 $137 $0
1C $408 $20 $388 $0
TBD TBD $40 TBD TBD

TOTALS TBD $223 TBD TBD

*OTHER includes County Park Mitigation, Proposition 40, Lifeline, and
Transportation Development Act (TDA) funds.

<3scia

MEASURE M PROGRAMMING CAPACITY

Sonoma County Regional Parks has programmed $223K
of the $1,900K in Measure M - BP funds identified in the
Measure M Expenditure Plan ($1,677K remaining).

PROJECT SPONSORS
Sonoma County Regional Parks (Class | bike paths)

County of Sonoma Department of Transportation and
Public Works (Class Il and Il bike routes)




SONOMA SCHELLVILLE BIKE TRAIL

EXPENDITURE PLAN DESCRIPTION BICYCLE/PEDESTRIAN PROJECTS -
Class | path would connect Highway 121 to City of Sonoma SONOMA SCHELLVILLE TRAIL

Class | path through town.

Existing Trail .
"Emmwy .,

NAPA st :

Hwy 1

Trailhead Project

ADDITIONAL PROJECT DETAILS

This project will develop a four-mile, Class | bike path

that follows the former Northwestern Pacific Railroad ¥ Consirucied Usit
right-of-way, which partially parallels 8th Street East. The Losal Ryns.
railroad right of way is located on the east side of 8th
Street East. The proposed trail starts at the intersection

BROADWAY
STH sT

of Highway 121 and ends at the city limits of Sonoma.
The proposed trail will also serve as a link to the San s
Francisco Bay Trail, which is a high priority project for the LEVERONY p, B M%,,
ARp o
NAPA pp

Association of Bay Area Governments. The construction
work will include asphalt paving, gravel shoulders, grading

and drainage, striping, signage, and bollards.

PROJECT STATUS/SCHEDULE
Sonoma County Regional Parks has secured three ease-
ments and one fee title to sections of the railroad right
of way. However, the County still needs to acquire the
remaining sections of properties from Union Pacific,
private property owners, and SMART (Sonoma Marin Area
Rail Transit). Regional Parks is negotiating a pruchase
agreement with Union Pacific to acquire their remaining
property interests. In 2014 Sonoma County Regional Parks
acquired 0.32 acres of private property to be developed
as a trailhead. The trailhead is located at the southwest
corner of Napa Street and 8th Street East. The trailhead ‘@ e Vs
improvements include a 10-car parking lot with land- e
scaping and irrigation, which was completed in February
2014. In August 2021, Regional Parks secured an Irrevocable PROJECT SPONSORS
Offer of Dedication of a trail easement from property Sonoma County Regional Parks
owner of Vineburg Self Storage located on 8th Street East
and Napa Road. Sonoma County Regional Parks is working
on developing a funding plan and schedule for Acquisition,
Environmental, Design, and construction of the remaining

e®

&NDA\-

o

improvements.
FUNDING (IN THOUSANDS)
OTHER* NEED

$633 $4,217

TOTAL Measure M—BP

$5,500 $650

*Other includes County Park Mitigation funds.

MEASURE M PROGRAMMING CAPACITY

Sonoma County Regional Parks has programmed all the
$650K in Measure M — BP funds identified in the Measure

M Expenditure Plan.
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ARNOLD DRIVE BIKE PROJECT

EXPENDITURE PLAN DESCRIPTION

Build shoulders on Arnold Drive just north of the middle
school to add bike lanes through Sonoma Developmental
Center and Glen Ellen to Highway 12. This would continue
the existing bike lane on Arnold Drive at Petaluma Avenue.

ADDITIONAL PROJECT DETAILS

This project proposes to improve bicycle lanes by providing
continuous bike lanes from Country Club Drive to Madrone
Road (PM 14.55 to PM 16.40) on Arnold Drive. Two main
options will be considered in the feasibility study. The

first option consists of constructing a Class Il bike lane

by widening the existing roadway to meet all the relevant
standards for bicycle travel. A second alternative consists
of a Class | Bike path. This alternative utilizes a 10’ wide (5’
lanes) travelled path with a 5° minimum horizontal separa-
tion from Arnold Drive.

Minor walls and guardrail installation may be incorporated
into the project to minimize right-of-way requirements.

Sonoma County Transportation and Public Works will
include outreach to the community and stakeholders for
input on which alternative to move forward with.

PROJECT STATUS / SCHEDULE

The County plans to complete the environmental and
design phases by the end of 2022. Right of Way acquisition
is scheduled to occur in 2023 and construction in 2024.

FUNDING (IN THOUSANDS)

TOTAL Measure M—BP OTHER NEED

$4,00 $2,000 $1,200 $900
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MEASURE M PROGRAMMING CAPACITY

The County has programmed all $2 Million in Measure M —
BP funds identified in the Measure M Expenditure Plan.
PROJECT SPONSOR

County of Sonoma, Department of Transportation and
Public Works
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COMPLETED

PETALUMA RIVER TRAIL

EXPENDITURE PLAN DESCRIPTION

Create a bicycle and pedestrian pathway along Petaluma
River connecting east side of town to new shopping, new
housing and Theater District downtown.

ADDITIONAL PROJECT DETAILS

The Petaluma River Trail is a multi-segment and multi-
phase program. The Trail will be a Class | multi-use
pathway from the eastside urban limits to the Historic
Downtown Area utilizing the creek and river’s natural
corridors, including approximately 2 miles along the
Petaluma River. This project carries out a portion of the
Petaluma River access and Enhancement Plan approved
by City Council in 2000. This project is to be constructed
in phases, with Measure M funding being applied to only
Phase 3, as earlier phases were constructed without the
use of Measure M funds.

PHASE 3

Construct the Petaluma River trail from Lakeville Street to
Washington Street, including an ADA accessible, prefabri-
cated bike and pedestrian bridge over the Petaluma River,
near Copeland Street.

The City of Petaluma substantially completed construction
of Phase 3 of the Petaluma River Trail in September 2013.
The trail was stopped short of the connection to the side-
walk on Washington Street.

The remaining portion of the trail will run from the
Pedestrian foot bridge, along water street to the inter-
section with Washington Street and is expected to be
complete in 2022.

PROJECT STATUS / SCHEDULE

The City of Petaluma substantially completed construction
of Phase 3 of the Petaluma River Trail in September 2013.
Due to the City’s inability to acquire the property rights
from one property owner, the trail was stopped short of the
connection to the sidewalk on Washington Street. The City
is currently completing construction work to close the gap
from the prior project to the existing pedestrian walkway
on Washington Street. Completion of the current construc-
tion will fully deliver the Measure M project.

PROJECT FUNDING (IN THOUSANDS)

PHASE TOTAL Measure M—BP OTHER* NEED

3 $2,624  $2,000

*OTHER includes mitigation fees.

$624 $0

BI&IYCLE/PEDESTRIAN PROJECTS -
PETALUMA RIVER TRAIL

e Existing bicycle/pedestrian path
== New bicycle/pedestrian path - completed phase 3

== == Proposed bicycle/pedestrian path

.
I
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SCTA - October 1, 2018

MEASURE M PROGRAMMING CAPACITY

Petaluma has programmed all of the $2,000K in Measure M
— BP funds identified in the Measure M Expenditure Plan.

PROJECT SPONSOR
City of Petaluma
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COMPLETED

COPELAND CREEK TRAIL

EXPENDITURE PLAN DESCRIPTION

Make existing path along Copeland Creek and Laguna de
Santa Rosa from Redwood to Hinebaugh Creek (at Rohnert
Park Expressway), and Commerce Blvd to the eastern city
limits useable for pedestrians and bicyclists.

ADDITIONAL PROJECT DETAILS

The Copeland Creek Bike Trail project is a 1.2-mile paved
Class | bike path along Copeland Creek west of Highway
101, between Redwood Drive and Rohnert Park Expressway,
and between Commerce Boulevard and the eastern city
limits in Rohnert Park.

Phase 1

Phase 1included asphalt paving at the existing Sonoma
County Water Agency service road along the north
side of the creek and rehabilitation of an existing Class
| path in a second location. The path is now suitable for
bicycles and a wide range of pedestrian uses, including
wheelchairs, strollers, skateboards and walkers.

Project Status / Schedule

Phase 1 was completed in summer of 2008.

Phase 2

Phase 2 of the Copeland Creek Trail project recon-

structed 4650 linear feet of the most deteriorated
sections of the

most well-used bicycle and pedestrian path in Rohnert
Park, including sections adjacent to senior housing

and multi-family housing, and most notably along the
high school and up to Sonoma State University. The
City expended the funds in the Design phase and was
able to leverage that funding for federal Transportation
Enhancement and local funds for construction.

Project Status / Schedule
Phase 2 was completed in November 2012.

PROJECT FUNDING (IN THOUSANDS)

BICYCLE/PEDESTRIAN PROJECTS -
° COPELAND CREEK TRAIL

PHASE TOTAL Measure M—BP OTHER* NEED
1 $300 $300 $0

2 $960 $50 $910

ALL $1,260  $350 $910

*OTHER includes Transportation Enhancement funds and gas tax allocation.

MEASURE M PROGRAMMING CAPACITY

Rohnert Park has programmed all $350K in Measure M —
BP funds identified in the Measure M Expenditure Plan.

<3scia

SCTA- Fobruary 10, 2022

PROJECT SPONSOR
Rohnert Park




COMPLETED

STREET SMART SEBASTOPOL

EXPENDITURE PLAN DESCRIPTION

This project includes closing gap in sidewalks, adding bike
routes, placing directional signs, building transit shelters
and other related items within Sebastopol.

ADDITIONAL PROJECT DETAILS

Intersection improvements included curb extensions
(bulbouts), colored crosswalks, pedestrian beacons,
landscaping, sidewalk gap closures, signage, entryway
treatments, and transit shelter improvements at various
locations. The Street Smart Sebastopol project was
constructed in three phases. A Phase | project of crosswalk
improvements at three locations in central downtown was
completed in Spring of 2006 without the use of Measure M
funds. Phase 2 and 3 completed pedestrian safety improve-
ments at twelve intersections in downtown Sebastopol,
which were prioritized by the City Council for the Street
Smart Sebastopol Program in May 2006.

Phase 2 — Priority Intersections
The Phase 2 project included improvements to the
following three priority intersections:
* Healdsburg Ave / Murphy Ave
* North Main Street / Analy Ave
* Bodega Ave / High Street
Project Status / Schedule
Construction was completed in June 2010.
Phase 3 — Secondary Intersections
The Phase 3 project included improvements at the
following nine intersections:
» Healdsburg Ave / Florence Ave
* Healdsburg Ave / Pitt Ave
» North Main Street / Keating Ave
*  South Main Street / Calder Ave
*  South Main Street / Walker Ave
* South Main Street / Palm Ave
» Gravenstein Hwy S / Hutchins Ave
e Petaluma Ave / Palm Ave
* Petaluma Ave / Walker Ave
Project Status / Schedule
Construction was completed in December 2011.

\L . 'BICYCLE/PEDESTRIAN PROJECTS -
STREET SMART SEBASTOPOL
* PHASE 2 INTERSECTION IMPROVEMENTS

STATUS

® Phase2 - N hu
@ FPhase3 O C — =
Q‘ ‘J o
‘$ Tl R
<2 [ ‘/ Lk J

SCTA - February 10, 2022 | ™

PROJECT FUNDING (IN THOUSANDS)

PHASE TOTAL MeasureM—BP OTHER NEED
2 $549 $539 $10 $0
3 $2,1m $1,461 $650 $0
TOTALS $2,660 $2,000 $660 $0

*OTHER includes regional bike and pedestrian program funds and local devel-
opment fees

MEASURE M PROGRAMMING CAPACITY

The City of Sebastopol has programmed all $2,000K of
the Measure M — BP funds identified in the Measure M
Expenditure Plan.

PROJECT SPONSOR
City of Sebastopol
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STREET SMART SEBASTOPOL
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WEST COUNTY TRAIL

EXPENDITURE PLAN DESCRIPTION

This is the last segment of the West County Trail

ADDITIONAL PROJECT DETAILS

The Sonoma County Transportation and Public Works plans
to deliver the last segment of the West County Trail in the
following three phases:

Phase 1: Widen Mirabel Road from 116 to the Forestville
Youth Park

This project proposes to widen Mirabel Road from Highway
16 (PM 10.00) to the Forestville Youth Park driveway (PM
10.39). This project includes facilities for pedestrians and
bikes, left turn movements on Mirabel Road to enhance
safety for cars and trucks as well as the bikes.

Phase 2: Widen Mirabel Road from the Youth Park to
1,300 feet north of Davis Road

TBD

Phase 3: Signalize the intersection of Mirabel Road and
Trenton Road.

TBD
Project Status / Schedule
This project has yet to be further defined

PROJECT FUNDING (IN THOUSANDS)

N

BICYCLE/PEDESTRIAN PROJECTS -
WEST COUNTY TRAIL

PHASE 3

PHASE 2

PHASE 1

PN
Sy
s s R L L S R e T T T R R R LS L)

= usw Proposed West County Trail Phase 1
wn s s Proposed West County Trail Phase 2
== un Proposed West County Trail Phase 3

PHASE TOTAL MeasureM—BP OTHER NEED €%

1 $10,237  $0 $5,887  $4,350 FoTA-Potosert, 2018
2 TBD $0 $0 TBD

3 TBD $0 $0 TBD

TOTALS TBD $0 $5,887 TBD

MEASURE M PROGRAMMING CAPACITY

The $500K of the Measure M — BP funds identified in the
Measure M Expenditure Plan for this project has not been
programmed.

PROJECT SPONSOR

County of Sonoma Department of Transportation and
Public Works
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MCCRAY ROAD CLOVERDALE

EXPENDITURE PLAN DESCRIPTION

Bike lane from Cloverdale city limits to River Park. Create
safe passage to the River Park from existing Cloverdale
bike lanes.

ADDITIONAL PROJECT DETAILS
This project has yet to be further defined.

PROJECT STATUS / SCHEDULE

This project is not currently programmed, and a schedule
has not yet been developed.

PROJECT FUNDING (IN THOUSANDS)
TOTAL Measure M—BP OTHER NEED

TBD $0 $0 TBD

MEASURE M PROGRAMMING CAPACITY

The $250K in Measure M — BP funds identified in the
Measure M Expenditure Plan for this project has not been
programmed.

PROJECT SPONSORS
Sonoma County Regional Parks

County of Sonoma Department of Transportation and
Public Works

<3scia

BICYCLE/PEDES;I'I}IAN PROJECTS -

MCCRAY RD

A1

e Y Bikeway from Cloverdale City Limits.to
— Cloverdale River Park on McCray Rd. \




HIGHWAY 1 — BODEGA BAY TRAIL

EXPENDITURE PLAN DESCRIPTION

On and off road bike route along the coast to provide safe
passage for locals and through traffic.

ADDITIONAL PROJECT DETAILS

The Bodega Bay Trail will provide a link in the proposed
1,200-mile California Coastal Trail from Mexico to Oregon.
The trail will provide a separate north-south route through
Bodega Bay to improve safety of pedestrians, bicyclists,
and motorists. The trail will connect State Parks, County
Parks, retail shops, restaurants, businesses, and scenic over-
looks of Bodega Bay Harbor along the Highway 1 corridor.
Users will experience the village atmosphere of Bodega
Bay and have access to the beautiful Sonoma County coast,
historic harbor, and picturesque waterfront.

The Bodega Bay Pedestrian and Bicycle Trails project is
proposed to complete off road (Class 1) pedestrian and
bicycle trails and on road (Class 2) shoulder improvements
along approximately four (4) miles of Coast Highway 1. This
project is based on the scope of work and segments identi-
fied in the “Bodega Bay Bicycle and Pedestrian Trail Study”

BICYCLE/PEDESTRIAN PROJECTS -

BODEGA BAY TRAIL
Seg. 1A
*Seg. 1B
Trail Phasing

Phase 1
*Seg.1C
. = = m Phase 0
5 Seaz2a Phase 1

R = = = Phase 2
v
*Seg.2B ®
e,
Ba

= = = Phase 3
= = m Phase 4
Other Projects/Future Phases

Phase 3
Seg. 2A-2

Seg. 3C-1

Phase 2

Seg. 5A

b o
Phase4“—— %

.
*Seg.6B *
*

S
Phase 0 N

s
v 5

SCTA - October 1, 2018

Seg. 6A

*Class 1 Trail

completed in September 2005. The project is divided into
segments, which Sonoma County Regional Parks will use
to deliver the Class 1 project in phases, as funding becomes
available. Sonoma County Transportation and Public Works
will break the remaining sections in to independently useful
segments to deliver the Class 2 and Class 3 project in
phases, as funding becomes available.

Phase O: Segment 6C — Cheney Creek Bridge Trail

Cheney Creek Bridge Trail (Segment 6C) is a 0.4 mile
long segment of the Bodega Bay Trail connecting Doran
Beach Regional Park. The trail segment includes a
110-foot bridge over Cheney Creek.

Project Status / Schedule

The Cheney Creek Bridge Trail (Segment 6C) was
completed in July 2008.

Phase 1: Segments 1B & 1C — Coastal Prairie Trail

The Coastal Prairie Trail (Segments 1B & 1C) starts at
Keefe Avenue, continues though Sonoma Coast State
Park and ends at the Children’s Bell Tower (aka Nicholas
Green Memorial Bell Tower) (1.1 miles).

Segment 1C (southern Coastal Prairie Trail) was
constructed first and connects the Bodega Bay
Community Center to the Bodega Dunes Campground
entrance road. This trail segment is 0.47 miles and
includes two boardwalks, an 8-foot-wide trail of stabi-
lized aggregate with shoulders and signage. The trail
ends on County land near the existing Children’s Bell
Tower.

Segment 1B (northern Coastal Prairie Trail) starts at
Keefe Avenue near Salmon Creek and ends at the
Bodega Dunes Campground entrance road. This trail
segment is 0.63 miles and includes a 120-foot bridge
and an 8-foot-wide stabilized aggregate trail with
shoulders.

Project Status / Schedule

Regulatory permits and approvals for the entire

Coastal Prairie Trail were received in late 2013. Due to
funding constraints, the project was built in two phases.
Segment 1C was completed in 2014 and Segment 1B was
completed in 2016.

=
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HIGHWAY 1 — BODEGA BAY TRAIL

Phase 2: Segments 3D-1, 3D-2, 5B & 6B

This one-mile phase of the Bodega Bay Trail starts at Bay
Flat/Eastshore Road, continues and ends at the northern
end of Smith Brothers Road. The 8-10 ft wide multi-use
trail will consist of a paved surface and elevated boardwalk.
Other improvements include interpretive and directional
signs, striping, and bollards. Environmental and Design
work has started.

Project Status / Schedule

Additional funding is needed to complete Phase 2 of the
project. During the preliminary Design phase additional
community and individual meetings will be conducted

to solicit input from property owners, residents and local
businesses bordering the project. Due to anticipated envi-
ronmental challenges related to the boardwalk construction
in tidal mudflats, Regional Parks will continue to work on
Phase 2 after the completion of Phases 3 and 4.

Phase 3: Segment 2B North Harbor Coast Trail

The 0.6 mile trail segment starts at the Bodega Bay
Community Center, continues through the Bodega Bay
Dunes Campground and ends at Bay Flat/Eastshore Road.

Project Status / Schedule

Environmental and Design work is complete. Funding

for Phase 3 has been secured from the State Coastal
Conservancy, Regional Parks Foundation, Parks Mitigation
Fees, Sonoma County Agricultural and Open Space
District’s Matching Grant, Parks and Measure M. Regulatory
permits are in process.

Phase 4: Segment Smith Brothers Road

The 0.65 mile trail starts at the north end of the Smith
Brothers Road next to Lucas Wharf parking lot, parallels
Smith Brothers Road and ends at the Bird Walk Coastal
Access Park.

Project Status / Schedule

Environmental and Design work have begun. An Initial
Study for this phase of the project is expected to be
completed in Fall 2022 after completing the Initial Study
for Phase 3 Coastal North Harbor Trail. Regional Parks
intends to complete the Environmental, Design and Right
of Way phases to make this project more competitive for
construction phase grants.

<3scia

PROJECT FUNDING (IN THOUSANDS)

PHASE TOTAL Measure OTHER* NEED
M—BP
0] $540 $100 $440 $0
1 $1,483 $350 $1133 $0
2 $2,574 $2 $321  $2,251
3 $2,360 $348 $2,012 $0
4 $1,547 $150 $287 $1,110
TOTALS $8,504 $950 $4,193 $3,361

*OTHER includes County Park Mitigation, Coastal Impact Assistance Program
(CIAP), Transportation Development Act (TDA), Parks Measure M, Sonoma
County Agricultural Preservation and Open Space District Mach Program,
Regional Parks Foundation, and State Coastal Conservancy funds.

MEASURE M PROGRAMMING CAPACITY

Sonoma County Regional Parks has programmed all of the
$950K in Measure M — BP funds identified in the Measure
M Expenditure Plan.

PROJECT SPONSORS

Sonoma County Regional Parks

County of Sonoma Department of Transportation and
Public Works (Class Il and Il bike routes)




COMPLETED

FOSS CREEK TRAIL

EXPENDITURE PLAN DESCRIPTION

Create a continuous paved pedestrian and bicycle
facility (Class | and II) between the City’s northern and
southern city limits. The path is along Foss Creek and the
Northwestern Pacific rail line in places.

ADDITIONAL PROJECT DETAILS

The ultimate Foss Creek Pathway will traverse the full
length of the City of Healdsburg from its southern
boundary to the northern City limits. The pathway will
primarily lie within existing railroad right of way along the
Foss Creek corridor and connect to several access points
along the way.

The proposed improvements include a ten-foot-wide paved
pathway with aggregate base rock shoulders. In some
locations the pathway may need to narrow to eight feet

or less due to the close proximity of adjacent buildings or
right-of-way limitations. A six-foot high fence will separate
the pathway from the railroad. On occasion the path veers
away from the railroad to accommodate Foss Creek or to
connect to neighboring pathways. In such instances where
the path veers outside of the rail right of way, fencing is
omitted. Other amenities include pathway lighting, bridge
creek crossings, bollards, signage and signalized and unsig-
nalized street crossings.

The City of Healdsburg delivered the Foss Creek Trail in
phases, as shown below:

Phase 1: Mill Street to North Street

Project Status / Schedule

Construction was completed in February 2006
Phase 2: North Street to Norton Slough
Project Status / Schedule

Construction was completed in March 2007.
Phase 3: Front Street to Rail Depot

Project Status / Schedule

Construction was completed in March 2012.

Phase 6: West Grant Street to Carson Warner Skate
Park at Grove Street

Project Status / Schedule
Construction was completed in May 2015

Phase 7: Carson Warner Skate Park at Grove Street to
Dry Creek Road

Phase 8: Dry Creek Road to Grove Street
Project Status / Schedule
Construction was completed in November 2021

\ BICYCLE/PEDESTRIAN PROJECTS -

) FOSS CREEK TRAIL
# Vi
/ N ! e Existing bicycle/pedestrian path %/
r = Bicycle/pedestrian path - completed 1
,' ) i Bicycle/pedestrian path - complef phase\
j Bicycle/pedestrian path - comfigtedgfhase 3
i e Bicycle/pedestrian path -complet e 6
e Bicycle/pedestrian p; W phases 7 & 8
----- e ‘@ lan p: - future phase

PHASES 7 & 8

SCTA- March 8, 2022 2 \\

PROJECT FUNDING (IN THOUSANDS)

PHASE TOTAL MeasureM—BP OTHER* NEED
1 $402 $380 $22 $0
2 $235 $215 $20 $0
3 $764 $541 $223 $0
6 $1,873 $274 $1,599 $0
7/8 $2,504 $1,840 $664 $0
TOTALS  $5,788 $3,250  $2,528 $0

*OTHER includes federal earmark, CMA grant funds, Developer Fees VPMP
grant, and Local City Tax Measure.

MEASURE M PROGRAMMING CAPACITY

The City of Healdsburg has programmed and expended all
of the $3,250K of Measure M — BP funds identified in the
Measure M Expenditure Plan.

PROJECT SPONSORS
City of Healdsburg
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—
g

FOSS CREEK PATHWAY

X HEALDSBURG

.C\“Eé;//“
A

22 E = —;A )
5 i
]

-
-

o LI 8y [ 1 !
sy il — DA [ .
(e [
51k ¥y - AT 1
AN L }
SR s
g 4‘.;/;;; } }} W }} )} v a “g::&.’sv:v,a“%}f\';% /
; ﬁ# ,}‘}} Aspaii R 2

y e !
i .;.su,\‘v!..ﬂ;’;c.'»':g.\‘
bt
RO

<3scia




NORTHWESTERN PACIFIC RAILROAD BIKE TRAIL
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NORTHWESTERN PACIFIC RAILROAD BIKE TRAIL

EXPENDITURE PLAN DESCRIPTION

Work with SMART (SonomaMarin Area Rail Transit) to build
a north-south bike path parallel to the Northwestern Pacific
Railroad track throughout Sonoma County

ADDITIONAL PROJECT DETAILS

This project is being constructed along the former
Northwestern Pacific Railroad track, now owned by SMART.
SMART will complete National Environmental Policy Act
(NEPA) compliance documentation, as needed, for the

entire Sonoma County portion of the project. SMART will

also provide complete 100% design for the initial operating
segment (I0S) within Sonoma County (Marin/Sonoma border
to Railroad Square in Santa Rosa). This will prepare the
project path for construction by SMART or other agencies.

PROJECT STATUS / SCHEDULE

SMART partnered with Caltrans starting in 2011 to complete
a NEPA document for the SMART Pathway between SMART
Milepost 36.8 in Petaluma to SMART Milepost 55.3 in

Santa Rosa at Guerneville Road. The NEPA document was
completed in March 2016. SMART completed final design

of the SMART Pathway throughout the Phase 1 SMART Rail
and Pathway project, including in Santa Rosa (College to
Guerneville, 6th to 8th, and Hearn to Bellevue), Rohnert
Park/Cotati (Golf Course to Southwest, Southwest to East
Cotati, and East Cotati to Manor Drive), and Petaluma
(Lakeville to Payran and Payran to Southpoint, over the
Petaluma River and under Highway 101). Measure M funds
were also used on engineering design work for the inter-
city segments of Santa Rosa to Rohnert Park (Bellevue to
Golf Course) and Penngrove to Petaluma (Main Street to
Southpoint). Each of these segments with completed design
have been constructed or are fully funded for construc-
tion. As part of the 2021 SMART Capital Plan, engineering
work is being advanced on remaining pathway segments
across both counties and Measure Q provides local match
funds necessary to complete construction of grant-funded
segments. A conservative estimate of capital funds for the
pathway is over $40 million, not including segments built by
others prior to the start of SMART services or segments built
as part of the SMART Phase 1 rail project. Measure Q capital
funds committed to or spent on the pathway to date are
estimated at approximately $14 million. In addition to capital
funding, SMART commits to funding the operations and
maintenance of constructed pathway segments.

PROJECT FUNDING (IN THOUSANDS)

TOTAL Measure M—BP OTHER* NEED

TBD $1,000 $40,000 TBD

*OTHER includes Measure Q funds and grants.

<3scia

Cloverdale

FUTURE SERVICE AREA

Sonoma County Airport

SONOMA COUNTY

MARIN COUNTY N

oy COMPLETED PATHWAY (24 miles)
(SMART & Local/State Partners)

® ®® ® @ "UNDED, UNDER CONSTRUCTION (14.5 miles)

(SMART & Local/State Partners) Marin Civic Center

@IS FUTURE

Not o scale. ustraton only.

MEASURE M PROGRAMMING CAPACITY
SMART has programmed all $IM of the Measure M — BP
funds identified in the Measure M Expenditure Plan.

PROJECT SPONSORS
SMART




ACCESS ACROSS 101

EXPENDITURE PLAN DESCRIPTION

Identify key east-west access points across Highway 101.
This funding will be used for feasibility studies and be
provided to four jurisdictions along the 101 corridor on a
first come, first served basis, and will not exceed $250,000
per jurisdiction.

ADDITIONAL PROJECT DETAILS

This project category is open to all the jurisdictions
adjacent to or bisected by Highway 101 through Sonoma
County. Three project sponsors have made use of these
funds thus far: City of Santa Rosa for a feasibility study for
a Class | multi-use ADA accessible crossing over Highway
101 in the vicinity of Santa Rosa Junior College (Phase 1);
The City of Rohnert Park for evaluating the need and feasi-
bility for a potential 101 crossing; and the Town of Windsor
for a feasibility study and Alternatives Concept Plan for a
downtown pedestrian and bicycle crossing of 101.

BICYCLE/PEDESTRIAN/PROJECTS - N

ACCESS ACROSS HWY 101
\VY/

CLOVERDALE

HEALDSBURG

WINDSOR

SANTA ROSA

SEBASTOPOL

ROHNERT PARK
COTARIT

SONOMA

PETALUMA

@ Study Area
Dec. 1, 2017

PROJECT STATUS / SCHEDULES
City of Santa Rosa

The City of Santa Rosa completed a feasibility study for a
bicycle and pedestrian overcrossing in the vicinity of Santa
Rosa Junior College (SRJC). The purpose of the study was
to evaluate the need of access across 101 and to identify a
preferred location/alignment.. The study was completed
and approved by the City Council in 2010. The study found
that there is a need to provide safe access across Highway
101 for bicyclists and pedestrians, and this need will
increase significantly over the next decade. The preferred
alignment is the Elliott / Edwards Avenue Corridor near the
vicinity of Santa Rosa Junior College. Given the devel-
oped urbanized nature of the area, additional right of

way is anticipated to be needed. The cost of construction
capital is expected to be at least $10 Million. The City has
entered into a cooperative agreement with the California
Department of Transportation (Caltrans) to complete a
Project Initiation Document (PID) which was completed in
2016. The Environmental phase was initiated in June 2017
and was completed in 2021. The Design phase has begun
and the project is a successful Active Transportation Grant
recipient so is fully funded through construction..

Town of Windsor

The Town of Windsor prepared a feasibility study (W1) and
alternatives concept plans (W2) for a downtown pedestrian
and bicycle crossing of Highway 101. The Town plans to
complete a bike ped crossing over the highway, and other
options to facilitate crossing Highway 101, provide a safer
and aesthetic route, and enhance connections to existing
and future trails to the Town Green.

City of Rohnert Park

In 2020, the City of Rohnert Park commenced a feasibility
study of bicycle and pedestrian crossings of US 101. It evalu-
ated seven potential crossing locations, solicited community
input through public meetings and an online survey, and
assessed numerous alignment alternatives. The study devel-
oped community-preferred alignments at Copeland Creek
and conceptual design recommendations for a safer and
more comfortable way for cyclists and pedestrians to travel
between the east and west sides of Rohnert Park.

On October 26, 2021, the completed feasibility study
was presented to the Rohnert Park City Council.
Councilmembers expressed their unanimous support for
the study’s recommendations and directed City staff to
pursue the “Butterfly Bridge” concept at Copeland Creek
that includes a touchdown plaza on the east side.

They City contributed $20,000 in gas tax funds to match
Measure M funds to complete the study.




ACCESS ACROSS 101

FUNDING (IN THOUSANDS)

PHASE TOTAL MeasureM—BP OTHER* NEED
SR $693 $250 $443 $0
W $250 $250 $0 $0
RP $270 $250 $20 $0
TBD $0 $0 $0 $0

TOTALS  $1,213 $750 $463

SR= Santa Rosa; W= Windsor; RP= Rohnert Park
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MEASURE M PROGRAMMING CAPACITY:

The Cities and Town programmed $750K of the $1 Million
in Measure M — BP funds identified in the Measure M
Expenditure Plan. There is $250K available for other juris-
dictions to use on feasibility studies.

POTENTIAL FUTURE PROJECT SPONSORS:
City of Petaluma

City of Cotati
City of Healdsburg
City of Cloverdale




BICYCLE SAFETY AND EDUCATION

EXPENDITURE PLAN DESCRIPTION

Implement bicycle safety programs focused on educating
the public and, in particular, school children.

ADDITIONAL PROJECT DETAILS

SCTA has approved two programs to receive funding

for this project: Safe Routes to Schools and Bike Month.
Safe Routes to Schools creates activities and mate-

rials to educate and promote safety through Education,
Encouragement, Enforcement, Engineering and Evaluation
(Five E’s). The Bike Month is designed to encourage
commuters to try bicycling to work, school or errands
during the month of May and to increase the public’s
awareness and respect for bicyclists. The Sonoma County
Bicycle Coalition (SCBC) and the SCTA are both eligible
to receive funding. The Sonoma County Department of
Health Services received some funding to implement the
Countywide program, but relinquished that responsibility
back to SCTA for all future implementation.

Safe Routes to Schools (SRTS)
Implement a program to outreach to schools within
Sonoma County to increase participation and encourage

schools to start their own Safety and Education programs
with a goal of increasing walking and bicycle ridership to

and from schools and promote healthy and active lifestyles.

Bike Month

Implement a program to increase participation in Bike
Month activities and to produce advertisements and
promotional material, as well as to promote bicycling as an
alternative mode of transportation.

PROJECT STATUS / SCHEDULE

SCTA began providing Measure M-BP funding to these
programs in July 2011. Funds are programmed for Bike
Month though 2021, and to Safe Routes to School through
2023.

FUNDING (IN THOUSANDS)

SCBC SRTS $576
DHS SRTS $136
SCBC BTW $167
SCTA SRTS $260

TOTALS

$1,139

MEASURE M PROGRAMMING CAPACITY

$1,139K in Measure M — BP funds of the $1,200K available
from the Measure M Expenditure Plan for this project have
been programmed.

PROJECT SPONSORS
Sonoma County Bicycle Coalition
Sonoma County Transportation Authority
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COMPLETED

SONOMA MARIN AREA RAIL TRANSIT

EXPENDITURE PLAN DESCRIPTION

Complete initial steps to accelerate the development of
passenger rail service for Sonoma and Marin Counties
including environmental clearance, final engineering, grade
crossing improvements and station site development.

ADDITIONAL PROJECT DETAILS

SMART is a passenger rail and ancillary bicycle-pedestrian
path way project located in Marin and Sonoma coun-

ties along the former Northwestern Pacific (NWP) rail
corridor. The ultimate SMART corridor would provide train
service between Larkspur in Marin County to Cloverdale in
Sonoma County, a distance of 70-miles. Since the passage
of Measure M, which provided an initial fund source for
SMART, voters in Marin and Sonoma County passed
Measure Q, a 20-year /4 cent sales tax dedicated to the
SMART project. SMART is being delivered in phases.

PROJECT STATUS / SCHEDULE
Construction of the SMART Phase 1 project started in
January 2012 and launched a full schedule of passenger
service on August 27, 2017.
Phase 1: Downtown San Rafael to Sonoma County
Airport (43 Miles)
The SMART Phase 1 project included ten passenger
stations, Positive Train Control-compliant railroad systems
and signals, a Rail Operations Center, 18 Tier IV emis-
sions-compliant diesel-multiple-unit rail cars, rebuilt
or replaced 27 fixed bridges, recycled and installed a
movable bridge over the Petaluma River, reconstructed
56 roadway grade crossings, rehabilitated two major
tunnels, provided onsite prime wetlands mitigation at Mira
Monte Marina, and constructed several SMART Pathway
segments across both counties. The ten Phase 1 stations
are in the following locations and passenger service to
these stations began in August 2017:

¢ Sonoma County Airport

» Santa Rosa North

¢ Santa Rosa Downtown

* Rohnert Park

¢ Cotati

¢ Petaluma Downtown

* Novato San Marin

*  Novato Hamilton

* Marin Civic Center

* San Rafael
Phase 2: Larkspur (2 miles)
The segment from San Rafael to Larkspur is complete
and service to the Larkspur station began December 14,
2019. A locally funded infill station in Downtown Novato
was also completed and open for service on December
14, 2019.
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Phase 2: Windsor (3.3 miles)

SMART secured full funding for the Windsor Rail Extension
between Sonoma County Airport and the Town of Windsor
and began construction in late 2018. Funds fully secured for
the project include $25 million in State grants and $5 million
in Federal grants. The voter approved Regional Measure 3
Bridge Toll funds dedicated to the project have been the
subject of ongoing litigation and the project was forced to
suspend construction after 30% completion in March 2020.
SMART is actively seeking alternative construction funds
with a re-initiation of construction once secured and an esti-
mated completion of 18 months after full funding.

Phase 3: Petaluma North Infill Station

SMART continues to pursue funding to construct an infill
station in northeast Petaluma at Corona Road. SMART has
committed $2 million of Measure Q toward this project through
the SMART Capital Plan process and the City of Petaluma has
committed $2 million of local traffic impact fees toward this
project. In early 2022, SCTA partnered with SMART and local
bus operators to submit a grant request for $10 million that
would fund the design and construction of this infill station.
Phase 3: Healdsburg/Cloverdale

SMART continues to pursue funding to complete additional
operational segments of the SMART passenger rail project
northward, including replacement of the rail bridge over
the Russian River in Healdsburg.

PROJECT FUNDING (IN THOUSANDS)

PHASE TOTAL Measure OTHER NEED
M—Rail

1-Phase 1 $475,000 $15,954  $459,100 $0
2-Windsor $70,000 $0 $40,000 $30,000
2-Petaluma $14,100 0 $4,000  $10,100
North

2-Healdsburg TBD $0 TBD TBD
2-Cloverdale

2-Larkspur $55,400 N/A  $55,400 $0
TOTALS TBD $15,954 TBD TBD

MEASURE M PROGRAMMING CAPACITY

SMART has programmed all of the $15,954K of Measure

M — Passenger Rail funds identified in the Measure M
Expenditure Plan and is currently paying down a 2011 bond
defeasance loan. Once the loan is paid back SMART will
have access to any remaining capacity in the rail program.
The cash flow model (Chapter 5 Model #5 Passenger Rail
(SMART)) estimates $5 million of additional programming
available in fiscal year 2025, the actual available program-
ming will depend on sales tax revenue.

PROJECT SPONSOR
SMART
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APPENDIX 1 2022 MEASURE M STRATEGIC IMPLEMENTATION PLAN

Project Sponsor’s Checklist

For detailed guidance on Project Development Review, refer to Policy 11, Chapter 4.

SCOPING

[] Invite PDM to Scoping Meeting

ENVIRONMENTAL

] Provide PDM with Notice of Preparation

[ ] Notify PDM of proposed mitigation

[ ] Circulate Administrative Draft of Environmental Document to PDM for
comment

DESIGN

There are four potential Design reviews. All projects will have a conceptual and final
design review. The PDM will determine if Level I and/or Level Il reviews are necessary
at the end of the conceptual design review.
[] Conceptual Review
Schedule 2 weeks prior to requesting appropriation for design
[ ] Level I Review
Need will be determined by PDM
[ ] Level IT Review
Need will be determined by the PDM
[ ] Final Design Review
Needed prior to requesting appropriation for construction.

Prior to any Design Review, the project manager of the sponsoring agency should submit
the following documents to SCTA for review:

[] Background [ ] Financial Plan

[] Scope [] Engineering Plans, Reports, and Specifications
[ ] Schedule [] Summary response to previous SCTA reviews
[ ] Estimate

TR
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APPENDIX 1 2022 MEASURE M STRATEGIC IMPLEMENTATION PLAN

BETTER TRANSPORTATION FOR ALL OF SONOMA COUNTY

2022

Project Sponsor’s Checklist

CONSTRUCTION

Before appropriation of Measure M funds for construction, project sponsors must have
completed a 100% Design Review, as defined in Policy 11 Chapter 4.

[] Invite PDM to pre-construction meeting with contractor
(] Inform PDM of all CCOs where Measure M funds are proposed to be used

Templates of all Measure M Forms and guidance can be found online at:
http://scta.ca.gov/measure-m/documents-and-forms/
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APPENDIX 2

2022 MEASURE M STRATEGIC IMPLEMENTATION PLAN

VOTER’S PAMPHLET
MEASURES, ANALYSES AND ARGUMENTS

(whichever is applicable to your ballot)
Arguments in support of, or in opposition to, the proposed laws are the opinions of the authors.

COUNTY OF SONOMA
MEASURE M

TRAFFIC RELIEF ACT FOR SONOMA COUNTY: To
M maintain local streets, fix potholes, accelerate widening

Highway 101, improve interchanges, restore and enhance

transit, support development of passenger rail, and build
safe bike/pedestrian routes, shall the Sonoma County Transpor-
tation Authority be authorized to levy a 1/4 cent retail transactions
and use tax for a period not to exceed 20 years, spend money
raised by the tax on the projects proposed, and issue bonds to
finance the projects?

COUNTY COUNSEL'S IMPARTIAL ANALYSIS OF MEASURE M

This measure proposes a 1/4 percent increase in the current sales tax rate (an in-
crease of 1/4 cent on each dollar spent on taxable items) to fund a list of local traffic
relief and transportation improvement projects.

The revenue raised from the tax would be committed to funding the following im-
provements and goals:

1) Maintain and expand the existing transportation system, by widening High-
way 101, improving interchanges, fixing potholes and maintaining local
streets and roads, relieving traffic congestion on key corridors, completing
initial steps necessary to establish a passenger rail system, expanding the
local bus system, and building safe bike and pedestrian routes.

2) Make the transportation system easy to use with efficient connections be-
tween buses, the future rail service, the freeway, and local roads and bike
routes.

3) Use local revenue to become a “self-help” county and leverage state and
federal funding for transportation needs.

4) Enhance safety in all aspects of the transportation system.

5) Improve the mobility of all residents, especially seniors and people with dis-
abilities.

6) Help meet the unique local transportation needs of each community in
Sonoma County.

Specific projects are listed in the Expenditure Plan adopted by the Sonoma County
Transportation Authority, which is set out in full in the voter information pamphlet.
Before any specific project could be initiated, any necessary environmental review
of the project would be completed. Estimated costs in the Expenditure Plan include
the cost of such environmental review.

The California Constitution requires any agency that spends tax revenue to estab-
lish a “spending limit,” which restricts the amount of revenue an agency can spend
over time. The ordinance establishes an initial annual spending limit of $30 million
for the Authority. The ordinance also specifies that the Authority may issue bonds,
to be repaid by future tax revenue, to expedite completion of projects listed in the
Expenditure Plan.

The tax would be collected at the same time and in the same manner as current
sales tax. Collection would begin on April 1, 2005, and would continue for a period
of twenty (20) years. The tax will only be imposed if it is approved by 2/3 of the voters
voting on the measure.

STEVEN WOODSIDE
County Counsel

By: s/ Kathleen Larocque
Deputy County Counsel

The preceding statement is an Impartial Analysis of Measure M. The Full Text
of Measure M (as well as the Expenditure Plan) has been printed in a Supple-
mental Voter Information Pamphlet. The Supplemental Pamphlet is being
mailed separately to each registered voter. If you do not receive the Supple-
mental Pamphlet, or desire an additional copy, please call the Sonoma
County Registrar of Voters Office at (707) 565-6800 or 1-(800) 750-VOTE toll
free, and a copy will be mailed at no cost to you.

COUNTY AUDITOR'S FISCAL IMPACT STATEMENT - MEASURE M
Revenues:

This measure increases the sales tax collected in Sonoma County by 1/4 of one
percent (.25%) for twenty (20) years to fund highway improvements discussed in
the “Expenditures” section below. Currently, the sales tax in Sonoma County is
7.5%. This measure would increase the current sales tax to 7.75%. This increase
would remain in effect for no longer than twenty (20) years.

Based on current sales tax collections, historical annual growth in sales tax, and
the assumption that the tax will remain in effect for twenty (20) years, the Auditor-
Controller estimates the sales tax collected, annually, under this measure will be
approximately $17 million to $30 million.

Proceeds from this sales tax shall be deposited in a special account under the
control of the Sonoma County Transportation Authority, and shall be spent only
to implement the projects in the Expenditure Plan below. The Chief Fiscal Officer of
the Sonoma County Transportation Authority shall annually report the amount of
proceeds collected and expended.

Expenditures:

The revenues generated by this measure are available solely for traffic relief goals
and improvements set out in detail in the Expenditure Plan, and summarized below:

1) Maintain and expand the existing transportation system by widening High-
way 101, improving interchanges, fixing potholes and maintaining local
streets and roads, relieving traffic congestion on key corridors, establishing
a passenger rail system, expanding the local bus system, and building safe
bike and pedestrian routes.

2) Make the transportation system easy to use with efficient connection be-
tween buses, the future rail service, the freeway, and local roads and bike
routes.

3) Use local revenue to become a “self help” county and leverage state and

federal funding for transportation needs.

) Enhance safety in all aspects of the transportation system.

) Improve the mobility of all residents, especially seniors and people with

disabilities.

6) Help meet the unique local transportation needs of each community in
Sonoma County.

The total transportation improvement expenditures would equal the estimated
revenue above. However, the transportation improvement expenditures could
be in excess of the estimated revenues because the Sonoma County Transporta-
tion Authority’s able to use this local revenue to obtain additional state and federal
funding.

Bonds:

This measure would authorize the Sonoma County Transportation Authority to issue
bonds to finance projects included in the Expenditure Plan summarized above. The
maximum bonded indebtedness, including issuance cost, interest, and bonding
structure costs shall not exceed the total amount of proceeds from this sales tax.

In accordance with the Elections Code, the scope of this fiscal impact analysis has
been limited to the measure’s effect on revenues and expenditures. It does not ad-
dress larger countywide fiscal issues such as the measure’s effect on the overall
County economy.

s/ Rodney A. Dole
Sonoma County Auditor-Controller

The preceding statement is a Fiscal Impact Statement regarding Measure M.
The Expenditure Plan for Measure M (as well as the Full Text) has been
printed in a Supplemental Voter Information Pamphlet. The Supplemental
Pamphlet is being mailed separately to each registered voter. If you do not
receive the Supplemental Pamphlet, or desire an additional copy, please call
the Sonoma County Registrar of Voters Office at (707) 565-6800 or 1-(800)
750-VOTE toll free, and a copy will be mailed at no cost to you.
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2022 MEASURE M STRATEGIC IMPLEMENTATION PLAN

VOTER’S PAMPHLET
MEASURES, ANALYSES AND ARGUMENTS

(whichever is applicable to your ballot)
Arguments in support of, or in opposition to, the proposed laws are the opinions of the authors.

ARGUMENT IN FAVOR OF MEASURE M
Measure M means getting Sonoma County moving!

M = local street repairs: Potholes repaired. Local streets maintained. And neigh-
borhood congestion reduced.

M = widening 101: Measure M will accelerate the widening of Highway 101. More
lanes means more time with our families and less time stuck on the road.

M =much, much more: New passenger rail development. Safe new bicycle and pe-
destrian routes. New freeway interchanges. Improved local bus services.

M = more accountability: Every 1/4 cent raised by Measure M must be spent on
these specific projects. No pet projects for politicians or developers.

M = 1/4 cent: Measure M is half the cost of what other counties have raised and
spent. And it's twice as efficient.

M = matching funds: Measure M will double our money with matching funds from
the state and federal governments. That's our money! And Measure M gets us our
share!

A better local economy needs a better transportation system. And Measure M
gives it to us.

Let's get Sonoma County moving. Yes on Measure M!

SC TRANSPORTATION LAND USE COALITION
s/ George Ellman, Chair Emeritus

s/ Mike Reilly
5th District Supervisor

s/ Raymond M. Mulas
Dairyman/Local Firefighter

s/ Bill Cogpill
Sheriff-Coroner

s/ Mari Featherstone
Small Business Owner

REBUTTAL TO ARGUMENT IN FAVOR OF MEASURE M

Proponents of this tax say, “Measure M will double our money with matching funds.”
We consider this to be a lie intended to deceive the voting public. If measure M would
generate $470 million over twenty years, we know of no law that would require either
the state or federal government to provide Sonoma County with an extra $470 million
to match it. Proponents themselves tell us that any proposition M money that would
be used for local road maintenance would not be matched by the state since the state
does not match local road maintenance expenditures. We have no reason to believe
the $47 million that would go to subsidize the bus system would get the county an
extra $47 million from the state either.

Ms. Featherstone, who signed the argument in favor of this tax, has on previous
occasions spoken in favor of higher taxes and against developer fees. She likes the
idea of developer fees being low and taxes being high. We suspect she is more an ad-
vocate for developer interests rather than an advocate for small business interests.

In the case of the Sheriff, Mr. Cogbill, all we have is another over-paid public official
endorsing a tax increase. What does he know about the cost effectiveness of rail
transportation or the soundness of increasing the bus subsidy? If the passenger
rail system were completed what would the resulting cost per passenger mile be,
Mr. Cogbill? What is that critical number?

REDWOOD EMPIRE TAX COMMITTEE
s/ William W. Pisenti, President

ARGUMENT AGAINST MEASURE M

If this quarter cent sales tax increase were approved County Supervisors say it will
provide $23 million to keep the passenger rail plan alive until 2006 when they will
put an additional tax measure on the ballot. This is another example of the poor
judgment of our elected officials. Their rail project would be a giant money sink. It
has been described as “the train to nowhere” and would provide convenient trans-
portation to and from work for practically no-one. People who would not use a train
should not be stuck paying a tax to subsidize one.

There are other reasons we ask that you vote against this tax including the fact that
$47 million would go to the bus system. Buses are already heavily subsidized by
tax dollars and there is no reason to ask us to pay more to increase the subsidy. If
buses are so great let them pay their own way.

We expect this tax to be endorsed by the so-called “development community.” This
is also suspicious. What would their motive be? Do they see this tax as a way to
speed development? Are the taxpayers being asked to, in effect, subsidize growth
by paying for infrastructure expansions necessary to accelerate growth?

We already pay adequate taxes for roads with gas taxes exceeding 40 cents per
gallon. If the state and federal governments did not cheat us out of our fair share of
this money we would have the roads and highways we deserve. Raising taxes at
the local level is not an appropriate response. Our representatives in Sacramento
and Washington should work more effectively to return a fair share of the gas taxes
we pay to this county.

REDWOOD EMPIRE TAX COMMITTEE
s/ William W. Pisenti, President

REBUTTAL TO ARGUMENT AGAINST MEASURE M

Measure M is a responsible, no frills plan that tackles Sonoma County’s most criti-
cal transportation problems.

Unlike the transportation measures that failed in the past, Measure M commits to
prudent investments in specific projects throughout the county that will ease con-
gestion, improve safety and provide alternatives to those who cannot or choose not
to drive cars.

Measure M means local control. Forty percent of the funds will be distributed through-
out the county for street maintenance and projects to reduce accidents and im-
prove traffic flow.

Another 40 percent will provide matching funds to unclog decades-old bottlenecks
on Highway 101.

Measure M will also provide express bus service for commuters, additional bus
service at night and transit for seniors and the disabled. These are critical services
for citizens who have no alternatives.

Measure M means more choices—safe bicycle routes throughout the county and
a reasonable investment in passenger rail. Taxpayers can decide later how they
want to fund the regional SMART rail system.

Measure M means more return on our tax dollars. New federal and state funds will
flow to Sonoma County because we will have local matching funds. Now they go to
other counties that have already passed similar self-help measures.

Because it is a better plan, environmental groups, transit and bicycle advocates
and others who opposed previous measures support Measure M.

The community deserves better transportation. Measure M is a responsible, no frills
plan that will deliver the transportation projects we need. Join us in supporting
Measure M.

s/ Steven Hood, Chief
Petaluma Police Department

s/ Ken Wells
Bicycle Advocate

s/ Leonard Swenson
Retired Teacher

s/ Jack H. Frost, Captain
Timber Cove Fire Department

NORTHBAY LABOR COUNCIL
s/ Michael Allen, President
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Supplemental Voter Information Pamphlet

Compiled and Distributed by Sonoma County Registrar of Voters

IMPORTANT NOTICE - Your Polling Place may have changed. The location of your
polling place for this election is printed on the back cover of this pamphlet and on the
back cover of your Sample Ballot.

This Supplemental Voter Information Pamphlet includes the Full Text and Expenditure
Plan of Measure M and is being sent in addition to your regular Sample Ballot and Voter
Information Pamphlet. Counsel's Analysis, Fiscal Impact Statement, Arguments and
Rebuttals are not included in this pamphlet, but are printed in the Voter Information
Pamphlet included in the Sample Ballot booklet. If you do not receive a Sample Ballot
please call the Registrar of Voters Office (telephone numbers below).

On Election Day — Tuesday, November 2, 2004 — polls will be open from 7 a.m. until 8 p.m.
For Election Night results on the Internet: http://www.sonoma-county.org/vote

Sonoma County Registrar of Voters
435 Fiscal Dr., P.O. Box 11485, Santa Rosa, CA 95406-1485
(707) 565-6800 or toll free 1-(800) 750-VOTE (8683)
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COUNTY OF SONOMA
MEASURE M

TRAFFIC RELIEF ACT FOR SONOMA COUNTY: To
M maintain local streets, fix potholes, accelerate widening

Highway 101, improve interchanges, restore and enhance

transit, support development of passenger rail, and build
safe bike/pedestrian routes, shall the Sonoma County Transpor-
tation Authority be authorized to levy a 1/4 cent retail transactions
and use tax for a period not to exceed 20 years, spend money
raised by the tax on the projects proposed, and issue bonds to
finance the projects?

FULL TEXT OF MEASURE M
ORDINANCE NO. 2

AN ORDINANCE OF THE SONOMA COUNTY TRANSPORTATION AUTHORITY
IMPOSING A RETAIL TRANSACTIONS AND USE TAX TO BE ADMINISTERED
BY THE STATE BOARD OF EQUALIZATION; ADOPTING AN EXPENDITURE
PLAN APPROVED BY THE CITIES OF SONOMA COUNTY AND THE COUNTY
OF SONOMA; ESTABLISHING AN APPROPRIATIONS LIMIT FOR THE
SONOMA COUNTY TRANSPORTATION AUTHORITY; AND AUTHORIZING
THE ISSUANCE OF BONDS TO FINANCE PROJECTS LISTED IN THE
EXPENDITURE PLAN

BACKGROUND FINDINGS.

1. In 2000, the Sonoma County Transportation Authority initiated a public out-
reach process seeking input from the public about transportation needs throughout
Sonoma County and the nine cities. As a result of that process, the 2001
Countywide Transportation Plan was adopted. That document was updated as the
2004 Comprehensive Transportation Plan in June 2004.

2. The 2004 Comprehensive Transportation Plan includes goals and objec-
tives for relieving traffic congestion, and a ranked list of projects needed through-
out the County. State and federal funds are inadequate to complete these projects
in a timely manner and have been an unreliable source of revenue.

3. The Traffic Relief Act for Sonoma County was developed using the 2004
Comprehensive Transportation Plan as the basis. With an established local reve-
nue source, Sonoma County will become a “self-help” county and will be able to le-
verage state and federal funding to accomplish the transportation goals set out in
the Traffic Relief Act for Sonoma County and approved herewith. The Traffic Relief
Act will provide a reliable source of funding to help meet transportation needs.

In light of the above findings, in order to initiate a comprehensive, realistic
transportation plan for Sonoma County and its nine cities in the 21st Century, the
Sonoma County Transportation Authority ordains as follows:

Section 1. TITLE. This ordinance shall be known as the 2004 Sonoma
County Traffic Relief Act. The Sonoma County Transportation Authority hereinafter
shall be called “Authority.” This ordinance shall be applicable in the incorporated
and unincorporated territory of the County of Sonoma, which shall be referred to
herein as “County.”

Section2. OPERATIVE DATE. “Operative Date” means April 1, 2005, which
is the first day of the first calendar quarter commencing more than 110 days after
the election approving the adoption of this ordinance.

Section 3. PURPOSE. This ordinance is adopted to achieve the following,
among other purposes, and directs that the provisions hereof be interpreted in or-
der to accomplish those purposes:

A. To establish a local funding source for traffic relief goals and improvements
set out in detail in the Expenditure Plan, and summarized herein:

1) Maintain and expand the existing transportation system, by widening High-
way 101, improving interchanges, fixing potholes and maintaining local
streets and roads, relieving traffic congestion on key corridors, establishing

a passenger rail system, expanding the local bus system, and building safe
bike and pedestrian routes.

2) Make the transportation system easy to use with efficient connections be-
tween buses, the future rail service, the freeway, and local roads and bike
routes.

3) Use local revenue to become a “self-help” county and leverage state and
federal funding for transportation needs.

4) Enhance safety in all aspects of the transportation system.

5) Improve the mobility of all residents, especially seniors and people with dis-
abilities.

6) Help meet the unique local transportation needs of each community in
Sonoma County.

B. To impose a retail transactions and use tax in accordance with the provi-
sions of Part 1.6 (commencing with Section 7251) of Division 2 of the Revenue and
Taxation Code and Section 180050 et seq. of the Public Utilities Code which au-
thorizes the Authority to adopt this tax ordinance which shall be operative if a
two-thirds majority of the electors voting on the measure vote to approve the impo-
sition of the tax at an election called for that purpose.

C. Toadopt a retail transactions and use tax ordinance that incorporates provi-
sions identical to those of the Sales and Use Tax Law of the State of California in-
sofar as those provisions are not inconsistent with the requirements and limitations
contained in Part 1.6 of Division 2 of the Revenue and Taxation Code.

D. Toadopt a retail transactions and use tax ordinance that imposes a tax and
provides a measure therefor that can be administered and collected by the State
Board of Equalization in a manner that adapts itself as fully as practicable to, and
requires the least possible deviation from, the existing statutory and administrative
procedures followed by the State Board of Equalization in administering and col-
lecting the California State Sales and Use Taxes.

E. To adopt a retail transactions and use tax ordinance that can be adminis-
tered in @ manner that will be, to the greatest degree possible, consistent with the
provisions of Part 1.6 of Division 2 of the Revenue and Taxation Code, minimize
the cost of collecting the transactions and use taxes, and at the same time, mini-
mize the burden of record keeping upon persons subject to taxation under the
provisions of this ordinance.

F. To adopt an expenditure plan setting forth goals and objectives related to
the movement of people and goods within and through Sonoma County, by the im-
provement and maintenance of all modes of transportation.

G. To establish an appropriations limit for the Sonoma County Transportation
Authority.

H. To authorize issuance of bonds to finance projects included in the expendi-
ture plan adopted as part of this ordinance.

Section 4.  CONTRACT WITH STATE. Prior to the operative date, the Au-
thority shall contract with the State Board of Equalization to perform all functions in-
cident to the administration and operation of this transactions and use tax
ordinance; provided, that if the Authority shall not have contracted with the State
Board of Equalization prior to the operative date, it shall nevertheless so contract
and in such a case the operative date shall be the first day of the first calendar quar-
ter following the execution of such a contract.

Section 5.  TRANSACTIONS TAX RATE. For the privilege of selling tangible
personal property at retail, a tax is hereby imposed upon all retailers in the incorpo-
rated and unincorporated territory of the County at the rate of '/s of 1 percent
(0.25%) of the gross receipts of any retailer from the sale of all tangible personal
property sold at retail in said territory on and after the operative date of this ordi-
nance.

CONT. NEXT PAGE

Sonoma County

<3scia

49-602

9746




APPENDIX 2

2022 MEASURE M STRATEGIC IMPLEMENTATION PLAN

SUPPLEMENTAL VOTER’S PAMPHLET
FULL TEXT OF MEASURE AND EXPENDITURE PLAN

Analysis, Fiscal Impact Statement, Arguments and Rebuttals are not included in this pamphlet, but are printed in the Voter Information Pamphlet
included in the Sample Ballot. If you do not receive a Sample Ballot, please call the Registrar of Voters Office at (707) 565-6800 or 1-(800)750-VOTE.

FULL TEXT OF MEASURE M, CONT.

Section 6. PLACE OF SALE. For the purposes of this ordinance, all retail
sales are consummated at the place of business of the retailer unless the tangible
personal property sold is delivered by the retailer or his agent to an out-of-state
destination or to a common carrier for delivery to an out-of-state destination. The
gross receipts from such sales shall include delivery charges, when such charges
are subject to the state sales and use tax, regardless of the place to which delivery
is made. In the event a retailer has no permanent place of business in the State or
has more than one place of business, the place or places at which the retail sales
are consummated shall be determined under rules and regulations to be pre-
scribed and adopted by the State Board of Equalization.

Section7. USE TAXRATE. An excise tax is hereby imposed on the storage,
use or other consumption in the District of tangible personal property purchased
from any retailer on and after the operative date of this ordinance for storage, use
or other consumption in said territory at the rate of '/4 of 1 percent (0.25%) of the
sales price of the property. The sales price shall include delivery charges when
such charges are subject to state sales or use tax regardless of the place to which
delivery is made.

Section 8. ADOPTION OF PROVISIONS OF STATE LAW. Except as
otherwise provided in this ordinance and except insofar as they are inconsistent
with the provisions of Part 1.6 of Division 2 of the Revenue and Taxation Code, all
of the provisions of Part 1 (commencing with Section 6001) of Division 2 of the
Revenue and Taxation Code are hereby adopted and made a part of this ordi-
nance as though fully set forth herein.

Section 9. LIMITATIONS ON ADOPTION OF STATE LAW AND COLLEC-
TION OF USE TAXES. In adopting the provisions of Part 1 of Division 2 of the
Revenue and Taxation Code:

A.  Wherever the State of California is named or referred to as the taxing
agency, the name of this Authority shall be substituted therefor. However, the sub-
stitution shall not be made when:

1. The word “State” is used as a part of the title of the State Controller,
State Treasurer, State Board of Control, State Board of Equalization, State Trea-
sury, or the Constitution of the State of California;

2. The result of that substitution would require action to be taken by or
against this Authority or any agency, officer, or employee thereof rather than by or
against the State Board of Equalization, in performing the functions incident to the
administration or operation of this Ordinance.

3. Inthose sections, including, but not necessarily limited to sections re-
ferring to the exterior boundaries of the State of California, where the result of the
substitution would be to:

a. Provide an exemption from this tax with respect to certain sales,
storage, use or other consumption of tangible personal property which would not
otherwise be exempt from this tax while such sales, storage, use or other con-
sumption remain subject to tax by the State under the provisions of Part 1 of Divi-
sion 2 of the Revenue and Taxation Code, or;

b. Impose this tax with respect to certain sales, storage, use or
other consumption of tangible personal property which would not be subject to tax
by the state under the said provision of that code.

4. In Sections 6701, 6702 (except in the last sentence thereof), 6711,
6715, 6737, 6797 or 6828 of the Revenue and Taxation Code.

B.  The word “County” shall be substituted for the word “State” in the phrase
“retailer engaged in business in this State” in Section 6203 and in the definition of
that phrase in Section 6203.

Section 10. PERMITNOTREQUIRED. Ifaseller's permithas been issued to
a retailer under Section 6067 of the Revenue and Taxation Code, an additional
transactor’s permit shall not be required by this ordinance.

Section 11.  EXEMPTIONS, EXCLUSIONS, AND CREDITS.

A.  There shall be excluded from the measure of the transactions tax and the
use tax the amount of any sales tax or use tax imposed by the State of California or
by any city, city and county, or county pursuant to the Bradley-Burns Uniform Local
Sales and Use Tax Law or the amount of any state-administered transactions or
use tax.

B.  There are exempted from the computation of the amount of transactions
tax the gross receipts from:

1. Sales of tangible personal property, other than fuel or petroleum
products, to operators of aircraft to be used or consumed principally outside the
County in which the sale is made and directly and exclusively in the use of such air-
craft as common carriers of persons or property under the authority of the laws of
this State, the United States, or any foreign government.

2. Sales of property to be used outside the County which is shipped to a
point outside the County, pursuant to the contract of sale, by delivery to such point
by the retailer or his agent, or by delivery by the retailer to a carrier for shipmentto a
consignee at such point. For the purposes of this paragraph, delivery to a point out-
side the County shall be satisfied:

a.  With respect to vehicles (other than commercial vehicles) sub-
ject to registration pursuant to Chapter 1 (commencing with Section 4000) of Divi-
sion 3 of the Vehicle Code, aircraft licensed in compliance with Section 21411 of
the Public Utilities Code, and undocumented vessels registered under Division 3.5
(commencing with Section 9840) of the Vehicle Code by registration to an
out-of-County address and by a declaration under penalty of perjury, signed by the
buyer, stating that such address is, in fact, his or her principal place of residence;
and

b.  With respect to commercial vehicles, by registration to a place of
business out-of-County and declaration under penalty of perjury, signed by the
buyer, that the vehicle will be operated from that address.

3. The sale of tangible personal property if the seller is obligated to fur-
nish the property for a fixed price pursuant to a contract entered into prior to the op-
erative date of this ordinance.

4. A lease of tangible personal property which is a continuing sale of
such property, for any period of time for which the lessor is obligated to lease the
property for an amount fixed by the lease prior to the operative date of this ordi-
nance.

5. For the purposes of subparagraphs (3) and (4) of this section, the
sale or lease of tangible personal property shall be deemed not to be obligated pur-
suant to a contract or lease for any period of time for which any party to the contract
or lease has the unconditional right to terminate the contract or lease upon notice,
whether or not such right is exercised.

C.  There are exempted from the use tax imposed by this ordinance, the stor-
age, use or other consumption in this County of tangible personal property:

1. The gross receipts from the sale of which have been subject to a
transactions tax under any state-administered transactions and use tax ordinance.

2. Other than fuel or petroleum products purchased by operators of air-
craftand used or consumed by such operators directly and exclusively in the use of
such aircraft as common carriers of persons or property for hire or compensation
under a certificate of public convenience and necessity issued pursuant to the laws
of this State, the United States, or any foreign government. This exemption is in ad-
dition to the exemptions provided in Sections 6366 and 6366.1 of the Revenue and
Taxation Code of the State of California.

3. Ifthe purchaser is obligated to purchase the property for a fixed price
pursuant to a contract entered into prior to the operative date of this ordinance.

4. If the possession of, or the exercise of any right or power over, the
tangible personal property arises under a lease which is a continuing purchase of

CONT. NEXT PAGE
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such property for any period of time for which the lessee is obligated to lease the
property for an amount fixed by a lease prior to the operative date of this ordinance.

5. For the purposes of subparagraphs (3) and (4) of this section, stor-
age, use, or other consumption, or possession of, or exercise of any right or power
over, tangible personal property shall be deemed not to be obligated pursuant to a
contract or lease for any period of time for which any party to the contract or lease
has the unconditional right to terminate the contract or lease upon notice, whether
or not such right is exercised.

6. Except as provided in subparagraph (7), a retailer engaged in busi-
ness in the County shall not be required to collect use tax from the purchaser of
tangible personal property, unless the retailer ships or delivers the property into the
County or participates within the County in making the sale of the property, includ-
ing, but not limited to, soliciting or receiving the order, either directly or indirectly, at
a place of business of the retailer in the County or through any representative,
agent, canvasser, solicitor, subsidiary, or person in the County under the authority
of the retailer.

7. “Aretailer engaged in business in the County” shall also include any
retailer of any of the following: vehicles subject to registration pursuant to Chapter
1 (commencing with Section 4000) of Division 3 of the Vehicle Code, aircraft li-
censed in compliance with Section 21411 of the Public Utilities Code, or undocu-
mented vessels registered under Division 3.5 (commencing with Section 9840) of
the Vehicle Code. That retailer shall be required to collect use tax from any pur-
chaser who registers or licenses the vehicle, vessel, or aircraft at an address in the
County.

D. Any person subject to use tax under this ordinance may credit against that
tax any transactions tax or reimbursement for transactions tax paid to a County im-
posing, or retailer liable for a transactions tax pursuant to Part 1.6 of Division 2 of
the Revenue and Taxation Code with respect to the sale to the person of the prop-
erty the storage, use or other consumption of which is subject to the use tax.

Section 12.  AMENDMENTS. All amendments subsequent to the effective
date of this ordinance to Part 1 of Division 2 of the Revenue and Taxation Code re-
lating to sales and use taxes and which are not inconsistent with Part 1.6 and Part
1.7 of Division 2 of the Revenue and Taxation Code, and all amendments to Part
1.6 and Part 1.7 of Division 2 of the Revenue and Taxation Code, shall automati-
cally become a part of this ordinance, provided however, that no such amendment
shall operate so as to affect the rate of tax imposed by this ordinance.

Section 13.  ENJOINING COLLECTION FORBIDDEN. No injunction or writ
of mandate or other legal or equitable process shall issue in any suit, action or pro-
ceeding in any court against the State or the Authority, or against any officer of the
State or the Authority, to prevent or enjoin the collection under this ordinance, or
Part 1.6 of Division 2 of the Revenue and Taxation Code, of any tax or any amount
of tax required to be collected.

Section 14. ESTABLISHMENT OF APPROPRIATIONS LIMIT. Taking into
account the proceeds of taxes available to the Authority, including tax revenue that
would become available upon approval of this ordinance, the appropriations limit of
the Sonoma County Transportation Authority for fiscal year 2004-2005 is estab-
lished as $30 million, unless that amount should be amended pursuant to applica-
ble law.

Section 15. ADOPTION OF EXPENDITURE PLAN AND ACCOUNTABILITY
FOR EXPENDITURE OF PROCEEDS OF THE TAX. The Board hereby adopts
the Expenditure Plan attached hereto and incorporated into this ordinance by refer-
ence. Proceeds of the tax imposed by this ordinance shall be placed in a special
account, and shall be spent only to implement the projects set forth in the Expendi-
ture Plan, including planning, engineering, environmental review, and construction
of such projects.

Section 16. ESTABLISHMENT OF BONDING AUTHORITY. The Authority
is authorized to issue bonds for the purposes of advancing the commencement
of or expediting the delivery of transportation programs or projects set forth in the
Expenditure Plan. The Authority may issue limited tax bonds, from time to time,

to finance any program or project in the Plan. The maximum bonded indebted-
ness, including issuance costs, interest, reserve requirements, and insurance,
shall not exceed the total amount of the proceeds anticipated to be collected by im-
position of this transactions and use tax. All costs associated with the issuance of
such bonds shall be accounted for within the program category in which the bond
proceeds are used. The bonds shall be payable solely from the proceeds of the re-
tail transactions and use tax, and may be issued any time before expiration of the
tax.

Section 17.  ANNUAL REPORT. The Chief Fiscal Officer of the Sonoma
County Transportation Authority shall annually cause to be prepared a report set-
ting forth (a) the amount of funds collected and expended; and (b) the status of any
projects authorized to be funded in the Expenditure Plan adopted by the Authority
in Section 15 herein.

Section 18.  COMPLIANCE WITH CALIFORNIA ENVIRONMENTAL QUALITY
ACT (CEQA). Pursuant to the State CEQA Guidelines Section 15378(b)(4),
adoption of this retail transactions and use tax ordinance and Expenditure Plan is
not a “project” subject to the requirements of CEQA. Prior to commencement of
any project included in the Expenditure Plan, any necessary environmental review
required by CEQA shall be completed. Estimated costs in the Expenditure Plan in-
clude the cost of such environmental review.

Section 19. REQUEST TO CALL ELECTION. The Authority requests the
Board of Supervisors to call an election for the approval of this ordinance, consoli-
dated with the general election of November 2, 2004. The question to appear on
the ballot shall read:

TRAFFIC RELIEF ACT FOR SONOMA COUNTY: To maintain local streets,
fix potholes, accelerate widening Highway 101, improve interchanges, restore
and enhance transit, support development of passenger rail, and build safe
bike/pedestrian routes, shall the Sonoma County Transportation Authority be
authorized to levy a 1/4 cent transactions and use tax for a period not to ex-
ceed 20 years, spend money raised by the tax on the projects proposed, and
issue bonds to finance the projects?

Section20. SEVERABILITY. Ifany provision of this ordinance or the applica-
tion thereof to any person or circumstance is held invalid, the remainder of the ordi-
nance and the application of such provision to other persons or circumstances
shall not be affected thereby.

Section 21. EFFECTIVE DATE. This ordinance relates to the levying and
collecting of the County transactions and use taxes and shall take effect immedi-

ately upon the close of the polls on November 2, 2004, if the measure is approved
by two-thirds of the electors voting on the measure at the election held that day.

Section 22. TERMINATION DATE. The authority to levy the tax imposed by
this ordinance shall expire twenty (20) years from the operative date of this ordi-
nance.

PASSED AND ADOPTED by the Sonoma County Transportation Authority, in
the County of Sonoma, in the State of California, on July 19, 2004, by the following
vote:

AYES: Chair Paul Kelley, Vice Chair Bob Jehn, Directors; Steve Allen,
Bob Blanchard, Patricia Gilardi, Mike Kerns, Lisa Schaffner, Tim Smith, and
Vicki Vidak-Martinez

NOES: Director Joe Costello, and Alternate Craig Litwin

ABSENT:  Director Mike Healy

s/ Paul Kelley
SCTA Chairperson

Attest:

s/ Suzanne Wilford
Clerk of the Board

CONT. NEXT PAGE
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TRAFFIC RELIEF ACT
FOR SONOMA COUNTY

EXPENDITURE PLAN
Executive Summary

Traffic Relief Act for Sonoma County Expenditure Plan
A /4 cent sales tax for 20 years, dedicated to transportation.

A. Fix Potholes, Maintain Streets and Keep Traffic Moving - 40%
20% will fund pothole repair and street maintenance.

s Populati_onl Sales Tax
Jurisdiction FI’Qoad Mile Funding
ercentage

Cloverdale 12%| $ 1,090,662
Cotati 12%| $ 1,089,163
Healdsburg 22%| $ 2,033,038
Petaluma 89%| $ 8329202
Rohnert Park 6.3%| $ 5,902,766
Santa Rosa 26.8%| $ 25,180,759
Sebastopol 13%| $ 1,252,038
Sonoma 16%| $ 1,528,926
Windsor 38%| § 3,527,091
Sonoma County 46.9% | $ 44,066,353
Estimated Total 100.0% | $ 94,000,000

20% will fund safety projects, relieve traffic and fix bottlenecks.

B. Highway 101 Improvements - 40%
Provide matching funds to complete widening from the county line to Windsor.

Project . Sales Tax Money State & Federal
0 Be Used for Match | Gas Tax Money
Rohnert Park Area $ 40,000,000 -

Santa Rosa to Windsor $ 50,000,000 $ 55,000,000
Petaluma to Rohnert Park $ 50,000,000 $ 55,000,000
Petaluma Area $ 25,000,000 $ 50,000,000
South of Petaluma $ 10,000,000 $ 115,000,000
Design, Plans & Financing | $ 13,000,000 $ 12,000,000
Estimated Total| $§ 188,000,000 $ 287,000,000

C. Bus, Rail and Bicycle & Pedestrian - 19%

Bus Service — $47,000,000: more service throughout county including ex-
press bus, evening service and transit for seniors and disabled.

Passenger Rail - $23,000,000: Develop station sites, improve rail crossings
on local roads, final engineering.

Provide safe bike routes throughout the cities and County — $19,000,000.

One percent of the revenue is allocated for administration, project management
and audits.

I. TRANSPORTATION VISION

Through a public process involving the cities, Sonoma County, Caltrans and mem-
bers of the public, the Sonoma County Transportation Authority has developed a
transportation strategy for our county. The key components include:

* Maintain and expand our existing transportation system:

Sales Tax Mone ©  Widen Highway 101,
. 4 Developer Fees & © Improve interchanges,
Project To Be Used for ) >
Match Gas Tax Money ©  Fix potholes and maintain local streets and roads,
© Relieve traffic congestion on key corridors,
Penngrove Improvements, © Establish a passenger rail system,
including Rail Road Interchange § 19000000 | § 19,000,000 © Expand the local bus system, and
o Build safe bike and pedestrian routes
Fulton Road Improvements and
Interchange at Route 12 $ 19,000,000 | § 19,000,000 * Make the transportation system easy to use with efficient connections
- between buses, the future passenger rail service, the freeway, and local
Airport Blvd Improvements and $ 15000000 | $ 15,000,000 roads and bike routes.
Interchange at Hwy 101 U U
* Use local money to become a “self-help” county and leverage state and
Old Redwood Hwy Interchange | $ 10,000,000 $ 10,000,000 federal funding for transportation needs,
Farmers Lane Extension $ 10,000,000 | $ 10,000,000 ) )
* Enhance safety in all aspects of the transportation system.

Hearn Avenue Interchange $ 9,000,000 $ 9,000,000 - ) ] . )
Route 121/116 & Amold Drive | § 7000000 | $ 7,000,000 . Idr;ws[;rboi}/ig;:e mobility of all residents, especially seniors and people with
Forestville Bypass $ 2,000,000 | $ 2,000,000 ) ) .

- * Help meet the unique local transportation needs of each community in
Bodega Highway $ 1,000,000 | $ 1,000,000 Sonoma County.
River Road $ 1000000 |$ 1,000,000 These broad themes have been translated into specific programs and projects to
Mark West Springs Road $ 1,000,000 | $ 1,000,000 create the Traffic Congestion Relief Act for Sonoma County.

Estimated Total | $§ 94,000,000 | $§ 94,000,000
CONT. NEXT PAGE
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Il. EXPENDITURE PLAN SUMMARY

Traffic Relief Act for Sonoma County

The Traffic Relief Act for Sonoma County provides for investment in three pro-
gram categories. Each program category will receive a percentage share of
sales tax revenues, currently estimated at $470 million (in 2004 dollars) over a
20-year period.

Program Category Percent Share 20-Year Estimated Revenue

1. Local Streets & Roads 40% $188 Million
2. Highway 101 40% $188 Million
3. Transit, Passenger Rail, Bikes 19% $ 89 Million

One percent of the revenue is allocated for administration, project management
and audits.

Detail on the specific projects within each program category is provided in the Pro-
ject Description section of this document. A summary chart with projects and pro-
grams is attached to this plan as Appendix A.

Oversight and Administration

The implementation of the Traffic Relief Act for Sonoma County will be the respon-
sibility of the Sonoma County Transportation Authority. The SCTA is composed of
twelve elected officials: a representative from each of the nine cities in Sonoma
County and three members of the Sonoma County Board of Supervisors.

The SCTA will be responsible for developing and updating a strategic plan to guide
allocation decisions and project delivery. The SCTA will develop the initial strategic
plan by July 1, 2005, and prepare and update it at least every five years during the
term of the plan.

The Citizens Advisory Committee established under the original ordinance that
created the SCTA will serve as an independent oversight body that will advise the
SCTA on the administration of the Traffic Relief Act for Sonoma County and report
to the public via annual audits of the Act.

The SCTA will work closely and cooperatively with the California Department of
Transportation (Caltrans) and the Metropolitan Transportation Commission (MTC)
on programming state and federal grants to match funding from the Traffic Relief
Act for Sonoma County for programs and projects. These partnerships will help to
maximize the state and federal funds that can be leveraged with a local source of
funds and to deliver projects in a timely manner.

ll. GOALS AND OBJECTIVES

The programs and projects contained in the Traffic Relief Act for Sonoma County
are based upon the 2004 Comprehensive Transportation Plan developed by the
Sonoma County Transportation Authority. The 2004 Comprehensive Transporta-
tion Plan identifies goals related to the movement of people and goods through the
improvement and maintenance of all modes of transportation. These goals are fur-
ther supported by specific objectives for different geographic areas of the County.
These goals and objectives are reflective of public feedback heard in workshops
and at outreach events throughout the County. Taken together, these goals and
objectives create the strategy through which Sonoma County can shape its trans-
portation future. A complete list of the goals and objectives is attached to this plan
as Appendix B.

IV.  PROJECT DESCRIPTIONS

The Traffic Relief Act for Sonoma County has three program categories that have
been divided into specific projects. The expenditure plan calls for a specific percen-
tage of revenue to be allocated to each of the categories and the funding then dis-
tributed to the proposed list of projects. The lists below do not reflect priority order.

A. Local Streets & Roads - Pothole Repair & Congestion Relief

Fixing potholes and maintaining local streets and roads is a central focus
of the Traffic Relief Act for Sonoma County. Approximately $94 million (or
20% of the sales tax revenue) will be used by cities and the County to fix
existing roads and keep them maintained. All projects will take into con-
sideration bicycle and pedestrian needs, traffic calming, intelligent trans-
portation system technology and system implementation, and appropriate
safety measures. These components of a road project are eligible for
sales tax revenue. Below is a chart that shows how much each jurisdiction
can anticipate receiving from the Traffic Relief Act for Sonoma County.

Jurisdiction Po_pulatioanoad Estimgted
Mile Percentage Funding
Cloverdale 12%| $ 1,090,662
Cotati 12%| § 1,089,163
Healdsburg 22%|$ 2,033,038
Petaluma 89%|$ 8,329,202
Rohnert Park 6.3%|$ 5,902,766
Santa Rosa 26.8%| $ 25,180,759
Sebastopol 13%| $ 1,252,038
Sonoma 16%|$ 1,528,926
Windsor 38%|$ 3,527,001
Sonoma County 46.9%| $ 44,066,353
Total 100.0% | $ 94,000,000

In addition to maintaining local roads the Traffic Relief Act for Sonoma
County will provide approximately $94 million (or 20% of the sales tax reve-
nue) for traffic congestion relief projects. The following projects have been
identified as high priority needs but they are not listed in priority order. All of
these projects will require environmental review, engineering and matching
funds before they can be constructed. All projects will take into consider-
ation bicycle and pedestrian needs, traffic calming, intelligent transportation
system technology and system implementation, and appropriate safety
measures. These components of a road project are eligible for sales tax rev-
enue.

1. Penngrove Improvements including Railroad Avenue Interchange
Estimated Total Cost: $38,000,000
Estimated Sales Tax Share: $19,000,000
Implementing Agency: County of Sonoma, Caltrans and SCTA
Project Description: This project will include providing access to High-
way 101 at Railroad Avenue. The project will improve circulation and
access, while also relieving congestion in the Penngrove area.

2. Airport Blvd. Improvements & Airport Blvd. Interchange
Estimated Total Cost: $30,000,000
Estimated Sales Tax Share: $15,000,000
Implementing Agency: County of Sonoma, Caltrans and SCTA
Project Description: This project will signalize and widen Airport Blvd.
from Sonoma County Airport over Highway 101 to Old Redwood Highway.
The project would also extend Brickway from Laughlin Road to River
Road as a congestion relief measure for the Airport Blvd. interchange.

3. Highway 121/116 Intersection Improvements & Arnold Drive
Improvements
Estimated Total Cost: $14,000,000
Estimated Sales Tax Share: $7,000,000
Implementing Agency: County of Sonoma and Caltrans
Project Description: This project would remove a right turn lane and
install a traffic signal at the intersection of Highway 121 and 116. The pro-

CONT. NEXT PAGE

Sonoma County 49-607 9746




APPENDIX 2

2022 MEASURE M STRATEGIC IMPLEMENTATION PLAN

SUPPLEMENTAL VOTER’S PAMPHLET
FULL TEXT OF MEASURE AND EXPENDITURE PLAN

Analysis, Fiscal Impact Statement, Arguments and Rebuttals are not included in this pamphlet, but are printed in the Voter Information Pamphlet
included in the Sample Ballot. If you do not receive a Sample Ballot, please call the Registrar of Voters Office at (707) 565-6800 or 1-(800)750-VOTE.

FULL TEXT OF MEASURE M, EXPENDITURE PLAN CONT.

ject would relocate the park and ride lot, replace the Yellow Creek Bridge,
and widen the roadway to allow for turn lanes into and out of existing
commercial uses. The capacity of the park and ride lot would be increas-
ed from 47 spaces to 94 parking spaces. The Arnold Drive improve-
ments would include adding traffic signals and center turn lanes at vari-
ous locations. This projectis both a congestion relief and safety project.

Fulton Road Improvements and Fulton Road Interchange at Route 12
Estimated Total Cost: $38,000,000

Estimated Sales Tax Share: $19,000,000

Implementing Agency: County of Sonoma, City of Santa Rosa and
Caltrans

Project Description: This project would add turn lanes and one
through lane in each direction on Fulton Road and would build an inter-
change at Highway 12 and Fulton Road.

Forestville Bypass

Estimated Total Cost: $4,000,000

Estimated Sales Tax Share: $2,000,000

Implementing Agency: County of Sonoma and Caltrans

Project Description: This project would realign an “S” curve on High-
way 116 and construct minor widening and signalization at the intersec-
tions of Highway 116/Packing House and Highway 116/Mirabel. The
project would relieve congestion through downtown Forestville and im-
prove safety.

Old Redwood Highway Interchange in Petaluma

Estimated Total Cost: $20,000,000

Estimated Sales Tax Share: $10,000,000

Implementing Agency: City of Petaluma, Caltrans and SCTA
Project Description: This project would construct a replacement inter-
change for the Old Redwood Highway/101 interchange with wider
ramps, wider over-crossing, and better signalization. This project is
both a safety and congestion relief project.

Hearn Avenue Interchange Improvements in Santa Rosa
Estimated Total Cost: $18,000,000

Estimated Sales Tax Share: $9,000,000

Implementing Agency: City of Santa Rosa, Caltrans and SCTA
Project Description: This project would widen the Hearn Avenue
Bridge; add turn lanes and widen the Santa Rosa Avenue approaches
to the Hearn interchange and realign the ramps on the west side of the
interchange.

Farmers Lane Extension

Estimated Total Cost: $20,000,000

Estimated Sales Tax Share: $10,000,000

Implementing Agency: City of Santa Rosa

Project Description: This project would extend Farmers Lane from
Bellevue Avenue to Petaluma Hill Road and would relieve congestion
on all adjacent arterials as well as provide additional east-west access
through Santa Rosa.

Bodega Highway Improvements west of Sebastopol

Estimated Total Cost: $2,000,000

Estimated Sales Tax Share: $1,000,000

Implementing Agency: County of Sonoma

Project Description: This project would straighten curves near Occi-
dental and add turn pockets where needed. This is a safety project.

. Mark West Springs Road in northeast Sonoma County

Estimated Total Cost: $2,000,000

Estimated Sales Tax Share: $1,000,000

Implementing Agency: County of Sonoma

Project Description: This project would add shoulders and turn pock-
ets on Mark West Springs Road.

11. River Road Improvements

B. Highway 101
Widening Highway 101 to three lanes in each direction will require help from
state and federal sources. With local tax revenue, Sonoma County will be-
come a “self-help” county and Sonoma County Transportation Authority will
be able to leverage more state and federal money and build the Highway
101 projects much more quickly. All projects will take into consideration
bicycle and pedestrian needs, traffic calming, intelligent transportation system
technology and system implementation, and appropriate safety measures.
These components of a highway project are eligible for sales tax revenue.

1.

Estimated Total Cost: $2,000,000

Estimated Sales Tax Share: $1,000,000

Implementing Agency: County of Sonoma

Project Description: This project would straighten a curve west of
Mirabel Road near Guerneville, add shoulders and add turn pockets.

Rohnert Park — Santa Rosa Avenue to Rohnert Park Expressway
Estimated Total Cost: $40,000,000

Estimated Sales Tax Share: $40,000,000

Implementing Agency: Caltrans and SCTA

Project Description: This project would add one carpool lane in each
direction through Rohnert Park and includes the re-construction of the
Wilfred Avenue Interchange and the local roadways in the interchange
area.

Old Redwood Highway in Petaluma to Rohnert Park Expressway
Estimated Total Cost: $105,000,000

Estimated Sales Tax Share: $50,000,000

Implementing Agency: Caltrans and SCTA

Project Description: This project would add one carpool lane in each
direction between Petaluma and Rohnert Park and a northbound
truck-climbing lane between Petaluma and Cotati. The sales tax dollars
will be used to accelerate project engineering, purchase right of way,
and leverage state and federal revenues to construct the project.

Steele Lane in Santa Rosa to Windsor River Road in Windsor
Estimated Total Cost: $105,000,000

Estimated Sales Tax Share: $50,000,000

Implementing Agency: Caltrans and SCTA

Project Description: This project would add one carpool lane in each
direction between Steele Lane in Santa Rosa and Windsor River Road
in Windsor. It would also improve the on ramps and off ramps and add
deceleration and acceleration lanes where needed. The sales tax dol-
lars will be used to accelerate project engineering, purchase right of
way, and leverage state and federal revenues to construct the project.

Petaluma - Petaluma River Bridge to Old Redwood Highway
Estimated Total Cost: $50,000,000

Estimated Sales Tax Share: $25,000,000

Implementing Agency: Caltrans and the SCTA

Project Description: This project would add one carpool lane in each
direction through Petaluma. It would also improve the on ramps and off
ramps and add deceleration and acceleration lanes where warranted.
The sales tax dollars will be used to accelerate project engineering, pur-
chase right of way, and leverage state and federal revenues to con-
struct the project.

Petaluma River Bridge to Sonoma County Line

Estimated Total Cost: $125,000,000

Estimated Sales Tax Share: $10,000,000

Implementing Agency: Caltrans and SCTA

Project Description: This project would add one carpool lane in each
direction, improve safety at numerous access points, rebuild the
Petaluma River Bridge and provide traffic congestion relief. The sales
tax dollars will be used to accelerate project engineering, purchase
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right of way, and leverage state and federal revenues to construct the
project.

6. Design, Project Development and Financing Costs
Estimated Total Cost: $25,000,000
Estimated Sales Tax Share: $13,000,000
Implementing Agency: Caltrans and SCTA
Project Description: This category of funding would allow the SCTA to
contract with private firms to design and develop projects including en-
gineering and environmental work. This would accelerate the delivery
of projects and avoid having to rely on the state budget to provide the
needed design resources. The SCTA and Caltrans would conduct
oversight. It is anticipated bonds would be used to accelerate Highway
101 projects and the costs associated with doing that would be ac-
counted for in this category.

C. Local Transit, Passenger Rail & Bicycle/Pedestrian Routes
Restoring and enhancing local bus service, completing the initial steps nec-
essary to develop a passenger rail system and providing safe bicycle and
pedestrian routes make up the third program category in the Traffic Relief
Act for Sonoma County. Approximately $89 million (or 19% of sales tax rev-
enue) is dedicated to this effort.

Below is a table showing the distribution of revenue to the local transit oper-
ators. This formulais in keeping with the TDA population formula currently in
use. Transit operators will use the sales tax funds for such things as express
bus service, later evening service, enhanced services for the elderly and
disabled and other transit opportunities that may arise.

Transit Operator Estimated Funding
Sonoma County Transit $ 24,950,971
Santa Rosa CityBus $ 15,373,579
Petaluma Transit $ 5,572,301
Healdsburg Transit $ 1,139,336

The Sonoma-Marin Area Rail Transit District (SMART) will use approxi-
mately $23 million (or 5% of the sales tax revenue) to complete initial steps
that will accelerate the development of passenger rail service for Sonoma
and Marin Counties. The work will include obtaining final environmental
clearance, final engineering, grade crossing improvements on local road-
ways and station site development in Sonoma County. These funds will be
made available to SMART in the first three years of the sales tax to allow
SMART to continue to move forward on the project, in anticipation of a
SMART District ballot measure in 2006 that will provide full funding for the
operation of rail service.

Approximately $19 million (or 4% of the sales tax revenue) will be used to
build new bicycle and pedestrian routes that will increase overall safety,
close gaps in existing routes and provide safe routes to schools and to tran-
sit. Bike safety programs focused on educating the public and, in particular,
school children, will be eligible to receive sales tax funds. In addition, there
will be numerous local road improvement projects that will include bicycle
lanes.

The following projects have been identified as high priority needs but they
are not listed in priority order.

1. Santa Rosa Creek Trail
Sales Tax: $1,450,000
Implementing Agency: City of Santa Rosa
Project Description: Close gaps along the Santa Rosa Creek Trail in
Santa Rosa. This will create an east-west connection through central
Santa Rosa.

2.

10.

1.

Old Redwood Highway/Mendocino Avenue/Santa Rosa Avenue
Corridor Project

Sales Tax: $500,000

Implementing Agency: City of Santa Rosa

Project Description: Creates a safer north-south bike route through
central Santa Rosa.

Central Sonoma Valley Trail - Hwy 12 alternative route

Sales Tax: $1,900,000

Implementing Agency: Sonoma County (Public Works & Regional Parks)
Project Description: Creates a safe route for pedestrians and bicy-
clists between Verano Avenue and Agua Caliente Road. There is cur-
rently no alternative through route to Highway 12, forcing pedestrians
and bicyclists to use the shoulder of Hwy 12 for such destinations as
Flowery School, Larson Park, La Luz Community Center, Maxwell Farms
Park and the Boys and Girls Club.

Sonoma/Schellville - along NWP Right-of-Way - Hwy 121 to Lovall
Valley Road

Sales Tax: $650,000

Implementing Agency: Sonoma County (Regional Parks)

Project Description: Class 1 path would connect Hwy 121 to City of
Sonoma Class 1 path through town.

Arnold Drive from Altimira Middle School to Hwy 12

Sales Tax: $2,000,000

Implementing Agency: Sonoma County (Public Works)

Project Description: Build shoulders on Arnold Drive just north of mid-
dle school to add bike lanes, through Sonoma Developmental Center
and Glen Ellen to Hwy 12. This would continue the existing bike lane on
Arnold Drive at Petaluma Avenue.

Petaluma River Trail Enhancement

Sales Tax: $2,000,000

Implementing Agency: City of Petaluma

Project Description: Create a bicycle and pedestrian pathway along
Petaluma River connecting east side of town to new shopping, new
housing and theater district downtown.

Copeland Creek/Laguna Trail - Redwood Drive to RP Expressway

Sales Tax: $350,000

Implementing Agency: City of Rohnert Park

Project Description: Make the existing path along Copeland Creek
and Laguna de Santa Rosa from Redwood to Hinebaugh Creek (at
Rohnert Park Expressway) useable for pedestrians and bicyclists.

Street Smart Sebastopol - enhanced bike & pedestrian access
through downtown

Sales Tax: $2,000,000

Implementing Agency: City of Sebastopol

Project Description: This project includes closing gaps in sidewalks,
adding bike routes, placing directional signs, building transit shelters
and other related items within Sebastopol.

West County Trail - Hwy 116 to Steelhead Beach

Sales Tax: $500,000

Implementing Agency: Sonoma County (Public Works)

Project Description: This is the last segment of the West County Trail.

McCray Road bike lane from Cloverdale city limits to River Park
Sales Tax: $250,000

Implementing Agency: Sonoma County

Project Description: Create safe passage to the River Park from exist-
ing Cloverdale bike lanes.

Healdsburg Foss Creek Trail on NWP Right-of-Way
Sales Tax: $3,250,000
Implementing Agency: City of Healdsburg

CONT. NEXT PAGE
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Project Description: Create a continuous paved pedestrian and bicy-
cle facility (Class 1and 2) between the City’s northern and southern city
limits. The path is along Foss Creek and the NWP rail line in places.

12. Northwestern Pacific Railroad Bicycle Trail
Sales Tax: $1,000,000
Implementing Agency: SMART and local jurisdictions
Project Description: Work with SMART to build a north-south bike
path parallel to the Northwestern Pacific railroad track throughout
Sonoma County.

13. Access Across Highway 101 at Various Locations
Sales Tax: $1,000,000
Implementing Agency: Caltrans and local jurisdictions
Project Description: Identify key east-west access points across
Highway 101.

14. Highway 1 in Bodega Bay - Salmon Creek to Doran Beach Road
Sales Tax: $950,000
Implementing Agency: Caltrans and Sonoma County
Project Description: On and off road bike route along the coast to pro-
vide safe passage for locals and through traffic.

V. IMPLEMENTATION GUIDELINES {o the following guidelines:
A ;Zeg#ﬁg?:hoéghzg’%w'" be 20 years, beginning on April 1, 2005 and expir- 1. Available tax proceeds can be reallocated only to project(s) within the
’ ' same Program Category as the original listed project.

B. Environmental reporting, review and approval procedures as provided for 2. Reallocation of tax proceeds within a Program Category will be based
under the National Environmental Policy Act, the California Environmental ’ on ciiteria specified in the Strategic Plan, which may include impact on
Qua_lity Act, or ather applicable laws will b adhered to as a prerequisite to congestion, cost-effectiveness, availabilyity of matching funds, project
the implementation of any project. readiness and schedule adherence as determined by the SCTA.

C. Useofthe rgtail trangactions anduse _tax undgr this Transportation Expendi- The SCTA is authorized to bond for the purposes of advancing the com-
ture Plan will be subject to the fallowing restrictions: mencement of or expediting the delivery of transportation programs or pro-
1. The tax proceeds must be spent for the purposes of funding the trans- jects. The SCTA may issue limited tax bonds, from time to time, to finance

portation programs and projects as allowed in the Traffic Relief Act for any program or project in the Traffic Relief Act for Sonoma County as al-
Sonoma County and may not be used for other purposes. lowed by applicable law and as approved by the SCTA, and the maximum
. . — . . bonded indebtedness shall not exceed the total amount of proceeds of this
2 g%?:tiﬁgnvgf}hgtalt'ggg d;‘éﬁlﬁ fldﬂgts'es,f,:v?g: dsi(\;/tle?:nJ:r?é(l)g g:ﬁ retail transactions and use tax, estimated to be $470 million in 2004 dollars.
cies by the Traffic Relief Act for Sonoma (E,)ounty shgll supplement e?(ist— Al cost§ associated with the issuance of bonds, including dept service pay-
ing local revenues being used for public transportation purposes and ments, issuance costs, interest, reserve requirements, and insurance shall
A o s ) be accounted for within that program category in which the bond proceeds
that IocaIJurlsqmons maintain their existing commitment of local funds were used. Such bonds will be payable solely from the proceeds of the retail
for transportation purposes. transactions and use tax and may be issued any time before expiration of
3. The SCTA s charged with a fiduciary duty in administering the tax pro- the tax.
ceeds in accordance with the applicable laws and this Traffic Relief Act
for Sonoma County. Receipt of tax proceeds may be subject to appro-
priate terms and conditions as determined by the SCTA in its reason-
able discretion, including, but not limited to, the right to require
recipients to execute funding agreements and the right to audit recipi-
ents’ use of the tax proceeds.

D. Actualtax proceeds may be higher or lower than estimated in this Traffic Re-
lief Act for Sonoma County over the 20-year term. The Traffic Relief Act for
Sonoma County expenditure plan is based on the percentage distributions
to each Program Category and Project and the dollar values included are
estimates only. Actual tax proceeds will be programmed annually in accor-
dance with the percentage distributions in the Traffic Relief Act for Sonoma
County expenditure plan.

E. The Sonoma County Transportation Authority will prepare a Strategic Plan

prior to July 1, 2005, which will identify funding prioritization criteria consis-
tent with the goals and objectives of the Comprehensive Transportation
Plan, developed by the SCTA and periodically updated, and the Traffic Re-
lief Act for Sonoma County expenditure plan. The Strategic Plan will include

general procedures for project sponsors to initiate a project and identify an
implementation schedule and the programming of funds for each listed pro-
ject. The Strategic Plan will include the evaluation criteria for prioritization of
projects and for reallocation of tax proceeds that become available pursuant
to Section V-F below. The Strategic Plan will be updated at least every five
years during the term of the Traffic Relief Act for Sonoma County.

The ability to fully fund or complete all programs or projects in this Traffic Re-
lief Act for Sonoma County expenditure plan may be impacted by changing
circumstances over the duration of the tax. Tax proceeds originally allo-
cated to a listed project may become available for reallocation due to any of
the following reasons:

1. Alisted project is completed under budget;

2. Alisted projectis partially or fully funded by funding sources other than
tax proceeds;

3. Aproject sponsor and implementing agency request deletion of a listed
project because of unavailability of matching funds;

4. Alisted project cannot be completed due to an infeasible design, con-
struction limitation or substantial failure to meet specified implementa-
tion milestones.

Upon a finding that tax proceeds are available for reallocation due to one of
the conditions above, the SCTA may reallocate such tax proceeds subject

CONT. NEXT PAGE
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APPENDIX 2 2022 MEASURE M STRATEGIC IMPLEMENTATION PLAN

SUPPLEMENTAL VOTER’S PAMPHLET
FULL TEXT OF MEASURE AND EXPENDITURE PLAN

Analysis, Fiscal Impact Statement, Arguments and Rebuttals are not included in this pamphlet, but are printed in the Voter Information Pamphlet
included in the Sample Ballot. If you do not receive a Sample Ballot, please call the Registrar of Voters Office at (707) 565-6800 or 1-(800) 750-VOTE.

FULL TEXT OF MEASURE M, EXPENDITURE PLAN CONT.
Appendix A - Program Summary Chart

Traffic Relief Act For Sonoma County - EXPENDITURE PLAN
A 1/4 Cent Sales Tax for 20 Years

The Traffic Relief Act For Sonoma County contains three transportation program categories providing a balanced approach to meeting the mobility needs of
Sonoma County. This summary lists the three program categories along with the major projects within each category. The percentage distribution of sales tax fund-
ing for each program category and project s listed along with the estimated amount of other funding needed from state and federal sources over a twenty-year pe-
riod. Prior to implementation of any project included in the Traffic Relief Act for Sonoma County, any necessary environmental review required by the California
Environmental Quality Act shall be completed. The estimated total cost includes the cost of environmental review. The Traffic Relief Act is the first of a two-phase
funding approach for transportation. Phase two will be a 1/4 cent sales tax proposal by SMART to fully fund a passenger rail system.

Percentage are aled cale dled
of Sales Ta a ding b ate/Federal/O
Revenue Program/Proje e ding
A. Local Streets & Roads — Pothole Repair & Congestion Relief Over a 20 Year Period g 2004 Dollars & Data
1 [ Annually, 20% of the total sales tax revenue will be allocated to the nine cities and Sonoma
County for the maintenance of local streets and roads based on a 50% population/50%
road mile formula as shown below. Formula will be updated annually. 20.0%| $§ 94,000,000 § 263,000,000
Cloverdale 1.2%| $ 1,090,662 | $ 3,051,326
Cotati 12%| $ 1,089,163 | $ 3,047,118
Healdsburg 22%| $ 2,033,038| § 5,688,164
Petaluma 89%]| $ 8,329,202 | $ 23,303,904
Rohnert Park 6.3%| $ 5,902,766 | $ 16,515,348
Santa Rosa 26.8%| $ 25,180,759 | $§ 70,452,440
Sebastopol 1.3%| $ 1,252,038 | $ 3,503,160
Sonoma 16%| $ 1,628,926 | $ 4,277,958
Windsor 38%| $ 3,527,091 $§ 9,868,286
Sonoma County 46.9%| $ 44,066,353 | § 123,291,770
2 | Local road improvement projects to address congestion and safety such as: 20.0%| $ 94,000,000 | $ 94,000,000
Penngrove improvements including Railroad Avenue Interchange 20.2%| $ 19,000,000 | $ 19,000,000
Airport Blvd. improvements including Airport Interchange 16.0% | § 15,000,000 | $ 15,000,000
Route 121 and 116 intersection and Arnold Drive improvements 74% | § 7,000,000| $ 7,000,000
Fulton Road improvements and Fulton Interchange at Route 12 202% | $ 19,000,000| $ 19,000,000
Forestville Bypass 21%| $ 2,000,000| $ 2,000,000
Old Redwood Highway Interchange in Petaluma 10.6%| $ 10,000,000 | $ 10,000,000
Hearn Avenue Interchange in Santa Rosa 9.6%| $ 9,000,000| $ 9,000,000
Farmers Lane Extension in Santa Rosa 10.6%| $ 10,000,000 | $ 10,000,000
Bodega Highway improvements outside Sebastopol 11%| § 1,000,000 | $ 1,000,000
Mark West Springs Road in northeast Sonoma County 1.1%| § 1,000,000 | $ 1,000,000
River Road improvements 11%] $ 1,000,000 $ 1,000,000
Local Roads Total 40.0%| $  188,000,000| $ 357,000,000
B. Highway 101
1 | Fund the widening of Highway 101 from Petaluma to Windsor, including providing
matching funds to leverage state and federal money. Sales tax funds are needed to
deliver the projects more expeditiously and without relying on the state budget.
40.0%|$ 188,000,000 $ 287,000,000
Rohnert Park — Santa Rosa Avenue to Rohnert Park Expressway 21.3%| $ 40,000,000
Old Redwood Highway in Petaluma to Rohnert Park Expressway 26.6% | $ 50,000,000 | $ 55,000,000
Steele Lane in Santa Rosa to Windsor River Road 26.6% | $ 50,000,000 $ 55,000,000
Petaluma — from the Petaluma Bridge to Old Redwood Highway 133%| $ 25,000,000 | $ 40,000,000
Petaluma Bridge south to Sonoma County line 53%|$ 10,000,000 $§ 125,000,000
Design, Project Development & Financing Costs 6.9%|$ 13,000,000 | § 12,000,000
Highway Total 40.0%|$  188,000,000| $ 287,000,000
CONT. NEXT PAGE
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2022 MEASURE M STRATEGIC IMPLEMENTATION PLAN
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FULL TEXT OF MEASURE AND EXPENDITURE PLAN
Analysis, Fiscal Impact Statement, Arguments and Rebuttals are not included in this pamphlet, but are printed in the Voter Information Pamphlet
included in the Sample Ballot. If you do not receive a Sample Ballot, please call the Registrar of Voters Office at (707) 565-6800 or 1-(800) 750-VOTE.
FULL TEXT OF MEASURE M, EXPENDITURE PLAN CONT.
Percentage Share ated Sale ated
of Sales Ta a ding b ederal/O
Revenue Program/Proje aing
C. Local Transit, Passenger Rail, Bicycle & Pedestrian Over a 20 Year Period g 2004 Dollars & Data
1 | Restore and enhance local bus service, including express bus service, enhanced services
for the elderly and disabled, shuttle connections to future rail service and other transit
opportunities that may arise. Distribution of sales tax funding is based on the current TDA
formula excluding Golden Gate Transit. Formula will be updated annually. 10.0%| $ 47,000,000( $ 352,500,000
Sonoma County Transit 53.05% | $ 24,950,971|$ 187,001,250
Santa Rosa Transit 32.68%| $ 153735791 $ 115,197,000
Petaluma Transit 11.85% | § 5,572,301 $ 41,771,250
Healdsburg Transit 242% | $ 1,139,336 | $ 8,530,500
2 | Complete initial steps to accelerate the development of passenger rail service for Sonoma
and Marin Counties including environmental clearance, final engineering, grade crossing
improvements and station site development. Sales tax funding will be provided to SMART
in the first three years of the measure and will match $17 million in state bond funding
otherwise due to expire in 2010. 50%| $  23,000,000) $§ 17,000,000
Final engineering 56.5% | $ 13,000,000 | $ 13,000,000
Grade crossings at twenty five street locations 152%| $ 3,500,000| $ 3,500,000
Station site development and joint development plan 13.0%| § 3,000,000| $ 500,000
Finalize environmental document including public outreach and FTA coordination 152%| § 3,500,000
e o o e Ve e B 40§ 19000000) 524000000
Santa Rosa Creek Trail 76%| $ 1,450,000
Old Redwood Highway/Mendocino Avenue/Santa Rosa Avenue Corridor 26%| $ 500,000
Central Sonoma Valley Trail 10.0%| $ 1,900,000
Sonoma/Schellville Trail 34%| $ 650,000
Arnold Drive from Altimira Middle School to Hwy 12 105%| $ 2,000,000
Petaluma River Trail Enhancement Project 10.5%| $ 2,000,000
Copeland Creek Trail from Redwood Drive to Rohnert Park Expressway 1.8%| $ 350,000
Street Smart Sebastopol Program 10.5%| $ 2,000,000
West County Trail - final segment on Mirabel Road from Hwy 116 to Steelhead Beach 26%| $ 500,000
McCray Road in Cloverdale 13%| $§ 250,000
Highway 1 in Bodega Bay 50%| $ 950,000
Foss Creek Trail in Healdsburg 171%| $ 3,250,000
Northwestern Pacific Bike Path Segments 53%| $ 1,000,000
Access across Highway 101 53%| $ 1,000,000
Unallocated at this time 6.3%| § 1,200,000
Bicycle and Pedestrian Total 19.0%| $ 89,000,000 $ 393,500,000
Totals 99.0%| $  465,000,000| $ 1,037,500,000
1% of sales tax revenues will be used for administration of the sales tax program including audits and reports to the public.
Percentages shown above have been rounded.
CONT. NEXT PAGE
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FULL TEXT OF MEASURE M, EXPENDITURE PLAN CONT.

Appendix B - Goals & Objectives

The Sonoma County Transportation Authority has developed and regularly up-
dates the Comprehensive Transportation Plan. As part of that plan, goals for a
comprehensive transportation system were defined and the county was divided
into four geographic sub-areas with more specific objectives.

Plan Goals

* Relieve congestion on roads and highways.

* Improve safety and reduce accidents for all modes, including pedestrians.
Improve key connection points between corridors for all modes of travel.

* Maximize transportation funding.
* Improve travel on Highway 101.

¢ Design, implement and operate an effective, efficient and convenient
passenger and freight rail system.

* Reduce truck traffic on local streets and roads. Emphasize highway and
rail for movement of goods instead.

* Implement the countywide bicycle plan with emphasis on bicycles as a
transportation alternative.

¢ Develop a transportation system that is consistent with the General Plans
in Sonoma County.

* Emphasize projects that demonstrate Transit Oriented Development.

* Make Sonoma County roads and highways more easily navigable for
tourists.

* Enhance bus transit service.
* Provide facilities to allow functional transfers between modes.

North/South Sub-area Objectives:

* Relieve congestion on Petaluma Hill Road at Adobe Road and between
Snyder Lane and Santa Rosa Avenue.

¢ Discourage through truck traffic on Old Redwood Highway in Cotati.
* Keep through traffic on Highway 101.
* Improve bike safety and bike continuity through Petaluma.

* Relieve congestion at the key connection point of Stony Point
Road/Highway 101/Petaluma Boulevard.

* Improve east Petaluma and inter-city transit service.

* Improve rail crossings and seek funds for grade separations.

* Relieve congestion on Stony Point between Hearn Avenue and Highway 12.
* Increase the number of transit trips throughout the sub-area.

¢ Create functional access to rail.

* Improve the intersection at Old Redwood Highway and Fulton Road to
relieve congestion and improve bike traffic.

* Create bicycle “alternative routes” that don't go through cities.

* Improve access to Hwy 101 in Central Healdsburg.

* Seismically retrofit bridges north of Healdsburg to maintain emergency
access and for serviceability.

* Relieve truck traffic and congestion in southern Healdsburg.

* Improve access to jobsites at Airport Business Park and Fountaingrove
area.

* Improve east-west traffic flow in northern Santa Rosa.

* Improve access to and overall circulation at the Charles M. Schulz
Regional Airport.
* Expand bus transit service between Santa Rosa and Cloverdale.

Northeast Sub-area Objectives:

* Improve circulation/relieve congestion on Mark West Springs Road
- Address truck traffic, commuter needs, bike traffic, safety and
multi-county use.

* Improve safety on Calistoga Road and Alexander Valley Road
- Address truck and commute traffic.

Southeast Sub-area Objectives:

* Relieve congestion on Highway 12 in Sonoma through Agua Caliente.

* Relieve congestion and make safety improvements within the 121/12/
116/Arnold Drive corridor including 8" Street East, Broadway and other
intersections.

* Increase and enhance transit service as follows:

- On Route 30 for students.

- Reinstate weekend service on Route 40 between Petaluma and
Sonoma.

- Improve transit service to Napa County.

- Provide feeder bus service to rail.

* Address emergency vehicle and safety issues on Highway 12 in the
Oakmont area.

* Improve rail crossings and seek funds for grade separations.

® Study participation in future ferry service.

West Sub-area Objectives:

* Reduce congestion in Sebastopol on 116/12.

* Increase transit service — especially express service to the lower Russian
River area.

* Ensure the transportation system operates during emergency flood
conditions.

Sonoma County
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